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STRATEGY 1 REPORT – EXECUTIVE SUMMARY 
 
 
Introduction 
 
Sediment management has become a critical issue at Public Works because (1) we are 
reaching capacity limits at some of our Sediment Placement Sites (SPS); (2) the 
number of debris retention facilities continues to increase, especially in the Santa Clarita 
area; (3) cities have objected to using their streets as haul routes; (4) Road 
Maintenance Division has an increasing need for disposal sites for sediment removal 
from mountain roads; and (5) environmental regulations regarding sediment disposal 
are becoming increasingly restrictive.  As a result of these issues, a sediment 
management plan consisting of four strategies is being developed.  This report 
summarizes the findings and recommendations resulting from the work performed 
under Strategy 1. 
 
Background 
 
In October 2003, Flood Maintenance and Water Resources Divisions were given the 
MAPP goal of developing a strategy and action plan to address Public Works’ sediment 
management responsibilities at all County roads and for all reservoirs, debris basins, 
sediment retaining inlets, and SPSs to maintain flood control protection and access for 
the residents of the Los Angeles County Flood Control District (LACFCD).  
Administration approved developing a sediment management strategic plan with 
oversight from the Steering Committee in order to implement its four strategies: 
 

• Strategy 1:  Identifies Public Works’ current sediment management practices, 
issues, and deficiencies. 

 
• Strategy 2:  Identifies Public Works’ projected sediment management needs, 

including anticipated future development within the LACFCD for the next 
20 years and recommends new policies and practices. 

 
• Strategy 3:  Examines alternatives to meet Public Works’ sediment management 

needs for the next 20 years. 
 

• Strategy 4:  Develops a sediment management strategic plan to meet Public 
Works’ sediment management needs for the next 20 years. 

 
This report summarizes the findings and recommendations from Strategy 1. 
 
Strategy 1 objectives are to: 
 

• Develop an inventory of Public Works’ current sediment management facilities 
and identify deficient facilities not meeting our current needs.  Conduct periodic 
evaluations and update the sediment management matrix. 
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• Investigate and include any recommendations to enhance or streamline 
Public Works’ current sediment management policies and practices (i.e. building 
codes and regulating requirements, environmental constraints, issues with 
communities, and issues preventing/hindering the use of sediment management 
facilities). 

 
The objectives of Strategy 1 are to develop an inventory of Public Works’ current 
sediment management facilities, identify deficient facilities not meeting our current 
needs, and make recommendations to enhance Public Works’ current sediment 
management policies and practices.  These objectives were accomplished through 
three action steps.  First (Action Step 1.1), a matrix was created summarizing current 
sediment management facilities within the LACFCD.  Next (Action Step 1.2), current 
sediment management policies and practices were reviewed.  Lastly (Action Step 1.3), 
sediment management issues, needs, and deficiencies for the next 20 years were 
identified based on the current level of development. 
 
Action Step 1.1 revealed the following:  Public Works owns over 300 flood control 
facilities that serve a debris control function.  These facilities have an estimated 
75 million cubic yards of sediment in storage and collect an estimated 2 million cubic 
yards of sediment annually.  Public Works has 29 SPSs to serve these facilities, 22 of 
which are active and have approximately 59 million cubic yards of available capacity.  
Public Works also deposits flood control facility debris at seven landfills and/or dump 
sites owned by other entities.  Public Works maintains numerous road culverts and 
30 temporary road sediment storage sites.  A total of 12 landfills are available in 
Los Angeles County for sediment disposal.  However, use of these landfills is subject to 
dumping fees. 
 
Key Recommendations 
 
Following are the priority recommendations for the Workgroup to implement resulting 
from the findings of Action Steps 1.2 and 1.3: 
 
1. In coordination with Land Development Division, develop a policy requiring new 

development projects with sediment retention facilities in Sediment Management 
Area IV (Santa Clara River Watershed) to pay fees towards the construction of 
regional SPSs. 

 
2. Under Action Step 3.2, for Sediment Management Areas I through IV, evaluate 

alternatives for disposing of sediment from Public Works’ reservoirs, debris 
basins, and debris retaining inlet (DRI) facilities over the next 20 years.  These 
alternatives will include: 

 
a. Continue further evaluations and negotiations with Holliday Rock in Upland, 

United Rock in Irwindale, the City of Irwindale, and Vulcan Materials 
Company in Sunland on trucking our excavated sediment to their quarries 
and abandoned gravel pits for grading and pit reclamation purposes. 
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b. Develop an implementation plan for using Sheldon Pit and Strathern Pit, 
which require sediment for fill purposes and will be acquired by Public Works 
as part of the Sun Valley Project. 

 
c. Evaluate the cost and feasibility of establishing new regional SPS facilities in 

the Santa Clara River region (Sediment Management Area IV) by preparing 
environmental documents, securing permits, and acquiring rights of way 
(including abandoned gravel pits). 

 
3. Under Action Step 4.3, coordinate with Public Works’ Public Relations Group to 

develop an outreach program to address the current issues of community 
opposition at various SPSs in Sediment Management Areas I, II, and III 
(Santa   Monica Mountains, San Gabriel Mountains, and Santa Susana 
Mountains, respectively). 

 
4. Incorporate into the five-year Flood Fund Budget (Fiscal Years 2006-07 through 

2010-11) the preparation of ultimate fill plans for the 10 SPSs that do not have 
them. 
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Sediment Management Strategic Plan – Strategy 1 Report 
 
1.0     Action Step 1:  Sediment Management Matrix 
 
 
Appendix A presents a matrix summarizing the status of Public Works’ sediment 
management facilities, including their capacities, historic sediment production rates, and 
permit issues.  
 
Public Works’ debris control facilities include 14 reservoirs, 118 debris basins, and 
173 debris retaining inlets.  These facilities have an estimated 37 million cubic yards of 
sediment in storage and collect an estimated 2 million cubic yards of sediment annually.  
To serve these facilities, Public Works has 29 SPSs.  Fourteen SPSs are active and 
available for use, and appear to have sufficient capacity to handle their contributory 
facilities for the next 20 years (total estimated available capacity of 53 million cubic 
yards).  Seven are active and available for use, but have less than 20 years of capacity 
(total estimated available capacity of 230,000 cubic yards).  Use of 10 of the 22 active 
facilities has been subject to complaints and opposition from the local community.  An 
additional seven SPSs require extensive environmental documentation and permits 
before they can be used or continue to be used (total potential capacity of 5 million 
cubic yards).  Four SPSs have reached or are nearing capacity.  Eight other Public 
Works’ SPSs have been retired and put to different use.  Public Works also has 
agreements and/or with various entities to deposit sediment at seven additional landfills 
and/or dump sites. 
 
Public Works also maintains numerous road culverts and has 30 temporary storage 
sites for sediment from road facilities.  The capacities of the storage sites have not been 
quantified. 
 
There are approximately 17 landfills in the County of Los Angeles (five unclassified, 
12 Class III).  Three landfills are limited to use by local municipalities only.  Of the 
remaining facilities that are available but subject to dumping fees, the unclassified 
landfills have a total remaining capacity of 54.6 million tons (roughly equivalent to 
36 million cubic yards of sediment), and the Class III landfills have a total estimated 
remaining capacity of 68.8 million tons (roughly equivalent to 46 million cubic yards of 
sediment). 
 

 
 
 
 
 
 
 
 

Attachment F06-4a



 

06/23/2005 2-1  

2.0     Action Step 2:  Current Policies and Practices 
 
This step presents the current policies and practices of various Divisions with respect to 
SPSs.  Where applicable, recommendations regarding changes to the current Public 
Works policies and practices are included. 

 
1.        Building (and Grading) Code Exemption for SPS Facilities 
 

Los Angeles County’s Building Code is contained in Title 26 of the Los Angeles 
County Code.  The following is an excerpt from the Code pertinent to the 
operations of our SPSs: 

 
“101.3 Scope. The provisions of this Code shall apply to the construction, 
alteration, moving, demolition, repair, use of any building or structure and 
grading within the unincorporated territory of the County of Los Angeles 
and to such work or use by the County of Los Angeles in any incorporated 
city not exercising jurisdiction over such work or use. 

 
The provisions of this code shall not apply to…certain governmental 
agencies, special districts, and public utilities as determined by the 
building official…[and] hydraulic flood control structures...” 

 
SPSs are owned and operated by the Los Angeles County Flood Control District, 
which is administered by Public Works. 
 
The County Building Code requires 90 percent compaction for fill material.  
However, County Flood Control District SPSs are exempt from the provisions of 
the County Building Code.  The fill in SPSs consists of buttress fill and 
unclassified fill.  Compaction in SPSs is to 90 percent for buttress fill, and no 
compaction requirement is specified for unclassified fill.  Compaction tests are 
performed for contract operations in SPSs but are not performed during Flood 
Maintenance Division’s sediment placement operations.  Compaction and testing 
of fills in a SPS would add significantly to the cost of the operation.  Compaction 
of all SPS fill material to 90 percent is justified only if a higher end-use of the SPS 
area (e.g. for habitable structures) is anticipated.  If active SPS mining operations 
are employed in the future, the issue of compaction becomes less critical. 
 
The end-use of all future SPS facilities should be considered when determining 
the grading requirements for each facility. 

 
2. Cities’ Approval of Haul Routes and Fill Plans for SPSs 

 
County Counsel indicated during recent reservoir cleanout projects that hauling 
permits may not be required if the haul trucks are within the public streets’ 
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established weight limits.  However, for SPSs and attendant haul routes located 
in incorporated areas, it is recommended we maintain the current policy of 
coordinating the haul routes with the Cities prior to initiating the hauling work. 

 
3. Policy for County Regional Planning Conditional Use Permits (CUP) for SPSs 
 

In its administration of compliance with Los Angeles County’s Building Code, 
Public Works’ Building and Safety Division refers large grading jobs (over 
100,000 cubic yards of sediment) to the County of Los Angeles Department of 
Regional Planning to determine if a CUP from that agency is required.  Regional 
Planning’s Conditional Use Permit procedure requires review and comments by 
other entities (County of Los Angeles Health Department, County of Los Angeles 
Fire Department, Cities, etc.) and approval by the Regional Planning 
Commission or its Hearing Officer after conducting a public hearing.  Since the 
existing SPSs are flood control district facilities and thus exempt from the County 
Building Code, a CUP from Regional Planning is not required for these facilities. 

 
4.      Policy on Inspecting Operations at SPSs 
 

Construction Division (CON) currently inspects compaction work for contract 
placement of sediment at SPSs. Flood Maintenance Division’s (FMD) 
superintendents and foremen oversee sediment placement operations at the 
SPSs’ utilizing force account.  The Workgroup will, in Action Step 3.2, coordinate 
with CON and FMD to develop a policy and standards for inspecting all sediment 
placement operations at the SPSs. 
 

5. Policy on Removing Material from SPSs 
 
Historically, several SPSs have been utilized for construction fill material.  Over 
1,000,000 cubic yards of material were removed from Dalton and San Dimas 
SPSs after 1995.  Similar SPS mining operations have been implemented in the 
West Area facilities. 

 
No permits or environmental documentation for the California Environmental 
Quality Act (CEQA) are required for minor sediment removal projects (less than 
10,000 cubic yards) at Public Works’ SPSs as this is an established maintenance 
practice and minor alterations to the SPS. 
 
For larger sediment removal projects, CEQA documentation, permits, and 
approvals from the city in which the SPS is located may be required.  Even in the 
absence of legal requirements to obtain city approvals, city concurrence should 
be obtained. 
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6. Policy for Administering Major Sediment Cleanouts 
 

For major sediment cleanout operations at reservoirs and large debris basins, 
Water Resources Division (WRD) or Design Division prepares the cut plans for 
the reservoir/basin and fill plans for the SPSs.  Selection of the SPS to be used 
for sediment disposal is a cooperative effort between WRD and FMD.  Public 
Works contacts the affected cities to coordinate the cleanout operation and 
obtain concurrence on haul routes.  In most cases, Public Works distributes 
literature to the property owners along the haul routes to keep them informed.  
Depending on its workload, FMD would recommend to Administration whether to 
perform these major sediment cleanout operations by force account or contract.  
In force account sediment cleanout operations, work is performed in accordance 
with the plans with oversight by FMD’s superintendents, foremen, and office 
engineers.  For contract cleanouts, the work is performed in accordance with the 
construction documents and is overseen by CON inspectors in coordination with 
FMD. 

 
The Workgroup will, in Action Step 3.2, develop a policy for performing future 
major sediment cleanout operations that would include a methodology on 
selecting the appropriate SPS for an operation and coordinating between 
appropriate divisions. 

 
7. Policy for Maintaining Temporary Sediment Management Structures and Debris 

Control Measures in Burned Watersheds 
 

In burned watersheds, Public Works may construct temporary sediment 
management structures and debris control measures such as rail and timber 
structures or place k-rails.  During rainstorms, FMD and Road Maintenance 
Division (RMD) conduct routine observations of such temporary structures to 
ensure proper operation and clear any drainage obstructions.  During 
inspections, deficiencies and/or substandard performances are addressed to 
restore functionality.  Since these temporary sediment control structures are 
intended to remain for a period of at least five years until the burned watershed 
significantly recovers, there is a need to develop practices and procedures to 
remove these measures when they are no longer needed to reduce potential 
future liability. 
 
In the case of rail and timber structure installation, Mapping and Property 
Management Division secures temporary construction permits followed by either 
easements or agreements with the property owners. 

 
In Action Step 3.2, the Workgroup will develop a policy to address the 
maintenance issues associated with temporary debris control structures, 
especially securing the needed access rights to the structure locations, and the 
procedures for removing these structures after the burned watershed is 
adequately recovered. 
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8. Policy on Landfill Facilities for Accepting Debris from Public Works’ Facilities  

 
There are two primary types of landfills that can be used for disposal of debris 
from Public Works’ facilities:  Inert landfills and municipal solid waste (Class III) 
landfills.  A list of all landfills located within or near each sediment management 
area is presented in Appendix D.  Three facilities (Brand, Burbank, and Whittier) 
are restricted to local municipalities and thus are not available to Public Works.  
One facility (Calabasas) is limited to locally generated sediment.  The list 
designates the facility type, costs for disposal, restrictions on source of material, 
permitted daily capacity, average daily capacity, and other pertinent information. 
 
Inert waste landfills accept only nonhazardous materials (e.g. rock, soil, concrete, 
asphalt, etc.).  These landfills typically have lower disposal costs than municipal 
solid waste landfills.  In addition, most inert landfills may not be required to obtain 
a solid waste facility permit; therefore, the materials deposited are not added to 
the total disposal tonnages of the jurisdiction of origin for the purposes of 
calculating the jurisdiction’s recycling rate. 
 
Sediment is trucked to landfills for daily cover by FMD and RMD on an 
intermittent basis at no charge.  Although municipal solid waste landfills accept 
hazardous and nonhazardous material, they generally charge higher prices. 
 
The Workgroup will, under Action Step 3.3, consider inert landfills as a sediment 
placement alternative. 

 
9. Practice for Measuring the Allowed Five Percent Organic Content in SPSs. 

 
Four SPSs (Dalton, Sunset Lower and Upper, and Manning Pit) are regulated by 
the California Regional Water Quality Control Board (RWQCB).  The RWQCB’s 
Waste Discharge Requirements (i.e. permits) for these facilities limit the organic 
content of sediment placed at these SPSs to a maximum of five percent.  Public 
Works has applied this requirement to all its SPSs.  However, since there is no 
formalized procedure for measuring the organic content of the material it 
removes from debris basins, FMD takes samples approximately 25 feet and 
75 feet upstream of a basin’s outlet tower, determines the organic content, and 
uses the results for reporting purposes. 
 
The Workgroup will, in Action Step 3.2, research existing testing standards and 
recommend the best practice for measuring the organic content to meet our 
needs and comply with RWQCB requirements. 
 

10. Review and Approval of New Drainage Facilities 
 

Land Development Division (LDD) reviews subdivision improvement plans for 
private developments.  This includes storm drain systems that will ultimately be 
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transferred to the Flood Control District for maintenance.  A large number of the 
storm drain projects reviewed and approved by LDD include debris control 
facilities.  LDD allows homeowners’ associations on larger developments to 
maintain moderately sized debris retention facilities (typically up to 150 cubic 
yards).  Larger commercial and institutional developments are allowed to 
maintain facilities with higher debris volumes.  Allowing for private maintenance  
is determined on a case-by-case basis depending on the ability of the entity to 
maintain the facilities.  LDD approves new sediment control structures (debris 
basins and dams) after ensuring these facilities are being designed in 
accordance with the Public Works Debris Basin Design Manual.  The Public 
Works’ Hydrology and Sedimentation Manual is utilized to calculate debris 
volumes for sizing the sediment control structures.  Public Works’ standards 
allow for debris-carrying systems, but the allowable cumulative sediment load of 
the system is limited to a maximum of 1,000 cubic yards accompanied by 
minimum requirements for drain size, slope, and concrete thickness. 
 
Considering the increasing number of small sediment control facilities transferred 
to Public Works in the past 10 years, there is a need to validate the design 
standards for debris-carrying closed systems. 
 
The design standards for closed debris-carrying systems will be investigated by 
the Workgroup under Action Step 3.4. 
 

11. Require Developments with Sediment Retention Facilities to Fund Establishment 
of New SPSs  

 
Currently, Public Works does not require developers to provide fees towards 
establishing new regional SPSs as part of their project. 

 
Considering the deficiency and lack of SPS facilities in several areas of the 
County, the Workgroup will, under action step 2.3, work with LDD to develop a 
policy requiring new developments with sediment control structures that will be 
transferred to the Flood Control District, to provide fees or other acceptable 
compensation towards the establishment of a regional SPS facility(s), and to 
accommodate the sediment disposal needs for 20 years. 

 
12. Practices for Cleaning Road Shoulders and Culverts 

 
RMD cleans and grades road shoulders at least once per year.  Road culverts, 
along with their inlet and outlet areas, are inspected and cleaned, if necessary, at 
least once per year.  Road crews respond to specific incidences of slides along 
the roadway and remove the slide material. 
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13. Use of Temporary Stockpile Areas for Storing Sediment 
 

Slide material is usually transported to roadside storage areas and stockpiled.  
This material is typically used to replace material lost on the road shoulders 
through natural erosion processes.  RMD transports organics and vegetation 
from cleanouts to landfill facilities.  Sediment is transported to local roadside 
storage areas or landfills. 

 
14.      Cleanout Policy for Reservoirs 

 
On July 14, 1978, the Flood Control District established a sediment removal 
policy for most of its reservoirs.  The justification for cleanouts was based on the 
reservoir volume that must be maintained to serve its designated flood control 
and/or debris control functions.  Considering the newly adopted hydrology 
method and burn policy, it is recommended this cleanout policy be reevaluated.  
In addition, the cleanout criteria for the recently acquired Morris Dam should be 
established. 

 
The reevaluation of the cleanout policy for reservoirs is included in the Appendix 
A recommendations. 
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3.0     Action Step 3:  Current Issues, Needs, and Deficiencies 
 
For the purposes of investigating and identifying the current sediment management 
issues, needs, and deficiencies in the County of Los Angeles, the Strategic Plan divided 
the County into five Sediment Management Areas (see location map in Appendix E).  
An information sheet for each SPS facility is presented in Appendix F.  The following is 
a summary of findings and recommendations. 
 
3.1     Sediment Management Area I:  Santa Monica Mountains 
 
The Santa Monica Mountains Sediment Management Area (Area I) is approximately 
500 square miles in size and is located west of the 110 Harbor Freeway and south of 
the 101 Ventura Freeway (see Appendix E).  The following is a summary of the 
sediment management issues and needs relating to flood control and road maintenance 
facilities. 
 
Sediment Management Facilities – Flood Control Facilities Debris Retaining Inlets 
(DRIs) 

 
Seventeen DRI facilities are located in Area I (as listed in Appendix G) with a total 
sediment storage capacity of 30,000 cubic yards. 
 
Debris Basins 
 
Four debris basins are located in Area I (Cloudcroft, Dry Canyon–South Fork, Nichols, 
and Sullivan Debris Basins) as shown in Figure 1 on the next page.  The four debris 
basins have a total annual average sediment production rate of 7,500 cubic yards and 
currently have 4,200 cubic yards of sediment in storage.  Based on Public Works’ 
design standards requiring debris basins to have a minimum storage capacity of one 
Design Debris Event (DDE), two of the debris basins are currently undersized (see 
Table 3-1 below). 

Table 3-1 
Undersized Debris Basins  

Sediment Management Area I (Santa Monica Mountains) 
 

Name of Debris 
Basin 

DDE 
(Cubic 
Yards) 

Design Storage 
Capacity 

(Cubic Yards) 

Design Ratio 
(Design 

Capacity/DDE) 

DDE Potential 
Overflow 

(Cubic Yards) 
Dry Canyon–
South Fork 22,000   7,900 0.36 14,100 

Sullivan 79,000 51,000 0.65 28,000 
 
In May 2000, WRD prepared a Project Concept Report (PCR) for 
Dry Canyon-South Fork Debris Basin.  Based on the PCR, if mudflow overtops the 
roadway during major storms, Calabasas High School campus could be flooded 
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creating a potential danger to the students at the school.  The PCR identified and 
recommended an enlargement alternative with an estimated cost of $900,000. 

 
In February 2000, WRD prepared a PCR to enlarge Sullivan Debris Basin at an 
estimated cost of $550,000.  This would prevent potential overtopping during major 
events causing flooding and mudflow damage to approximately 17 homes along 
Old Ranch Road.  After enlargement, this facility would fall under the jurisdiction of the 
State Division of Safety of Dams (DSOD). 

 
Considering the potential impacts due to deficient sediment storage capacity in the two 
former facilities, it is recommended the final design plans and construction documents 
be prepared to enlarge both facilities and the two projects be programmed for future 
construction (Program F115).  Due to the significant increase in the costs of materials 
and environmental compliance, it is also recommended that the costs for these two 
proposed projects be reevaluated prior to their inclusion in our five-year capital 
construction program. 
 
SPS Facilities 

 
Aqua Vista SPS is the only sediment placement facility in Area I.  Its original fill capacity 
was 40,800 cubic yards, and 28,700 cubic yards of sediment have been placed in the 
SPS since its first service year in 1965 (an average annual rate of 750 cubic yards).   
 

Table 3-2 
Flood Control Sediment Placement Sites (SPSs) in 

Sediment Management Area I (Santa Monica Mountains) 
 

Name of SPS Issues Needs 
Aqua Vista • Community opposition. • Deficient (estimated remaining 

service life 16 years) 
 
Aqua Vista SPS has an estimated remaining capacity of 12,100 cubic yards with an 
estimated remaining service life of 16 years.  This SPS has been determined to be 
deficient since the estimated remaining life is less than 20 years.  There is also a desire 
in the area to landscape the perimeter of this facility.  The recommendation to facilitate 
a permittee sediment removal project at Aqua Vista to restore capacity is included in 
Appendix A.  This should be implemented along with the community’s desire for 
perimeter landscaping at the facility.  Action Step 4.3 will include an outreach program 
to address community opposition issues at Aqua Vista SPS. 
 
Appendix A includes the recommendation to evaluate the feasibility of obtaining permits 
to reactivate the Malibu Coastal Sediment Placement Site, operations which were 
suspended in 1995 due to regulatory agency permit renewal problems.  In addition, 
since the County of Los Angeles Department of Beaches and Harbors needs sand for 
beach replenishment purposes, Appendix A recommends coordination with them to 
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evaluate the characteristics of sediment at Public Works’ debris control facilities to 
determine its suitability.    
 
Sediment Management Facilities – Road Maintenance Issues and Needs 
 
Public Works’ Road Maintenance Districts 1, 3, and 5 maintain roads and culverts in 
Area I.  Road Maintenance District 1 (MD1) and MD5 continue to coordinate with the 
U.S. Forest Service (USFS) to obtain permits and utilize roadside storage to address 
their sediment management needs.  MD1 and MD5 have expressed their desire for 
additional facilities.  Their requests have been forwarded to the USFS for consideration 
to be incorporated into the Angeles Forest Plan Update’s Environmental Impact 
Statement the agency is currently preparing. 
 
MD3 moves approximately 60,000 cubic yards of sediment annually from maintaining 
mountain roads and culverts during storms.  MD3 temporarily stockpiles the sediment at 
nine locations along the side of the road right of way during storms and utilizes the 
majority of this material to fill erosion areas along the road shoulders (see Matrix in 
Appendix A, locations:  Road Maintenance District 3 RD 336 and 339 Yards).  MD3 
annually transports an estimated 6,000 cubic yards of this material to landfills. 
 
Since temporary storage of this sediment along County roads has occasionally caused 
community opposition, MD3 has a need to locate a new SPS facility(s) in Area I with a 
minimum sediment fill capacity of 120,000 cubic yards to address its sediment 
management needs for the next 20 years.  MD3 has identified the following locations as 
potential permanent SPS facilities: 
 

Table 3-3 
Potential Road Sediment Placement Sites in MD3 

Sediment Management Area I (Santa Monica Mountains) 
 

SPS Facility Property Owner Estimated 
Useful Life 

Mulholland Highway near Camp Kilpatrick  Los Angeles County 
Probation Department 35 years 

Malibu Canyon Road south of Piuma Road  Public Works   9 years 
Kanan Road at CM 6.44  Privately Owned   2 years 
Mulholland Highway at CM 24.59  Privately Owned   8 years 

Mulholland Highway at CM2 4.18  Privately Owned 32 years 
 
These potential sites could serve as permanent sites to be used as borrow and/or fill 
sites by MD3.  Therefore, Appendix A recommends to investigate locating a new 
permanent SPS facility at any of the above locations. 
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Sediment Management Facilities – Landfills 
 
Appendix C lists the landfills in the Sediment Management Areas.  Environmental 
Programs Division has identified the following inert landfills as being suitable for hauling 
sediment from the Area I debris control facilities: 
 

Table 3-4 
Landfills for Material from 

Sediment Management Area I (Santa Monica Mountains) 
 

Landfill Location Disposal Cost 
(Tipping Fee for 10-Wheel Load) 

Cal-Mat Sun Valley         
(Vulcan Materials)  Sun Valley $85 

Strathern Sun Valley $90 
Atkinson Brick Company  Los Angeles $98 
Chandler’s Landfill  Rolling Hills Estates $95 
 
 
3.2     Sediment Management Area II:  San Gabriel Mountains 
 
The San Gabriel Mountains Sediment Management Area (Area II) is approximately 
1,230 square miles in size and located east of the 110 Harbor Freeway along the 
San Gabriel Mountains watershed boundaries (see Appendix E).  Area II is considered 
the most active sediment generation area in the County of Los Angeles and has the 
greatest sediment management deficiencies.  The following is a summary of the 
sediment management issues and needs relating to flood control and road maintenance 
facilities. 
 
Sediment Management Facilities – Flood Control Facilities and Debris Retaining Inlets 

 
Forty-three DRI facilities are located in Area II (as listed in Appendix G) with a total 
sediment storage capacity of 97,000 cubic yards. 

Debris Basins and Reservoirs 
 

Eighty-two debris basins and 14 reservoirs (as listed in Appendix G) are located in Area 
II. 
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Table 3-5 
Sediment Management Facility Production and Storage in 

Sediment Management Area II (San Gabriel Mountains) 
 

Sediment 
Management 

Facility 

Number of 
Facilities in 

Area II 

Average Annual 
Sediment Production 

(Cubic Yards) 

Total Sediment Currently 
in Storage 

(Cubic Yards) 
Debris Basins 82    235,000      204,000 

Reservoirs 14 1,710,000 37,000,000 

 
Based on Public Works’ design standards requiring debris basins to have a minimum 
storage capacity of one Design Debris Event (DDE), 25 debris basins in Area II are 
currently undersized (see Table 3-6 below).  Considering the potential sediment flow 
impacts from these undersized debris basins, it is recommended final design plans and 
construction documents to enlarge the 12 debris basins with approved Project Concept 
Reports (PCRs) be prepared and these projects be prioritized and programmed for 
future construction under Program F115.  It is further recommended that PCRs for the 
remaining deficient 14 debris basins be programmed for future construction. 

 
 

Table 3-6 
Undersized Debris Basins in 

Sediment Management Area II (San Gabriel Mountains) 
 

No. Name of Debris 
Basin 

DDE  
(Cubic 
Yards) 

Design 
Storage 
Capacity 
(Cubic 
Yards) 

Design Ratio 
(Design Capacity / DDE)

DDE 
Potential 
Overflow  

(Cubic 
Yards) 

PCR Approved?

1 BIGBRIAR  4,800 2,600 0.54 2,200 Y 
2 BUENA VISTA  24,000 21,800 0.91 2,200 N 
3 CARRIAGE HOUSE  6,700 6,100 0.91 600 N 
4 DUNSMUIR  106,000 102,700 0.97 3,300 N 
5 EMERALD-EAST  17,400 13,600 0.78 3,800 Y 
6 ENGLEWILD  63,500 40,600 0.64 22,900 Y 
7 FIELDBROOK  11,100 2,800 0.25 8,300 Y 
8 HOG  51,000 42,500 0.83 8,500 Y 
9 LAS FLORES  59,800 55,600 0.93 4,200 N 

10 LINCOLN  69,300 38,400 0.55 30,900 Y 
11 MULL  31,500 12,500 0.40 19,000 Y 
12 OLIVER  33,800 32,100 0.95 1,700 N 
13 PICKENS  192,800 125,100 0.65 67,700 Y 
14 PINELAWN  4,800 3,200 0.67 1,600 N 
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Table 3-6 (cont.) 
 
 

No. Name of Debris 
Basin 

DDE  
(Cubic 
Yards) 

Design 
Storage 
Capacity 
(Cubic 
Yards) 

Design Ratio 
(Design Capacity / DDE)

DDE 
Potential 
Overflow  

(Cubic 
Yards) 

PCR Approved?

15 SIERRA MADRE 258,200 136,400 0.53 121,800 N 
16 SNOVER  37,000 24,800 0.67 12,200 N 
17 SOMBRERO  128,400 87,900 0.68 40,500 Y 
18 SPINKS  59,800 56,000 0.94 3,800 N 
19 STARFALL  28,300 14,900 0.53 13,400 Y 
20 STETSON  46,100 41,300 0.90 4,800 N 
21 STURTEVANT  5,500 1,400 0.25 4,100 Y 
22 SUNNYSIDE  5,300 3,400 0.64 1,900 Y 
23 TURNBULL  24,100 21,600 0.90 2,500 N 
24 UPPER ROWLEY 48,500 28,800 0.59 19,700 N 
25 WINERY  33,800 29,200 0.86 4,600 N 
 
 
SPS Facilities 

 
There are 23 SPS facilities located in Area II, 19 of which are active and four inactive.  
Seven facilities have been retired.  These facilities are listed in Appendix G.  Below is a 
summary table identifying the issues and needs at all SPS facilities in Area II.  

 
 

Table 3-7 
Summary of Issues and Needs for SPSs in 

Sediment Management Area II (San Gabriel Mountains) 
 
 

No. Name of 
SPS Issues Needs Active 

1 Auburn •   Difficulties hauling material through 
the Cities of Sierra Madre and 
Pasadena. 

    •    Deficient (estimated 
remaining service life 
8 years). 

     Yes 

    •   Site small for operation (no turn 
around area). 

 
 

2 Bailey •   Cannot use SPS since it is being 
used as a city park. 

 •   Community opposition. 
 •   There is no concept for an ultimate     
     fill plan. 

     •   Need to find a substitute 
SPS in vicinity with 
adequate capacity. No 
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Table 3-7 (cont.) 
 
 

No. Name of 
SPS Issues Needs Active 

3 Burro 
Canyon 

•   SPS property has special use permit  
    (expires 2008). 

  Yes 
    

     Quality Management District’s   
 Fugitive Dust Rule 403 (beginning 

     January 1, 2005). 

  
 

4 Cogswell •   There is no concept for an ultimate  
     fill plan. 

  Yes 
    •    May fall under the upcoming Air 

     Quality Management District’s 
      Fugitive Dust Rule 403 (beginning    
     January 1, 2005). 

  
 

5 Dalton •   Community opposition. •    Deficient (SPS is nearly 
full from recent Big Dalton 
reservoir cleanout). 

    Yes 

6 Dunsmuir •   Community opposition.   Yes 
7 Eagle •   Community opposition. 

•   There is no concept for an ultimate  
     fill plan. 

•    Deficient (estimated 
remaining service life 
9 years). 

    Yes 

8 Hastings 
Canyon 

•   There is no concept for an ultimate  
     fill plan. 

  Yes 

9 Hay  •   There is no concept for an ultimate  
      fill plan. 

•    Environmental documents 
needed.      No 

10 Las Flores •    There is no concept for an ultimate  
     fill plan. 

•    Environmental documents 
needed.      No 

11 Lincoln •   This is a critical facility mainly used  
     during storms/emergencies.  Must 

address deficiencies since there are 
few SPSs in the area. 

•    Deficient (estimated 
remaining service 
life 11 years).      Yes 

   •    Department received large 
     community opposition from last 
     mining operation. 

 
 

   •   Need to confirm current capacity 
     after last mining operation. 

 
 

12 Live Oak • There is no concept for an ultimate fill 
     plan. 

•    Environmental documents 
needed.     No 

13 Maddock     Yes 

14 Manning Pit •    Community opposition. 
•    May fall under the upcoming Air  
    Quality Management District’s 
     Fugitive Dust Rule 403 (beginning 
     January 1, 2005). 

•    Deficient (estimated 
remaining service 
life 19 years).     Yes 
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Table 3-7 (cont.) 
 
 

No. Name of 
SPS Issues Needs Active 

15 Maple 
Canyon 

 •    There is no concept for an ultimate  
      fill plan. 

  Yes 

    •     SPS property has USFS Special 
     Use Permit (expires 5/23/2005). 

   
    •     May fall under the upcoming Air 

     Quality Management District’s 
     Fugitive Dust Rule 403 (beginning  
     January 1, 2005). 

  
 

16 May •     Community opposition.   Yes 
    •    There is no concept for an ultimate 

     fill plan.  
   

    •     May fall under the upcoming Air 
     Quality Management District’s 
     Fugitive Dust Rule 403 (beginning 
     January 1, 2005). 

  
 

17 Rubio     Yes 
18 San Dimas •     Community opposition. 

•     There is no concept for an ultimate 
      fill plan. 

•    Deficient (SPS is nearly 
full from recent reservoir 
cleanouts). 

    Yes 

19 Santa Anita •     Community opposition. •    Oak trees present.      Yes 
    •     May fall under the upcoming Air 

     Quality Management District’s 
     Fugitive Dust Rule 403 (beginning 
     January 1, 2005). 

 

 

20 Sawpit •      Community opposition.   Yes 
    •      Plans are missing.    

21 Spinks  •    There is no concept for an ultimate 
      fill plan. 

  Yes 

22 Webb •     Community opposition.  •   Oak trees present.      Yes 
23 Zachau •     Community opposition.    Yes 

  •      Plans are missing   
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Table 3-8 
Summary of Issues and Needs for Retired Flood Control SPSs in 

Sediment Management Area II (San Gabriel Mountains) 
 
 

No. Name of SPS Issues 
24 Big Dalton • Possible acquisition of adjacent vacant land to increase capacity. 
25 Big Tujunga • Last used in 1979.   

• The Special Use Permit issued by the USFS in 1969 has expired, and 
they have indicated they desire to use the site for recreational 
purposes.     

26 Eaton • Filled in excess of its design capacity. 
27 Malibu Coastal 

Charthouse 
• Permits were unable to be renewed with the Corps of Engineers and the 

State Lands Commission after they expired in 1995.  Last sediment 
placed in 1993. 

28 Puddingstone 
Diversion 

• Being used as San Dimas Spreading Grounds.  Never placed material 
on SPS. 

29 Shields • Filled to capacity in 1976.  A portion was compacted for building pads.  
PMD is looking into suitability for La Crescenta Library site. 

30 Sierra Madre Villa • Filled to capacity and sold to LACD Parks and Recreation in 1973. 
31 West Ravine • Filled to capacity in 1973. 

 
With an original fill capacity of 91 million cubic yards, the remaining fill capacity of all 
SPS facilities in Area II is 27 million cubic yards (excluding Burro SPS with its remaining 
fill capacity of 27 million cubic yards).  
 
Area II has six deficient SPS facilities, four SPS facilities requiring environmental 
documents, and one SPS facility is being used as a city park.  The six deficient SPS 
facilities would require an additional sediment fill capacity of 4.1 million cubic yards of 
sediment to meet our needs in the next 20 years (see summary table below). 
 

Table 3-9 
Deficient Flood Control SPSs in 

Sediment Management Area II (San Gabriel Mountains) 
 

 

No. Deficient 
SPS Facility 

Original 
Fill Capacity 

(Cubic 
Yards) 

Average 
Annual 
(Cubic 
Yards) 

Remaining 
Fill Capacity 

(Cubic 
Yards) 

Remaining 
Service Life 

(Years) 

Deficient 
Capacity 

(Cubic Yards) 

1 Auburn 19,800 534 4,300   8 6,400
2 Dalton 1,637,000 43,079 0   0 861,600
3 Eagle 147,000 2,711 25,000   9 29,200
4 Eaton 108,200 5,521 0   0 110,400
5 Lincoln 270,100 41,322 54,500 11 41,300
6 San Dimas 3,350,000 112,000 0   0 3,350,000

 
Historically, an estimated 1.3 million cubic yards of sediment has been annually placed 
in Area II SPS facilities.   An estimated 32 million cubic yards of sediment from Area II 
are anticipated to be placed in the active SPS facilities in the next 20 years.  
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To address the deficiency in the seven SPS facilities, Appendix A recommends 
investigation of feasible alternatives to enlarge these deficient SPS facilities.  The 
feasibility of implementing permittee sediment removal projects at selected SPS 
facilities would also be evaluated.  It is also recommended sites be evaluated to 
establish new SPSs. This would include further discussions with Holliday Rock in 
Upland, United Rock in Irwindale, and the City of Irwindale on reclaiming abandoned 
gravel pits by placing excavated sediment from Public Works’ flood control facilities as 
shown on Figure 2. 
 
Appendix A recommends the workgroup address the environmental issues with the four 
deactivated SPS facilities in Area II.  The feasibility and cost of preparing environmental 
documents and obtaining permits to activate these facilities will be evaluated. 
 
In addition, Appendix A recommends the workgroup develop an action plan to evaluate 
the cost and feasibility of working with the USFS to prepare environmental documents 
for establishing new reservoir SPSs for Big Dalton, Pacoima, San Dimas, and 
Santa Anita Reservoirs as shown on Figure 3.  Public Works previously submitted 
proposed SPS sites in the Angeles National Forest to USFS for future consideration.  
Consultant fees for preparing environmental documents are estimated to exceed 
$300,000 for each SPS site.  The demand and anticipated stakeholder opposition to the 
proposed Angeles Forest SPSs vary.  We estimate it will take two years to obtain 
permits for the establishment of each new SPS facility. 
 
To address the issue with the 13 SPS facilities that do not have ultimate fill plans, it is 
recommended that these facilities be prioritized and the preparation of ultimate fill plans 
be programmed. 
 
Sediment Management Facilities – Road Maintenance Issues and Needs 
 
Road Maintenance District 1 (MD1) maintains roads and culverts in Area II.  MD1 
annually moves about 37,000 cubic yards of sediment from its mountain roads and 
culverts.  MD1 continues to utilize temporary and permanent sediment placement sites 
and has no need to locate additional SPS facilities in Area II to address its sediment 
management needs for the next 20 years. 
 
MD1 temporarily stockpiles the sediment at nine locations along the side of the road 
right of way during storms.  MD1 subsequently utilizes the majority of this material to fill 
erosion areas along the road shoulders (see Matrix in Appendix A, locations:  Road 
Maintenance District 1).  These locations are within the Angeles National Forest 
boundaries, and MD1 obtains its own permits for these locations.  Additionally, MD1 has 
utilized the following four flood control SPS facilities for sediment disposal: Burro 
Canyon, San Dimas, Santa Anita, and West Ravine (currently full).   
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Sediment Management Facilities – Landfills 
 
Appendix C lists the landfills in the Sediment Management Areas.  Environmental 
Programs Division has identified the following inert landfills as being suitable for hauling 
sediment from the Area II debris control facilities: 
 

Table 3-10 
Landfills for Sediment from 

Sediment Management Area II (San Gabriel Mountains) 
 

Landfill Location Disposal Cost 
(Tipping Fee for 10-Wheel Load) 

Peck Road Gravel Pit Monrovia $30 

Puente Hills Whittier No cost for sediment used for daily cover 
Reliance Pit #2 Irwindale $40 
Savage Canyon Whittier No cost for sediment used for daily cover 
United Rock –Nu Way Arrow Irwindale $55 
Arcadia Reclamation Arcadia $55 
 
 
3.3     Sediment Management Area III:  Santa Susana Mountains 
 
The Santa Susana Mountains Sediment Management Area (Area III) is approximately 
260 square miles in size located southwest of the 210 Foothill Freeway, north of the 
101 Ventura Freeway, and east of the 405 San Diego Freeway (see Appendix E).  The 
following is a summary of the sediment management issues and needs relating to flood 
control and road maintenance facilities.  
 
Sediment Management Facilities – Flood Control Facilities Debris Retaining Inlets 
 
Twenty-two DRI facilities (as listed in Appendix G) are located in Area III with a total 
sediment storage capacity of 39,000 cubic yards. 
 
Debris Basins 
 
Twenty-six debris basins (as listed in Appendix G) are located in Area III with an 
average annual sediment production rate of 71,500 cubic yards.  
 
Based on Public Works’ design standards requiring debris basins to have a minimum 
storage capacity of one Design Debris Event (DDE), eight of the debris basins are 
currently undersized (see table below). 
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Table 3-11 
Undersized Debris Basins in 

Sediment Management Area III (Santa Susana Mountains) 
 

No. Name of Debris 
Basin 

DDE 
(Cubic 
Yards)

Design 
Storage 
Capacity 
(Cubic 
Yards) 

Design Ratio 
(Design 

Capacity/DDE)

DDE 
Potential 
Overflow  

(Cubic 
Yards) 

PCR 
Approved?

1 Aliso 63,100 41,700 0.66 21,400 Y 
2 Bracemar 1,600 700 0.44 900 N 
3 Chamberlain  5,200 4,700 0.90 500 N 
4 Deer 79,400 56,600 0.71 22,800 N 
5 Irving Drive  4,100 1,200 0.29 2,900 N 
6 Linda Vista 24,300 3,200 0.13 21,100 N 

7 
Oakmont View 
Drive  3,800 3,400 0.89 400 N 

8 Verdugo  320,900 131,000 0.41 189,900 
Y

Y 
 
 
SPS Facilities 
 
There are four SPS facilities located in Area III.  Only Browns SPS is operational.  
Browns SPS has 134,000 cubic yards of capacity left of its original 405,000 cubic yards. 
Historically, an estimated 8,000 cubic yards have been placed annually at Browns SPS.  
 
La Tuna SPS was used only in 1964 when 57,400 cubic yards of sediment were placed 
there.  In the 1980s, Public Works’ attempts to finalize an environmental document and 
obtain permits for operating La Tuna SPS were unsuccessful due to homeowner 
opposition.  Sunset Lower and Sunset Upper SPSs (550,000 cubic yards total capacity) 
have never been activated.  These facilities have RWQCB Waste Discharge 
Requirements but do not have approved environmental documents similar to Dalton 
SPS.  (It is noted that our only SPSs with approved environmental documents are 
Manning Pit and Cogswell.)  
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Table 3-12 
Summary of Issues and Needs for Active Flood Control SPSs in 

Sediment Management Area II (Santa Susana Mountains) 
 

No. Name 
of SPS Issues Needs 

1 Browns • Community opposition. 
• There is no concept for an ultimate 

fill plan. 

• Deficient (estimated 
remaining service life 
three years). 

2 La 
Tuna 

• Plans are missing. 
• May fall under the upcoming Air 

Quality Management District’s 
Fugitive Dust Rule 403 (beginning 
January 1, 2005).  

• Environmental 
documents needed 
(require 404, 401, WQC, 
and 1601 Agreements). 

3 Sunset 
Lower 

• SPS property is a combined fee & 
easement. 

• There is a blue line stream in SPS. 

• We have RWQCB Waste 
Discharge Requirements 

• Environmental 
documents needed 
(require 404 and 1601 
Agreements). 

4 Sunset 
Upper 

• There is a blue line stream in SPS. • We have RWQCB Waste 
Discharge Requirements 

• Environmental 
documents needed 
(require 404 and 1601 
Agreements). 

 
It is recommended in Appendix A to investigate the cost and feasibility of preparing 
environmental documents for La Tuna, Sunset Lower, and Sunset Upper SPS facilities 
to enable these facilities to become operational as shown on Figure 4.  The deficient fill 
capacity at Browns SPS and the feasibility of implementing a permittee sediment 
removal project would also be evaluated. 
 
Additional discussions will be undertaken with Vulcan Materials in Sun Valley to 
evaluate the feasibility of trucking our excavated sediment to their quarry for grading 
operations.  Vulcan needs 500,000 cubic yards of sediment over the next three years.  
Sheldon Pit and Strathern Pit are to be acquired by Public Works for the Sun Valley 
Project for storm runoff recharge and detention purposes, respectively.  Under Action 
Steps 3.2 and 3.5, we will evaluate the schedule and requirements for using Sheldon Pit 
and Strathern Pit for sediment placement operations.  These pits each require a 
minimum of 1 million cubic yards of sediment to enable them to be used for the 
Sun Valley Project. 
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Sediment Management Facilities – Landfills 
 
Appendix C lists the landfills in the Sediment Management Areas.  Environmental 
Programs Division has identified the following inert landfills as being suitable for hauling 
sediment from the Area III debris control facilities: 

 
 

Table 3-13 
Landfills for Sediment from 

Sediment Management Area III (Santa Susana Mountains) 
 

Landfill Location Disposal Cost 
(Tipping Fee for 10-Wheel Load) 

Bradley Sun Valley $50 
Cal Mat Sun Valley $85 
Scholl Canyon Eagle Rock No cost for sediment used for daily cover
Strathern Pit Sun Valley $90 
 
Note:  Scholl Canyon is currently only receiving sediment for daily cover until 2:30 pm 
on Wednesday through Saturday since the current supply exceeds demand. 
  
Sediment Management Facilities – Road Maintenance Issues and Needs 
 
MD5 has no need for additional permanent sediment storage facilities in Area III.  MD5 
uses roadside storage areas outside of and within USFS jurisdiction.  For its road 
maintenance activities outside Area III, MD5 obtains permits from the USFS for their 
SPS sites.  They remove about 20,000 cubic yards per year from maintaining the roads’ 
right of way.    
 
3.4     Sediment Management Area IV:  Santa Clara River Watershed 
 
The Santa Clara Sediment Management Area (Area IV) is approximately 810 square 
miles in size located north of the San Gabriel Mountains watershed and east of the 
5 Interstate Freeway (see Appendix E).  A large number of new communities and 
developments are being constructed in Area IV.  The following is a summary of the 
sediment management issues and needs relating to flood control and road maintenance 
facilities. 
 
Sediment Management Facilities – Flood Control Facilities Debris Retaining Inlets 
 
One hundred seventeen DRI facilities (as listed in Appendix G) are located in Area IV 
with a total sediment storage capacity of 147,000 cubic yards. 
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Debris Basins 
 
Six debris basins (as listed in Appendix G) are located in Area IV with a total annual 
average sediment production rate of 5,000 cubic yards.   
 
Based on Public Works’ design standards requiring debris basins to have a minimum 
storage capacity of one Design Debris Event (DDE), William S. Hart Park is currently 
undersized (see table below). 
 

Table 3-14 
Undersized Debris Basins in 

Sediment Management Area IV (Santa Clara River Watershed) 
 

No. Name of Debris 
Basin 

DDE  
(C.Y.) 

Design 
Storage 
Capacity 

(C.Y.) 

Design Ratio 
(Design Capacity/DDE)

DDE 
Potential 
Overflow 

(C.Y.) 

PCR 
Approved?

1 WILLIAM S. 
HART PARK  7,200 2,400 0.33 4,800 Y 

 
 
SPS Facilities 
 
Wildwood SPS is the only sediment placement facility in Area IV.  With an original fill 
capacity of 77,100 cubic yards, sediment has been placed in Wildwood SPS at an 
average annual rate of 500 cubic yards.  Wildwood SPS has an estimated remaining fill 
capacity of 59,800 cubic yards.  We recommend development of an ultimate fill plan for 
this facility be programmed.  Additionally, considering the high levels of development in 
this area and the six debris basin and 117 DRI facilities generating an estimated 
250,000 cubic yards of sediment in the next 20 years, we anticipate Wildwood SPS will 
become deficient and recommend that Action Step 3.2 investigate new potential SPS 
sites. 
 

Table 3-15 
Summary of Issues and Needs for Debris Basin SPSs in 

Sediment Management Area IV (Santa Clara River Watershed) 
 

No. Name of 
SPS Issues Needs 

1 Wildwood • There is no concept for an 
ultimate fill plan. 

• Although SPS has adequate 
capacity based on current 
needs, we anticipate it will 
become soon deficient due to 
cleanouts from 117 DRI 
facilities.  
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Sediment Management Facilities – Landfills 
 
Due to Chiquita Canyon Landfill’s $55 per ton tipping fee for soil, it is not considered to 
be a viable landfill site for sediment placement purposes in Area IV.  There are no other 
landfill facilities in this area.  
 
Sediment Management Facilities – Road Maintenance Issues and Needs 
 
Most of this area is developed with graded slopes.  Sediment removed from the road 
right of way is stored in shoulder areas and reused. 
 
3.5     Sediment Management Area V:  Antelope Valley 
 
The Antelope Valley Sediment Management Area (Area V) is approximately 
1,280 square miles in size located north of the 101 Ventura Freeway and west of the 
5 Interstate Freeway (see Appendix E).  Area V is characterized with a lack of sediment 
management facilities since there are no debris basins, debris retaining facilities, 
reservoirs, or SPS facilities in Area V.  The following is a summary of the sediment 
management issues and needs relating to flood control and road maintenance facilities. 
 
Land Development Division has not received any development projects in the past or 
present that include debris control facilities.  Consequently, no planning is required for 
establishment of SPS facilities in this area. 
 
Sediment Management Facilities – Road Maintenance Issues and Needs 
 
Road Maintenance has no sediment management needs in Area V. 
 
Sediment Management Facilities – Landfills 
 
Appendix C lists the landfills in the Sediment Management Areas.  Environmental 
Programs Division has identified the following inert landfills as being suitable for hauling 
sediment from the Area V debris control facilities: 
 

Table 3-16 
Landfills for Sediment from 

Sediment Management Area V (Antelope Valley) 
 

Landfill Location Disposal Cost Tipping Fee 
(per ton) 

Antelope Valley Landfill Palmdale $7.50 
(For soil) 

Lancaster Landfill Lancaster None 
(For clean soil) 
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APPENDIX A  
 

 STRATEGY 1 RECOMMENDATIONS 
 

Following are the detailed recommendations for the Workgroup to implement resulting 
from the findings of Action Steps 1.2 and 1.3: 
 
Key Recommendations 
 
1. In coordination with Land Development Division, develop a policy requiring new 

development projects with sediment retention facilities in Sediment Management 
Area IV (Santa Clara River Watershed) to pay fees towards the construction of 
regional SPSs. 

 
2. Under Action Step 3.2, for Sediment Management Areas I through IV, evaluate 

alternatives for disposing of sediment from Public Works’ reservoir, debris 
basins, and debris retaining inlet (DRI) facilities over the next 20 years.  These 
alternatives will include: 

 
a. Continue further evaluations and negotiations with Holliday Rock in Upland, 

United Rock in Irwindale, the City of Irwindale, and Vulcan Materials 
Company in Sunland on trucking our excavated sediment to their quarries 
and abandoned gravel pits for grading and pit reclamation purposes. 

 
b. Develop an implementation plan for using Sheldon Pit and Strathern Pit, 

which require sediment for fill purposes and will be acquired by Public Works 
as part of the Sun Valley Project. 

 
c. Evaluate the cost and feasibility of establishing new regional SPS facilities in 

the Santa Clara River region (Sediment Management Area IV) by preparing 
environmental documents, securing permits, and acquiring rights of way 
(including abandoned gravel pits).  

 
3. Under Action Step 4.3, coordinate with Public Works’ Public Relations Group to 

develop an outreach program to address the current issues of community 
opposition at various SPSs in Sediment Management Areas I, II, and III 
(Santa   Monica Mountains, San Gabriel Mountains, and Santa Susana 
Mountains, respectively). 

 
4. Incorporate into the five-year Flood Fund Budget (Fiscal Years 2006-07 through 

2010-11) the preparation of ultimate fill plans for the following 10 SPSs that do 
not have them. 

 
a. Bailey, Cogswell, Eagle, Hastings Canyon, Lincoln, Maple Canyon, May, and 

Spinks SPSs in Sediment Management Area II (San Gabriel Mountains). 
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b. Browns SPS in Sediment Management Area III (Santa Susana Mountains). 
 

c. Wildwood SPS in Sediment Management Area IV (Santa Clara River 
Watershed). 

 
Other Future Recommendations 
 
5. For Sediment Management Area I (Santa Monica Mountains), evaluate 

alternatives to establish a permanent SPS facility(s) for disposal of approximately 
120,000 cubic yards of sediment resulting from Public Works’ road maintenance 
operations during the next 20 years.  

 
6. Under Action Step 3.2 for Sediment Management Areas I through IV, evaluate 

alternatives for disposing of sediment from Public Works’ reservoirs, debris 
basins, and debris retaining inlet (DRI) facilities over the next 20 years.  These 
alternatives will include: 

 
a. Evaluate the feasibility and cost to obtain permits to reactivate the Malibu 

Coastal Sediment Placement Site that suspended operations in 1995 due to 
regulatory agency permit renewal problems. 

 
b. Coordinate with the County Department of Beaches and Harbors to evaluate 

the feasibility, permit requirements, and cost to use facility sediment for beach 
sand replenishment purposes. 

 
c. Evaluate the cost and feasibility of establishing new SPS facilities in the                      

Angeles National Forest for Pacoima, Santa Anita, Big Dalton, and 
San Dimas Reservoirs for Sediment Management Area II in the San Gabriel 
Mountains, including environmental documents and permits.   

 
d. Evaluate the cost and feasibility to secure permits requirements by preparing 

environmental impact documents to comply with the California Environmental 
Quality Act (CEQA) and, if needed, the National Environmental Policy Act 
(NEPA), for the establishment of seven SPS facilities (Bailey, Hay, 
Las Flores, La Tuna, Live Oak, Upper Sunset, and Lower Sunset) on Public 
Works’ rights of way.     

 
e. Evaluate the feasibility and demand to implement permittee sediment removal 

projects at various existing SPSs to restore lost capacity.  
 

f. Evaluate the feasibility and demand for local agency and contractor use of our 
debris basin sediment for construction fill purposes.   

 
g. Evaluate the cost and feasibility to secure permits requirements by preparing 

environmental impact documents to comply with CEQA and, if needed, NEPA 
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for the establishment of new regional SPS facilities on rights of way (including 
abandoned gravel pits) to be acquired for Public Works. 

 
7. Develop strategies in coordination with the Public Relations Group to better 

market the reuse of the sediment in Public Works’ SPSs by contractors, local 
agencies, and the County Department of Beaches and Harbors.  These 
strategies include: 

 
a. Develop an SPS information web page.  

 
b. Initiate a SPS soils testing program to characterize the physical properties of 

the sediment.  This will enable potential users to determine the viability of the 
sediment for their projects.   

 
8. Incorporate into the five-year Flood Fund Budget (Fiscal Years 2006-07 through 

2010-11) the preparation of Project Concept Reports (PCRs) for the following 
undersized debris basins: 

 
a. Sullivan Debris Basin in Sediment Management Area I (Santa Monica 

Mountains). 
 
b. Buena Vista, Carriage House, Dunsmuir, Englewild, Los Flores, Mull, Oliver, 

Pickens, Pinelawn, Snover, Spinks, Sombrero, Stetson, Turnbull, Upper 
Rowley, and Winery Debris Basins in Sediment Management Area II 
(San Gabriel Mountains). 

 
c. Bracemar, Chamberlain, Deer, Irving Drive, Linda Vista, and Oakmont View 

Debris Basins in Sediment Management Area III (Santa Susana Mountains). 
 
9. Incorporate into the five-year Flood Fund Budget (Fiscal Years 2006-07 through 

2010-11) preparation of the final design plans and construction documents to 
enlarge the following debris basins: 

 
a. Dry Canyon-South Fork Debris Basin in Sediment Management Area I 

(Santa Monica Mountains). 
 

b. Big Briar, Emerald East, Fieldbrook, Hog, Lincoln, Starfall, and Sunnyside 
Debris Basins in Sediment Management Area II (San Gabriel Mountains).  

 
c. Aliso and Verdugo Debris Basins in Sediment Management Area III 

(Santa Susana Mountains). 
 

d.  William S. Hart Park Debris Basin in Sediment Management Area IV 
(Santa Clara River Watershed).  
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10. Update the Flood Control District’s reservoir sediment removal policy.  The 
updated policy will integrate the results from the new hydrology methods and 
burn policy to determine the reservoir volume that must be maintained to serve 
its designated flood control and/or debris control functions. 
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14
193,565,000 CY

37,081,000 CY
151,000,000 CY

1,712,000 CY/YR

118
7,909,000 CY
247,000          CY

7,684,000       CY
317,000 CY/YR

Number of Active SPSs
Number of SPSs requiring permits and environmental 
documents for activation
Number of Deficient SPSs (<20 yr lifespan)
Total Original Capacity 79,158,000 CY 16,642,900 CY 95,800,900 CY
Total Estimated Accumulated Sediment in Storage [2004] 32,566,700 CY 4,681,000 CY 37,247,700 CY
Total Current Capacity [2004] 48,444,500 CY 11,961,900 CY 58,553,200 CY
Total Average Annual Debris Deposited at SPS [2004] 1,193,997 CY/YR 110,073 CY/YR 1,304,070 CY/YR

17

5
12
16

5
4
5

Total Number of Retired SPSs 8 3 11

Note: 1 AF = 1613.3 CY

(1) Puddingstone Dam and Reservoir is not included because most of its watershed is either developed or controlled by dams upstream.

     As a result sediment deposition is negligible.

Total Number of Landfills/Dump Sites

Road Maintenance District 1, Temporary Storage Sites

Public Works Facility Owned by Others

Alternative Debris Disposal Sites

Total Number of Unclassified Landfills (Non Public Works Facility)
Total Number of Class III Landfills (Non Public Works Facility)

Total

Road Maintenance District 3, Road District 339 Temporary Storage Sites
Road Maintenance District 3, Road District 336 Temporary Storage Sites
Road Maintenance District 5, Temporary Storage Sites

Retired Sediment Placement Sites

Debris Basin SPSs Total

Landfills and Dump Sites with Permits or Agreements

148

1 6

7
29

7

Total Average Annual Debris Production [2004]

Debris Basins

Total Number of Debris Basins
Total Maximum Capacity
Total Debris in Storage [2004]
Total Current Capacity [2004]
Total Average Annual Debris Production [2004]

Sediment Placement Sites
Reservoir SPSs

Total Number of Reservoirs (1)

Total Maximum Capacity
Total Debris in Storage [2004]
Total Current Capacity [2004]

Sediment Management Matrix

Reservoirs

Appendix B

Facilities Summary Sheet 
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CY AF CY CY

Big Dalton          1,699,000       1,053 23        968,000         600 (5)         460,000       285 (5)          19,000 Dec-03      1,576,000         977        123,000            76 

Sep-03      1,294,000         802        405,000          251 

Big Tujunga        10,067,000       6,240 84                     -               -        6,912,000   4,285       213,000 Nov-95      9,742,000     6,038        325,000          202 

Cogswell  19219000 (1)  11913 
(1)

148      3,331,000   2,065       150,000 Nov-99   18,588,000   11,139        631,000          774 

San Gabriel        86,044,000     53,344 537   13,730,000   8,512       800,000 Nov-02   70,416,000   43,655  15,628,000      9,689 

Devils Gate          7,423,000       4,601 136                     -               -   (8)      1,671,000   1,036       146,000 Nov-95      2,297,000 (2)     1,424 (2)     2,488,000 (3)      1,542 (3)

Eaton Wash  1465000 (1)  908 (1) 42                     -               -           687,000       426          56,000 Jan-94      1,459,000         904             6,000               4 

Live Oak  395000 (1)  245 (1) 11        242,000         150         153,000         95            5,500 Aug-03          329,000         204           66,000            41 

Morris        52,111,000     32,300 326                    -              -   (9)        836,000      518 (5)       104,000 Dec-98   36,357,000 (10)   22,540 (10)  13,101,000      8,122 

Pacoima          9,777,000       6,060 58                     -               -        2,424,000   1,503          92,000 Jul-92      5,699,000     3,532     4,078,000      2,528 

Puddingstone 
Diversion

 342000 (1)  212 (1) 17                     -               -           377,000       234          17,000 Oct-03          312,246         194           29,754            18 

San Dimas  2546000 (1)  1578 (1) 40                     -               -        1,424,000       883          51,000 Dec-03      2,186,000     1,355        360,000          223 

Sep-03      1,940,000     1,203        606,000          376 

Sawpit              767,931           476        759,864         471 

Santa Anita  1525000 (1)  945 (1) 14                     -               -           982,000       609          53,000 Jul-04      1,283,000         795        185,000          114 

Thompson 
Creek

 926000 (1)  574 (1) 26  N/A  N/A (5)         225,000       139 (5)            5,900 Nov-03          866,000         537           60,000            37 

Total     193,565,000  119,978  57,181,000   35,450    1,712,400 151,110,246   93,294  37,080,754    23,371 

Notes:

Appendix B

1.   Maximum capacity was modified from the original capacity.

2.   At El. 1040'.  At El. 1054' (old spwy el.) = 4,935,000 CY (3,095 AF).  Reservoir Capacity estimated due to insufficient survey data.

3.   Sediment in storage based on capacities at El. 1054' because original capacity at El. 1040' (new Spwy elev.) is unknown.

4.   Morris needs to be sluiced before San Gabriel can be sluiced.

5.   1978 Memo did not specify.  Cited amount calculated value.

6.   The San Gabriel Canyon Sediment Management Plan for Cogswell, San Gabriel, and Morris Reservoirs require removal of the AADP to maintain adequate capacity.

7.  Not economical to remove small volumes of sediment.

8.   Need 300 AF below El. 1,020 ft

 55,971,000   34,700 

AF AF CY AF CY AF

Sediment in Storage
Design Debris Event     

(Per 1978 Criteria Memo)

Avg. Annual 
Debris 

Production 
(AADP)     

(CY)

Date of 
Last 

Survey

Capacity per Last SurveyReservoir Maximum Capacity(1)

Surface 
Area @ 
Spillway 

Elev.       
(Ac)

Required Flood Storage 
(Per 1978 Criteria 

Memo)

Reservoir Data
Sediment Management Matrix

9.   Morris is a water conservation facility, not a flood control facility.

10. Morris' current capacity is back-calculated utilizing a calculated reservoir bottom difference b/w Sept 1998 and Dec 1998 reservoir surveys.

B-2 P:wrd/general/sediment management plan/strategy 1/matrix/matrix rev final.xls
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Appendix B
Sediment Management Matrix 
Debris Basin Data (Including 2003-2004 Storm Season)

    CU. YDS. SEASON CU. YDS. PERCENT

Aliso  4 34 302,597 8,900 52,206 1994-95 600 41,400 99%

Arbor Dell 2 33 3,983  121 800 1979-80 206 15,794 99%

Auburn 1 50 107,118  2,142 20,100 1961-62 1,800 37,200 95%

Bailey 1 59 298,876 5,066 91,000 1979-80 200 128,800 100%

Beatty 1 34 15,911 468 7,600 1979-80 4,050 38,950 91%

Bigbriar 1 33 4,290 130 866 1992-93 0 2,600 100%

Big Dalton (9) 1 45 1,055,627 23,458 296,700 1968-69 0 518,000 100%

Blanchard 1 36 80,621 2,239 36,600 1977-78 2,060 72,940 97%

Blue Gum 1 36 42,759 1,188 19,100 1977-78 760 39,240 98%

Brace 2 33 43,605 1,321 12,000 1977-78 1,950  28,050 94%

Bracemar 2 33 671  20 283 1980-81 135  565 (11) 81%

Bradbury 1 50 274,161 5,483 70,200 1968-69 8,200 81,800 91%

Brand (9) 1 69 351,109  5,089 53,100 1977-78 0 166,000 100%

Buena Vista 1 19 690 36 400 1992-93 200 21,800 99%

Carriage House 1 34 8,029 236 3,400 1979-80 100 6,000 98%

Carter 1 50 43,077 862 12,600 1979-80 400 27,600 99%

Cassara 1 28 31,907 1,140 16,800 1977-78 2,800 34,200 92%

Chamberlain  2 30 1,147 38 300 1974-75 0 4,800 102%

Chandler 2 5 200 40 (6) (6) 200 19,800 99%

Childs (9) 1 41 65,530 1,598 10,700 1980-81 0 50,000 100%

Cloud Creek 1 32 4,232 132 1,800 1977-78 300 4,800 94%

Cloudcroft 4 31 13,992 451 6,100 1973-74 3,640 31,360 90%

Cooks 1 53 175,861 (3) 3,318 (3) 61,200 (3) 1977-78 1,900 (3) 50,100 96%

Cooks M-1A 1 29 (8) (8) (8) (8) 2,000 (8) 32,000 94%

Crescent Glen 1 3 0 NA NA NA 0 21,000 100%

Crestview 1 21 50 2 (6) (6) 0 5,900 (11) 100%

Crocker 8 21 13,506 643 5,745 1991-92 0 19,000 (11) 100%

Deer 1 50 174,931 3,499 44,200 1968-69 4,600 52,400 92%

Denivelle 2 28 12,391 443 5,500 1977-78 0 7,900 100%

Devonwood 1 23 10,325 449 5,800 1993-94 200  10,800 98%
Dry Canyon-
South Fork 4 26 12,625 486 5,300 1979-80 480 7,420 94%

Dunsmuir 1 69 386,228 5,598 86,200 1977-78 5,300 97,700 95%

Eagle 1 68 206,381  3,035 41,700 1937-38 6,050 56,950 90%

Elmwood 1 40 57,891 1,447 16,100 1980-81 2,550 58,450 96%

Emerald-East  2 40 13,966 349 1,800 1985-86 610  13,390 96%

Englewild (9) 1 43 100,036 (2) 2,326 60,200 (2) 1968-69 0 41,000 100%

Fair Oaks 1 69 117,440 1,702 15,700 1935-36 200 23,800 99%

Fern 1 69 189,652 2,749 23,900 1968-69  44,000 102%

Fieldbrook 6 30 2,366 79 500 1991-92 11,000 100%

Golf Club Drive 2 34 35,793 1,053 11,600 1979-80 300 14,700 98%

Gooseberry 1 6 1,027 171 1,027 2000-01 1,027 33,973 97%

Gordon (9) 1 31 7,404 239 3,800 1977-78 0  36,000 100%

Gould 1 57 123,269  2,163 18,000 1965-66 450 52,550 99%

Gould (Upper) 1 28 39,413 1,408 11,177 1991-92 3,400 48,600 93%

Halls 1 69 615,577 8,921 102,100 1937-38 7,500 86,500 92%

Harrow 1 46 78,498 (2) 1,706 63,400 (2) 1968-69 0 73,400 * 108%

Haven Way 2 13 380 38 (6) (6) 0 38,000 100%

Hay 1 68 78,132  1,149 18,200 1937-38 1,040 35,960 97%

DEBRIS BASIN
DPA 

ZONE

NUMBER 
OF 

SEASONS

TOTAL DEBRIS 
DEPOSITED 
(CU. YDS.) 

AVERAGE ANNUAL 
DEBRIS 

PRODUCTION (1) 
(CU. YDS./YR.)

ESTIMATED CONDITIONS

MAXIMUM SEASONAL 
DEBRIS PRODUCTION

DEBRIS 
STORED     

(CU. YDS.)

CAPACITY AVAILABLE
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Appendix B
Sediment Management Matrix 
Debris Basin Data (Including 2003-2004 Storm Season)

    CU. YDS. SEASON CU. YDS. PERCENT

DEBRIS BASIN
DPA 

ZONE

NUMBER 
OF 

SEASONS

TOTAL DEBRIS 
DEPOSITED 
(CU. YDS.) 

AVERAGE ANNUAL 
DEBRIS 

PRODUCTION (1) 
(CU. YDS./YR.)

ESTIMATED CONDITIONS

MAXIMUM SEASONAL 
DEBRIS PRODUCTION

DEBRIS 
STORED     

(CU. YDS.)

CAPACITY AVAILABLE

Hillcrest 1 42 55,259 1,316 11,700 1964-65 4,650 53,350 92%

Hog 1 35 15,114 432 3,900 1977-78 2,520 40,480 94%

Hook East 1 36 47,049 (2) 1,307 40,200 (2) 1968-69 193 25,807 99%

Hook West 1 34 7,498 221 3,600 1979-80 47 36,953 100%

Inverness 2 22 498 23 252 1982-83 700 2,600 79%

Irving Drive 2 30 1,770 59 600 1980-81 10 1,190 99%

Kinneloa 1 40 112,862 (2) 2,822 36,366 1993-94 870  35,130 98%

Kinneloa West  1 38 151,749 (2) 3,993 34,754 1993-94 1,990  33,010 94%

Lannan  (9) 1 50 84,767 1,695 18,300 1999-2000 0 41,000 100%

La Tuna 2 49 672,324 13,721 172,100 1977-78 20,400 474,600 96%

Las Flores  1 69 246,554 3,573 36,000 1937-38 2,620 53,380 95%

Las Lomas 1 21 615 29 (6) (6) 10  17,890 105%

Limekiln 4 41 414,233 10,103 43,610 1994-95 400 171,600 100%

Lincoln 1 69 139,793 2,026 28,400 1968-69 2,483 48,320 127%

Linda Vista 2 34 15,221 448 3,400 1977-78 0 4,460 139%

Little Dalton (9) 1 45 1,217,114  27,047 337,800 1968-69 0 661,000 100%

Maddock 1 50 57,134 1,143 16,200 1980-81 0 45,000 100%

Marston/        
Paragon 5 16 130 8 (6) (6) 270 5,030 95%

May No. 1 2 51 250,024  4,902 45,800 1968-69 0 64,000 100%

May No. 2 2 51 28,406 557 6,200 1966-67 390  12,610 97%

Monument 6 23 3,067  133 2,600 1981-82 300 6,700 96%

Morgan   (9) 1 40 35,655 891 12,900 1968-69 0 79,000 100%

Mountbatten 1 21 182 9 (6) (6) 264 3,036 92%

Mull (9) 1 31 3,170 102 1,100 1979-80 0 13,000 100%

Mullally   (9) 1 30 71,570 (4) 2,386 24,400 (4) 1977-78 0 9,400 100%

Nichols 4 67 131,334 1,960 21,800 1951-52 30 13,970 100%

Oak 1 29 13,387 462 6,900 1977-78 130 12,870 99%

Oak Park 1 3 0 NA NA NA 0 15,000 100%

Oakglade 1 30 1,657 55 1,200 1977-78 150 14,850 99%
Oakmont View 
Drive 1 20 668 33 221 1991-92 102 3,298 97%

Oliver 1 15 33,580 (7) 2,239 16,255 (7) 1977-78 1,600 30,400 95%

Pickens 1 69 731,007 10,594 140,600 1977-78 7,500 117,500 94%

Pinelawn 1 31 5,529 178 1,200 1976-77 160 3,040 95%

Rowley 1&7 51 81,170 (4) 1,592 13,000 (4) 1977-78 1,935 41,065 96%

Rowley (Upper) 1 28 54,087 (4) 1,932 31,900 (4) 1977-78 580 28,420 98%

Rubio 1 61 356,373 5,842 133,000 1979-80 0 150,000 100%

Ruby (Lower) 1 49 23,022  470 8,300 1968-69 400 39,600 99%

Rye 5 23 18,404 800 10,000 1981-82 1,900 17,100 90%

Saddleback 5 16 4,020 251 1,060 1995-96 1,120  14,880 93%

Santa Anita   (9) 1 45 789,713 
(2) 
(3) 17,549 132,000 

(2) 
(3) 1961-62 23,700 371,300 94%

Sawpit 1 50 701,297 
(2) 
(3) 14,026 232,200 

(2) 
(3) 1968-69 31,800 604,200 95%

Scholl 2 59 20,622 350 3,500 1968-69 465 8,835 95%

Schoolhouse 1 42 34,490 821 21,600 1962-63 5,225 62,775 92%

Schwartz 1 28 52,559 1,877 21,600 1977-78 2,700 42,300 94%

Shields 1 67 134,226 (3) 2,003 7,800 1937-38 1,200 18,800 94%

Sierra Madre Dam
(10) 1 77 395,089 (2) 5,131 95,200 (2) 1968-69 4,080 131,920 97%

Sierra Madre Villa 1 47 794,522 16,905 171,775 1993-94 20,100 381,900 95%
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Appendix B
Sediment Management Matrix 
Debris Basin Data (Including 2003-2004 Storm Season)

    CU. YDS. SEASON CU. YDS. PERCENT

DEBRIS BASIN
DPA 

ZONE

NUMBER 
OF 

SEASONS

TOTAL DEBRIS 
DEPOSITED 
(CU. YDS.) 

AVERAGE ANNUAL 
DEBRIS 

PRODUCTION (1) 
(CU. YDS./YR.)

ESTIMATED CONDITIONS

MAXIMUM SEASONAL 
DEBRIS PRODUCTION

DEBRIS 
STORED     

(CU. YDS.)

CAPACITY AVAILABLE

Snover 1 68 110,730 1,628 19,300 1938-39 1,250 23,750 95%

Sombrero  1 35 28,735 821 13,500 2000-01 0 88,000 100%

Spinks 1 46 68,622 1,492 15,600 1968-69 2,240 53,760 96%

Starfall 1 31 29,123 939 14,200 1977-78 750 14,250 95%

Stetson 1 35 23,812 680 1,500 1977-78 2,460 38,540 94%

Stough 2 64 169,359  2,646 44,100 1964-65 7,240 173,760 96%

Sturtevant 1 37 1,446 39 500 1977-78 70 1,330 95%

Sullivan 4 34 141,632  4,166 35,300 1979-80 0  51,000 100%

Sunnyside 1 34 4,368 128 1,621 1993-94 204 3,196 94%
Sunset Canyon-
Deer 1 22 4,327 197 3,400 1982-83 350 4,650 93%

Sunset (Lower) 1 41 152,630  3,723 20,200 1980-81 7,950 151,050 95%

Sunset (Upper) 1 76 152,110 2,001 27,000 1964-65 960 15,040 94%

Turnbull 6 52 72,952 (2) 1,403 15,900 (2) 1968-69 660 21,340 97%

Upper Shields  1 28 45,232 
(4) 
(7) 1,615 16,900 

(4) 
(7) 1977-78 2,000  38,000 95%

Verdugo 1 69 827,992 12,000 105,400 1937-38 6,550 124,450 95%

Ward 1 48 53,711 1,119 17,800 1977-78 1,040 24,960 96%

West Ravine 1 69 172,564  2,501 29,900 1937-38 50 38,950 100%

Westridge 1&7 30 293 10 (6) (6) 280 2,120 (11) 88%

Wildwood 3&5 37 106,572 2,880 16,700 1977-78 1,260 19,740 94%

William S. Hart 
Park 5 21 827 39 600 1983-84 72 2,328 97%

Wilson  2 42 278,963 6,642 62,830 2000-01 0 313,000 100%

Winery 1 36 28,085 780 9,400 1968-69 870 28,130 97%

Zachau 1 48 113,581 (4) 2,366 48,100 (4) 1977-78 2,400 45,600 95%

118 DEBRIS 
BASINS 15,799,454 316,965 246,858 7,683,705

(7) Including debris data from previous basin.

FOOTNOTES

(1) Volume of debris deposited in basins does not include debris sluiced through open ports or notch.        

(2) Volume of debris deposited in basins does not include debris which passed over spillway during the storms in 1968-69 season.

(3) Including debris from upstream basin or dam.

(8) Values are combined with Cooks debris basin.

(9) Special cleanout required due to burned watershed.  For Mullally debris basin, it is due to limited storage.

(10) Clean out required when debris reaches or exceeds elevation 1128.9 feet against face of dam.

(11) Based on maximum capacity at spillway level storage capacity.

(4) Volume of debris deposited in basins does not include debris which passed over spillway during the storms in 1977-78 season.

(5) Debris capacity available within right of way limits.

(6) No significant debris inflows recorded.
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        Appendix B
        Sediment  Management Matrix
        Sediment Placement Sites (SPS) Data 

Name of 
SPS

Area 
(Acres)

First 
Year in 
Service

Years in 
Service 

to 
Present

Original 
Capacity 

(cy)

Estimated 
Accumulated 

Sediment      
(cy)

Average 
Annual 
Debris 

Production 
(cy)

Estimated 
Remaining 

Capacity (cy)

Estimated 
Remaining 

Life      
(yrs) (1)

Existing Permits 
(Environmental, building 

code/zoning)

Community 
Opposition 

Issues/   
History

Location (City, 
County, USFS, 

Private)

Is there a 
concept 

ultimate fill 
plan?

Issues Preventing 
use of capacity

Is the land fee, 
easement, 

lease?

Need for 
stakeholder 
educational 
program?

1 Aqua Vista 1.8 1965 39         40,800                28,700                736              12,100 16 YES City of Los Angeles
YES                   
(86A-D15)

fee YES

2 Auburn 1.6 1974 30 19,800 15,500 517 4,300 8
City of Sierra 
Madre

YES                   
(200-D3)

fee

3 Bailey 3.3 130,800        0 NA 130,800 23 Park Use Permit YES
City of Sierra 
Madre

NO Used as a City Park fee YES

4 Browns 19.2 1971 33 405,000 270,800 8,206 134,200 3 YES City of Los Angeles NO fee YES

5 Dalton            34.4 1965 39 1,637,000 1,637,000 41,974 0 0 RWQCB permit YES City of Glendora NO fee YES

6 Dunsmuir 37.5 1952 52 2,029,100 961,700 18,494 1,067,400 58 YES City of Glendale
YES                  
(5A-D15.1-.4)

fee YES

7 Eagle 5.9 1958 46 147,000 122,000 2,652 25,000 9 YES
County of Los 
Angeles

NO fee YES

8
Hastings      
Cayon 

8.7 1979 25 211,000 67,600 2,704 143,400 53 City of Pasadena NO fee

9 Hay 42.7 82,800       0 NA 82,800 64
City of La Canada 
Flintridge

NO
Environmental 
documents needed

fee YES

10 La Tuna 61.6 1962 42 3,564,000 57,400 1,367 3,506,600 2566 City of Los Angeles
PLANS 
MISSING      
(236-D20, D9)

Requires 404, 401 
WQC and 1601 
Agreement.

fee YES

11 Las Flores 1.4 16,500       0 NA 16,500 4
County of Los 
Angeles

NO
Environmental 
documents needed

fee YES

12 Lincoln 26.0 1958 46 270,100 215,600 4,687 54,500 12 YES (5), (6)
County of Los 
Angeles

YES                 
(37-544.1-.3)

fee YES

13 Live Oak  10.2 1959 45 296,100       0 0 296,100 47
City of 
Claremont/County 
of Los Angeles

NO
Environmental 
documents needed

fee YES

14 Maddock 10.1 1956 48 474,300 36,900 769 437,400 569 City of Duarte
YES                 
(159-D13.1-.2)

fee

15 May 98.4 1959 45 4,971,500 665,000 14,778 4,306,500 291 YES
City of Los 
Angeles/County of 
Los Angeles

NO fee YES

16 Rubio 3.7 1965 39 61,800 37,200 954 24,600 26
County of Los 
Angeles

YES                
(144A-D17)

Environmental 
documents needed

fee YES

17 Spinks 21.4 1959 45 1,148,800 304,200 6,760 844,600 125 City of Bradbury NO fee

18
Sunset 
Lower

6.2 206,000       0 NA 206,000 46 RWQCB Permit City of Burbank YES (Sketch)

Requires 404 and 
1601 Agreement.  
We have a RWQCB 
Permit

fee, easement YES

19
Sunset 
Upper

11.3 344,000       0 NA 344,000 132 RWQCB Permit City of Burbank YES (Sketch)

Requires 404 and 
1601 Agreement.  
We have a RWQCB 
Permit

fee YES

20 Wildwood 9.8 1969 35 77,100 17,300 494 59,800 121
City of Santa 
Clarita

NO fee

21 Zachau 17.5 1955 49 509,400 244,100 4,982 265,300 53 YES City of Los Angeles
PLANS 
MISSING           
(204-D12.1-.5)

fee YES

16,642,900 4,681,000 110,073 11,961,900

Debris Basin SPSs

Totals
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Facility Address/Location Telephone 
#

Max.  
Daily Cap 

Tons

Avg. Daily 
Cap     
Tons

Est. 
Remaining 

Cap        
Million Tons

Est.    
Remaining  

Years
Restrictions/Comments Recycled Prices

Unclassified 
Landfill

Azusa Land 
Reclamation 1211 W. Gladstone St 

Azusa, CA 91702

(626) 334-0719 6500 461 27.35 205

None Yes

Inert debris $21a ton                
Mixed $15 a ton                        
Clean soil $40 a load                   

Brand Park 1601 W. Mountain St. 
Glendale, CA 91206

(818) 548-2000 100 100 0.70 29.16 Usage restricted to City of Glendale 
Dept. of Public Works only N/A N/A

Nu-Way Live Oak 
Landfill

13620 Live Oak Lane 
Irwindale, CA 91706

(626) 334-0719 6000 2794 7.00 8.69 None 
Yes

(per load) Bobtail $40 Roll-off $50    
10 Wheeler $30 Semi-Truck $57  

Peck Road Gravel Pit 128 E. Live Oak Ave.
Monrovia, CA 91606

(626) 574-1855 1210 131 9.75 258.42 None 
Yes

(per load) Pick-up $15 Bobtail $20   
10 Wheeler $30 Semi-Truck $40  

Reliance Pit #2
16001 Foothill Blvd.
Irwindale, CA 91706

(626) 856-6143 6000 735 10.50 59.52 Adjacent to multiple SPS sites. $5 
reduction on all loads exceeding $30 if 
recycled Yes

Inert/clean soil any size truck $20     
Mixed pick up $20 Bobtail $30          
10 wheeler $40 Semi $50 a load      

Class III Landfill
Antelope Valley 1200 W. City Ranch Rd.     

Palmdale, CA 93551
(661) 223-3427 1400 847 9.16 37.55

Odorous soil is buried. Yes
Clean soil $7.50, if analytical req 
$20 a ton Mixed $30 a ton

B
-8

Bradley  9081 Tujunga Ave.         
Sun Valley, CA 91352

(818) 767-6180 10000 2250 1.13 1.74
None Yes

$50 for 10 wheeler clean soil  Mixed
$30 per ton 

Burbank 1600 N. Bel Aire Dr. 
Burbank, CA 91504

(818) 238-3800 240 128 3.5 113.93 Facility restricted to Burbank city crews 
use only. N/A

Calabasas 5300 Lost Hills Road 
Agoura, CA 91301 

(818) 991-4435 3500 1166 11 32.75 Limited to Calabasas Watershed use 
as defined by City ordinance #91-0003

Mixed $26.35 a ton                        
Clean soil $26.35 a ton                 

Chiquita Canyon
29201 Henry Mayo Dr. 
Valencia, CA 91355

(661) 257-3655 6000 4779 17.23 12.51
LUP limits waste diposal to 30,000 tons 
per week. LUP exp. 11/24/2019 Yes

Inert debris $22 a ton                
Clean soil $55 a ton  (not needed     
but will accept)  Mixed $22 a ton     

Lancaster
600 E.  Ave. “F” Lancaster, 
CA 9.3535

(661) 726-3468 1700 871 13.85 55.21
LUP expires 8/1/2012 Odorous soil is 
buried Yes

Clean soil free of charge, if 
analytical req $20 a ton           
Mixed $30 a ton

Pebbly Beach
1 Dump Rd.              
Avalon, CA 90704

(310) 510-0675 49 14 0.1 21.25
Soil with high rock content is currently 
being used in roadwork project Yes

Clean soil no charge, if analytical 
req $20 a ton Mixed $30 a ton  (see 
comments/restrictions)

Puente Hills
2800 Workman Mill Rd. 
Whittier, CA 90601

(323) 723-9264 13200 11830 38-? 10 72,000 per week cap. Based on LUP. 
Imposed restrictions for portions of City 
of LA Yes

Clean soil no charge (accepted 
between hours 9:00-3:00)     Mixed 
$20.88 a ton

San Clemente San Clemente IslandCA 
92135

(619) 556-7260 10 2 0.013 67.7

Scholl Canyon
7712 N. Figueroa St. Los 
Angeles, CA 90041

(323) 245-9865 3400 1194 8.2 23.84 For Scholl Canyon Watershed as 
defined by City of Glendale ordinance 
#4782. Est. closure 2024.

Clean soil no charge                
Mixed $30 per ton

Sunshine Canyon
14747 San Fernando Rd 
Sylmar, CA 91342

(818) 833-6500 6600 5714 8.1 4.92 LUP restriction 36,000 tons weekly. 
City of LA granted CUP exspansion will 
provide additional 73 mil tons N/A

Whittier (Savage 
Canyon)

13919 E. Penn St.    
Whittier, CA 90602

(562) 907-7750 350 269 4.85 62.6 Facility restricted to City of Whittier 
only. N/A

EPD Landfill Data

Sediment Management Matrix
Landfills Data & Temporary Road Maintenance Division Sediment Sites

P:wrd/general/sediment management plan/matrix/Matrix rev final.xls 
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Location Site Latitude Longitude

Kanan at Tunnel # 2 N 34o 06' 21.1" W 118o 48' 23.4"

Mulholland Hwy. At C.M. 20.00 N 34o 06' 20.1" W 118o 43' 43.0"

Encinal Cyn. Rd. at C.M. 5.00 N 34o 03' 44.6" W 118o 52' 27.4"

Stunt Rd. at C.M. 0.80 N 34o 05' 43.4" W 118o 39' 09.5"

Flood Control sub yard

Malibu Cyn. Rd. at C.M. 2.81 N 34o 03' 17.9" W 118o 41' 44.3"

Las Virgenes Cyn. Rd. at C.M. 5.15 N 34o 40' 02.0" W 118o 07' 32.4"

Kanan Dume Rd. at C.M. 10.25 N 34o 03' 58.5" W 118o 48' 33.0"

Las Flores Heights Rd. at C.M. 0.14 N 34o 03' 44.8" W 118o 38' 55.5"

Easting Northing

Lake Hughes Road MM 9.50 6393001.17112 2046481.52546

Lake Hughes Road MM 14.00 6393759.51723 2029514.04357

San Francisquito Cyn Rd MM 7.89 6423179.13608 2033277.33819

San Francisquito Cyn Rd MM 6.70 6423418.79480 2038148.85601

Templin Hwy MM 3.70 6359519.91740 2040536.10870

Glendora Mountain Road MM 11.53 NA NA

Glendora Mountain Road MM 10.20 NA NA

Glendora Mountain Road MM 9.30 NA NA
Glendora Mountain Road MM 6.89 NA NA
Glendora Mountain Road MM 5.51 NA NA
Glendora Mountain Road 1,000' N/ MM 
5.51 NA NA

Glendora Mountain Road MM 3.61 NA NA
Shoemaker Canyon Road - beyond the 
locked access gate NA NA

East Fork Road MM 1.38 NA NA
Glendora Ridge Road MM 2.21 NA NA
Glendora Ridge Road MM 4.79 NA NA
Glendora Ridge Road MM 7.78 NA NA
Glendora Ridge Road MM 9.10 NA NA
Glendora Ridge Road MM 11.20 NA NA
Mt. Baldy Road MM 4.06 NA NA
Mt. Baldy Road MM 4.33 NA NA

Sediment Management Matrix
Landfills Data & Temporary Road Maintenance Division Sediment Sites

RM District 1

State Plane NAD 83, Zone 5 (FT)
Location Site

RM District 3
RD 339 Yard

RM District 3
RD 336 Yard

RM District 5
Palmdale

RMD Temporary Sediment Sites

B-9                                              
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APPENDIX C 
 

LIST OF SELECTED SPS FACILITIES FOR POTENTIAL  
BORROW SITES FOR CONSTRUCTION PROJECTS 

 
 
 
 

SPS Sediment Management Area 
Aqua Vista SPS 1 
Auburn SPS 2 
Browns SPS 3 
Dalton SPS 2 
Dunsmuir SPS 2 
Eagle SPS 2 
Eaton SPS 2 
Hastings SPS 2 
Lincoln SPS 2 
Maddock SPS 2 
May SPS 2 
Rubio SPS 2 
San Dimas SPS 2 
Santa Anita SPS 2 
Sawpit SPS 2 
Shields SPS 2 
Sierra Madre Villa SPS 2 
Spinks SPS 2 
Webb SPS 2 
West Ravine SPS 2 
Wildwood SPS 4 
Zachau SPS 2 
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APPENDIX D   
 

List of Potential Landfills Per Sediment Management Area 
 
 
Sediment Management Area I 
(Santa Monica Mountains) 
Landfill  Issues  Disposal Disposal Cost 
Hanson Aggregates 
(Livingston-Graham 
Landfill) 
13550 Live Oak Lane 
Irwindale, CA 91706 

� Does not have a Solid Waste 
Facility Permit  

� May be reclassified as inert 
debris engineered fill operation 
and therefore would not count 
as disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

Not 
considered 
disposal for 
AB 939  

Stats not 
available at this 
time 

Puente Hills 
2800 Workman Mill 
Road 
Whittier, CA 90601 

� Municipal Solid Waste Landfill 
� Site subject to close at 10 a.m.  
� City of LA use prohibited  
� Soil accepted 9 a.m.- 3 p.m. 
� No charge for clean soil 
� Maximum daily capacity 

13,200 tpd; estimated daily 
average 11,900 tpd 

� Est. remaining years 9 

Yes 

Clean soil free 
 
Analytical 
$20/ton 
 
Mixed $30/ton 

Whittier  
(Savage Canyon) 
13919 East Penn 
Street, Whittier, CA 
90602  

� Municipal Solid Waste Landfill 
� Open only to residents and 

businesses of the City of 
Whittier 

� No charge for clean soil 
� Maximum daily capacity 

350 tpd; estimated daily 
average 269 tpd 

� Est. remaining years 62 
 

Yes 

Clean soil free 
 
Inert $48.85/load 
 
Mixed $50/load 

Bradley 
9081 Tujunga Avenue 
Sun Valley, CA 91352 

� Municipal Solid Waste Landfill 
� Estimated remaining life of 

1.5 years 
� Maximum daily capacity 

10,000 tpd; estimated daily 
average 1,480 tpd 

� Est. remaining years 1 

Yes 

Clean soil –  
10 Wheel $50 
 
 
Mixed $30/ton 
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Sediment Management Area I (cont.)   
Landfill  Issues  Disposal Disposal Cost 
Calabasas  
5300 Lost Hills Road 
Agoura, CA 91301 

� Municipal Solid Waste Landfill 
� Restricted to the City of LA and 

CUA’s west of the 405 Fwy 
and north of Sunset Blvd.  Also 
open cities of Westlake Village, 
Agoura Hills, Hidden Hills, and 
Malibu. 

� Maximum daily capacity 
3,500 tpd; estimated daily 
average 1,166 tpd 

� Est. remaining years 32 

 
Yes 

 
Inert $26.35/ton 
 
Soil $26.35/ton 
 
Mixed $26.35/ton

Scholl Canyon  
7712 North Figueroa 
Street, Los Angeles, 
CA 90041  

� Municipal Solid Waste Landfill 
� Restricted to: Altadena, 

Glendale, La Canada-
Flintridge, Pasadena, South 
Pasadena, Sierra Madre, 
La Crescenta, and county 
areas between Pasadena and 
San Marino and between 
Arcadia and San Marino 

� No charge for clean soil 
� Maximum daily capacity 

3,400 tpd; estimated daily 
average 1,194 tpd 

� Est. remaining years 23 

Yes 

Clean soil free  
 
Mixed $30/ton 
 
 

Atkinson Brick 
Company 
13633 South Central 
Avenue, Los Angeles, 
CA 90059 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

Not 
considered 
disposal for 
AB 939 

(Mixed loads) 
Flatbed $150 
Bobtail $175 
10 Wheel $240 
Semi $340 
 
(Clean Dirt) 
Per load 
Flatbed $98 
Bobtail $98 
10 Wheel $98 
Semi $150 
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Sediment Management Area II (San Gabriel Mountains) 
Landfill  Issues  Disposal Disposal Cost 
Azusa Land 
Reclamation 
1211 West Gladstone 
Street, Azusa, CA 
91702 

� Permitted, considered disposal 
� Likely will not be reclassified as 

an inert debris engineered fill 
operation  

� Maximum daily capacity 
6,500 tpd; estimated daily 
average 461 tpd 

� Inert landfill 
� Est. remaining years 204 

 
Considered 
disposal by   
State under  
AB 939 

 
 
Clean soil 
$40/load 
 
Mixed $15/ton 
 
Inert $21/ton 
 

Hanson Aggregates 
(Livingston-Graham 
Landfill) 
13550 Live Oak Lane 
Irwindale, CA 91706 

� Does not have a Solid Waste 
Facility Permit  

� May be reclassified as inert 
debris engineered fill operation 
and therefore would not count 
as disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

  
Not 
considered 
disposal for 
AB 939  

 
Stats not 
available at this 
time 

Nu-Way Live Oak 
Landfill  
13620 Live Oak Lane 
Irwindale, CA 91706 

� Inert landfill 
� Permitted, considered disposal 
� In the reclassification process 

as inert debris engineered fill 
operation and therefore may 
not be counted as disposal 

� Maximum daily capacity 
6,000 tpd; estimated daily 
average 2,794 tpd 

� Est. remaining years 7 
� Enforcement action pending 

regarding payment of Solid 
Waste Management Fee 

 
Yes 

 
 
Bobtail $40/load 
 
10 wheeler 
$30/load 
 
Semi $40/load 
 

Peck Road Gravel Pit 
128 East Live Oak 
Avenue, Monrovia, 
CA 91606 

� Inert landfill 
� Permitted, considered disposal 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal 

� Maximum daily capacity 
1,210 tpd; estimated daily 
average 131tpd 

� Est. remaining years 257 

 
Yes 

 
 
Bobtail $20/load 
 
10 wheeler 
$30/load 
 
Semi $40/load 
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Sediment Management Area II (cont.)   
Landfill  Issues  Disposal Disposal Cost 
Puente Hills 
2800 Workman Mill 
Road 
Whittier, CA 90601 

� Municipal Solid Waste Landfill 
� Site subject to close at 10 a.m.  
� City of LA use prohibited  
� Soil accepted 9 a.m.- 3 p.m. 
� No charge for clean soil 
� Maximum daily capacity 

13,200 tpd; estimated daily 
average 11,900 tpd 

� Est. remaining years 9 

 
Yes 

 
Clean soil free 
 
Analytical 
$20/ton 
 
Mixed $30/ton 

Reliance Pit #2    
16001 Foothill 
Boulevard 
Irwindale, CA 91706 

� Inert landfill  
� Permitted, considered disposal 
� Adjacent to multiple SPS sites 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal  

� Maximum daily capacity 
6,000 tpd; estimated daily 
average 735 tpd 

� Est. remaining years 58 

 
Yes 

 
(Clean soil) 
Any size truck 
$20/load 
 
(Mixed) 
Bobtail $30/load 
 
10 wheeler 
$40/load 
 
Semi $50/load 

Whittier  
(Savage Canyon) 
13919 East Penn 
Street, Whittier, CA 
90602  

� Municipal Solid Waste Landfill 
� Open only to residents and 

businesses of the City of 
Whittier 

� No charge for clean soil 
� Maximum daily capacity 

350 tpd; estimated daily 
average 269 tpd 

� Est. remaining years 62 
 

 
Yes 

 
Clean soil free 
 
Inert $48.85/load 
 
Mixed $50/load 

United Rock  
(Nu-Way Arrow) 
1245 East Arrow 
Highway, Irwindale, 
CA 91706 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

Not 
considered 
disposal for 
AB 939 

(Mixed & Dirt) 
Flatbed 
$33.50/load 
 
Bobtail $45/load 
 
10 Wheel 
$55/load 
 
Semi $62/load  
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Sediment Management Area II (cont.)   
Landfill  Issues  Disposal Disposal Cost 
Arcadia Reclamation  
12321 Lower Azusa 
Road, Arcadia, CA 
91006 
 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

Not 
considered 
disposal for 
AB 939 

Bobtail $45/load 
 
10 Wheel 
$55/load 
 
Semi $65/load 
 
Bottom Dump 
$75/load 

Chandler’s Landfill 
26311 Narboone 
Avenue 
Rolling Hills Estates, 
CA 90274 

� Does not have a Solid Waste 
Facility Permit  

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal 

Not 
considered 
disposal for 
AB 939 

Dump $70/load 
 
Bobtail $75/load 
 
10 Wheel 
 $95/load 
 
Semi $125/load 
 

Bradley 
9081 Tujunga Avenue 
Sun Valley, CA 91352 

� Municipal Solid Waste Landfill 
� Estimated remaining life of 

1.5 years 
� Maximum daily capacity 

10,000 tpd; estimated daily 
average 1,480 tpd 

� No charge for clean soil 
� Est. remaining years 1 

 
Yes 

 
Clean soil free 
 
Mixed $30/ton 

Scholl Canyon  
7712 North Figueroa 
Street, Los Angeles, 
CA 90041  

� Municipal Solid Waste Landfill 
� Restricted to: Altadena, 

Glendale, La Canada-
Flintridge, Pasadena, South 
Pasadena, Sierra Madre, 
La Crescenta, and county 
areas between Pasadena and 
San Marino and between 
Arcadia and San Marino 

� No charge for clean soil 
� Maximum daily capacity 

3,400 tpd; estimated daily 
average 1,194 tpd 

� Est. remaining years 23 

Yes 

Clean soil free  
 
Mixed $30/ton 
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Sediment Management Area II (cont.)   
Landfill  Issues  Disposal Disposal Cost 
Atkinson Brick Co. 
13633 South Central 
Avenue, Los Angeles, 
CA 90059 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

Not 
considered 
disposal for 
AB 939 

(Mixed loads) 
Flatbed $150 
Bobtail $175 
10 Wheel $240 
Semi $340 
 
(Clean Dirt) 
Per load 
Flatbed $98 
Bobtail $98 
10 Wheel $98 
Semi $150 
 

Strathern  
8230 Tujunga Avenue 
Sun Valley, CA 91352 
 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count 
as disposal 

Not 
considered 
disposal for 
AB 939 

 
Any size truck 
$90 

Sunshine Canyon 
14747 San Fernando 
Road, Sylmar, CA 
91342 

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� LUP restriction 36,000 tons 

weekly  
� Maximum daily capacity 

6,600 tpd; estimated daily 
average 5,800 tpd 

� Est. remaining years 4 
 

 
All loads are 
considered 
waste 
 

 
Inert $42/ton 
 
Soil $42/ton 
 
Mixed $42/ton 
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Sediment Area III (Santa Susana Mountains)  
Landfill  Issues  Disposal Disposal Cost 
Bradley 
9081 Tujunga Avenue 
Sun Valley, CA 91352 

� Municipal Solid Waste Landfill 
� Estimated remaining life of 1.5 

years 
� Maximum daily capacity 

10,000 tpd; estimated daily 
average 1,480 tpd 

� No charge for clean soil 
� Est. remaining years 1 

Yes 
 
Clean soil free 
 
Mixed $30/ton 

Calabasas  
5300 Lost Hills Road 
Agoura, CA 91301 

� Municipal Solid Waste Landfill 
� Restricted to the City of LA 

and CUA’s west of the 405 
Fwy and north of Sunset Blvd.  
Also open cities of Westlake 
Village, Agoura Hills, Hidden 
Hills, and Malibu. 

� Maximum daily capacity 3,500 
tpd; estimated daily average 
1,166 tpd 

� Est. remaining years 32 

Yes 

 
 
Inert $26.35/ton 
 
Soil $26.35/ton 
 
Mixed $26.35/ton 

Cal-Mat Sun Valley 
(Vulcan Materials) 
11520 Sheldon Street 
Sun Valley, CA 91352 
 

� Does not have a Solid Waste 
Facility Permit  

� Inert Landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count as 
disposal 

Not 
considered 
disposal for 
AB 939 

 
Dump $60/load 
 
Bobtail $80/load 
 
10 Wheel $85/load 
 
Semi $90/load 
 

Scholl Canyon  
7712 North Figueroa 
Street, Los Angeles, CA 
90041  

� Municipal Solid Waste Landfill 
� Restricted to: Altadena, 

Glendale, La Canada-
Flintridge, Pasadena, South 
Pasadena, Sierra Madre, La 
Crescenta, and county areas 
between Pasadena and San 
Marino and between Arcadia 
and San Marino 

� No charge for clean soil 
� Maximum daily capacity 3,400 

tpd; estimated daily average 
1,194 tpd 

� Est. remaining years 23 

Yes 

Clean soil free  
 
Mixed $30/ton 
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Sediment Management Area III (cont.)   
Landfill  Issues  Disposal Disposal Cost 
Strathern  
8230 Tujunga Avenue 
Sun Valley, CA 91352 
 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count as 
disposal 

Not 
considered 
disposal 
for AB 939 

 
Any size truck 
$90 

Sunshine Canyon 
14747 San Fernando 
Road, Sylmar, CA 
91342 

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� LUP restriction 36,000 tons 

weekly  
� Maximum daily capacity 

6,600 tpd; estimated daily 
average 5,800 tpd 

� Est. remaining years 4 
 

 
All loads 
are 
considered 
waste 
 

 
Inert $42/ton 
 
Soil $42/ton 
 
Mixed $42/ton 

United Rock  
(Nu-Way Arrow) 
1245 East Arrow 
Highway, Irwindale, 
CA 91706 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count as 
disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

Not 
considered 
disposal 
for AB 939 

(Mixed & Dirt) 
Flatbed 
$33.50/load 
 
Bobtail $45/load
 
10 Wheel 
$55/load 
 
Semi $62/load  
 

Arcadia Reclamation  
12321 Lower Azusa 
Road, Arcadia, CA 
91006 
 

� Does not have a Solid Waste 
Facility Permit 

� Inert landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count as 
disposal 

� Enforcement action pending 
regarding payment of Solid 
Waste Management Fee 

Not 
considered 
disposal 
for AB 939 

Bobtail $45/load
 
10 Wheel 
$55/load 
 
Semi $65/load 
 
Bottom Dump 
$75/load 

Chiquita Canyon 
29201 Henry Mayo 
Drive, Valencia, CA 
91355  

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� Limited to 30,000 tons per week.  
� LUP exp. 11/24/19 
� Maximum daily capacity 

6,000 tpd; estimated daily 
average 4,779 tpd 

� Est. remaining years 8 

 
Yes 

 
Inert $22/ton 
 
Clean Soil 
$55/ton 
 
Mixed $22/ton 
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Sediment Area IV (Santa Clara River Watershed) 
Landfill  Issues  Disposal Disposal Cost 
Chiquita Canyon 
29201 Henry Mayo 
Drive Valencia, CA 
91355  

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� Limited to 30,000 tons per week.  
� LUP exp. 11/24/19 
� Maximum daily capacity 

6,000 tpd; estimated daily 
average 4,779 tpd 

� Est. remaining years 8 

 
Yes 

Inert $22/ton 
 
Clean Soil 
$55/ton 
 
Mixed $22/ton 

Bradley 
9081 Tujunga Avenue 
Sun Valley, CA 91352 

� Municipal Solid Waste Landfill 
� Estimated remaining life of 

1.5 years 
� Maximum daily capacity 

10,000 tpd; estimated daily 
average 1,480 tpd 

� No charge for clean soil 
� Est. remaining years 1 

 
Yes 

Clean soil free 
 
Mixed $30/ton 

Cal-Mat Sun Valley 
(Vulcan Materials) 
11520 Sheldon Street 
Sun Valley, CA 91352 
 

� Does not have a Solid Waste 
Facility Permit  

� Inert Landfill 
� May be reclassified as inert 

debris engineered fill operation 
and therefore would not count as 
disposal 

 
 
Not 
considered 
disposal 
for AB 939 

Dump $60/load 
 
Bobtail $80/load
 
10 Wheel 
$85/load 
 
Semi $90/load 

Sunshine Canyon 
14747 San Fernando 
Road, Sylmar, CA 
91342 

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� LUP restriction 36,000 tons 

weekly  
� Maximum daily capacity 

6,600 tpd; estimated daily 
average 5,800 tpd 

� Est. remaining years 4 
 

 
All loads 
are 
considered 
waste 
 

Inert $42/ton 
 
Soil $42/ton 
 
Mixed $42/ton 

Antelope Valley 
1200 West City 
Ranch Road, 
Palmdale, CA 93551  

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� All odorous soil is buried 
� Maximum daily capacity 

1,400 tpd; estimated daily 
average 847 tpd 

� Est. remaining years 36 

 
Yes 

Clean soil 
$7.5/ton 
 
Analytical 
$20/ton 
 
Mixed $30/ton 
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Sediment Area V (Antelope Valley) 
Landfill  Issues  Disposal Disposal Cost 
Antelope Valley 
1200 West City 
Ranch Road, 
Palmdale, CA 
93551  

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� All odorous soil is buried 
� Maximum daily capacity 

1,400 tpd; estimated daily 
average 847 tpd 

� Est. remaining years 36 

 
Yes 

 
Clean soil 
$7.5/ton 
 
Analytical $20/ton 
 
Mixed $30/ton 

Lancaster 
600 East Avenue 
“F” 
Lancaster, CA 
93535 

� Municipal Solid Waste Landfill 
� Permitted, considered disposal 
� LUP expires 8/1/12 
�  Maximum daily capacity 

1,700 tpd; estimated daily 
average 871 tpd 

� Est. remaining years 54 

 
Yes 

 
Clean soil free 
 
Analytical $20/ton 
 
Mixed $30/ton 
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Location

City of Los Angeles, Along Aqua 
Vista St, South of the 134 Fwy, 
East of the 101 Fwy
TG 563-A5

Average annual 
debris placed in 
SPS (cubic yds.)                                  736 

Area (acres) 1.8

First year in service 1965
Years in service to 
present 39
Original fill capacity 
(cubic yds.)                                              40,800 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                              28,700 Ultimate fill plan 86A-D15
Remaining fill 
capacity (cubic yds.)                                              12,100 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Nichols DB 5.5 21,800 Los Angeles

Potential SPS/facility Distance (miles)*

Issues

Needs
1. Deficient (estimated remaining life of 16 years).

Distance between SPS and other adjacent potential sediment management facilities**

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

Available fill capacity (cubic yds.)

1. Community opposition.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Aqua Vista Sediment Placement Site 

2003-2004 Storm Season

Estimated 
remaining life 
(years) 16

Is SPS deficient 
(remaining life < 20 
years)? Yes

F-1
Main SPS.xls
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Location

City of Sierra Madre, Downstream 
face of Auburn debris basin on 
Auburn Ave
TG 567-A1

Average annual 
debris placed in 
SPS (cubic yds.)                                  517 

Area (acres) 1.6

First year in service 1974
Years in service to 
present 30
Original fill capacity 
(cubic yds.)                                              19,800 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                              15,500 Ultimate fill plan DWG 200-D3
Remaining fill 
capacity (cubic yds.)                                                4,300 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Carter DB 0.8 12,600                    Sierra Madre
Auburn DB 0.1 20,100                    Sierra Madre
Bailey DB 1.0 91,000                    Sierra Madre
Sunnyside DB 2.1 1,621                      Pasadena
Carriage House DB 2.1 3,400                      Pasadena
Ranchtop DREI 2.1 none available Pasadena
Sierra Madre Dam/DB 1.4 95,200                    Sierra Madre
Sturtevant DB 1.7 500                       Sierra Madre

Potential SPS/facility Distance (miles) *

Hastings SPS 2.2
Bailey SPS 0.6
Eaton SPS 4.0
Sierra Madre Villa SPS 2.8

Issues

2. Hauling through Sierra Madre and Pasadena difficulties.
3. Site is to small to stage placment operations (i.e. no turn around).
4. Site can only handle small volumes.

Needs

2. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Auburn Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 8

Is SPS deficient 
(remaining life < 20 
years)? Yes

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. An alternative sediment management facilitiy to meet our needs.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
143,400                                                            

0
0

1. Debris capacity very small.

130,800                                                            

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

F-2
Main SPS.xls
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Appendix F

Location

City of Sierra Madre, Intersection of 
Carter and Grove, Downstream 
face of Bailey debris basin
TG 566-J1

Average annual 
debris placed in 
SPS (cubic yds.) 0

Area (acres) 3.3

First year in service Never been used
Years in service to 
present 0
Original fill capacity 
(cubic yds.)                                            130,800 
Estimated volume of 
sediment in SPS 
(cubic yds.) 0 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.)                                            130,800 R/W type Fee
Permits Park Use Permit Last year active? Used as a park

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Carter DB 1.0 12,600                    Sierra Madre
Auburn DB 0.7 20,100                    Sierra Madre
Bailey DB 0.1 91,000                    Sierra Madre
Sunnyside DB 1.3 1,621                      Pasadena
Carriage House DB 1.3 3,400                      Pasadena
Ranchtop DREI 1.4 none available Pasadena
Sierra Madre Dam/DB 2.1 95,200                    Sierra Madre
Sturtevant DB 2.0 500                       Sierra Madre

Potential SPS/facility Distance (miles) *

Hastings SPS 1.5
Auburn SPS 0.6
Eaton SPS 3.5
Sierra Madre Villa SPS 2.8

Issues

2. Hauling through Sierra Madre and Pasadena difficulties.
3. Residential objections to removal of park.
4. Site currently considered inactive.

Needs

2. Possible acquisition of portion of large adjacent vacant land (APN 5761-002-008).
3. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Bailey Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 20 
years)? Yes

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Abandon the park site to make use of SPS without causing public outcry.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
143,400                                                            

0
0

1. Currently used as a park.

4,300                                                                

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

F-3
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Appendix F

Location
Approximately ½ mile downstream 
of Big Dalton Dam on the West side 
of Big Dalton Canyon Road

Average annual 
debris placed in 
SPS (cubic yds.) Unknown

Area (acres) 20.12

First year in service 1972
Years in service to 
present 32
Original fill capacity 
(cubic yds.)  Unknown 
Estimated volume of 
sediment in SPS 
(cubic yds.) SPS is filled to capacity Ultimate fill plan 52-T38
Remaining fill capacity 
(cubic yds.) 0 R/W type Fee
Permits None Last year active? 2002

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Big Dalton Reservoir 0.7 19,000                     Glendora
Big Dalton DB 1.4 296,700                   Glendora
Little Dalton DB 1.8 337,800                   Glendora
Englewild DB 3.6 60,200                     Glendora
Gordon DB 3.9 3,800                       Glendora
Mull DB 4.2 1,100                       Glendora
Morgan DB 4.3 12,900                     Glendora
Crescent Glen DB 4.2 N/A Glendora
Oak Park DB 4.0 N/A Glendora
Harrow DB 3.8 63,400                     Glendora
Pennsylvania DRI 4.2 N/A Glendora
Westridge DB 4.4 0 Glendora
Hook East DB 5.3 40,200                     Glendora
Hook West DB 5.1 3,600                       Glendora
Beatty DB 5.9 7,600                     Azusa

Potential SPS/facility Distance (miles) *

Dalton SPS 1.9
San Dimas SPS 8.0
Manning Pit SPS 10.1
Puddingstone Diversion
SPS 7.3

Issues

2. Hauling through Glendora difficulties.
3. There is no other SPS with any capacity in the area.

Needs

2. Possible removal of existing sediment to another site or to a private entity.
3. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Big Dalton Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 20 
years)? Yes

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Possible acquisition of adjacent vacant land to increase capacity.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

2,720,000

0

1. SPS is currently filled to capacity.

0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other 
routing options maybe required.

F-4
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Appendix F

Location

Approximately ½ mile downstream 
of Big Tujunga Dam off Big Tujunga 
Canyon Road in US National 
Forest
TG 4645-D6

Average annual 
debris placed in 
SPS (cubic yds.) 263,250

Area (acres) 87.9

First year in service 1981
Years in service to 
present 23
Original fill capacity 
(cubic yds.)                                         5,941,500 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                         5,791,500 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.) 150,000 R/W type Fee
Permits No Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Big Tujunga Reservoir 0.5 213,000                Unincorporated

Potential SPS/facility Distance (miles) *

Maple Canyon SPS 3.2

Issues

Needs
1. The SPS will soon be full and Maple Canyon will serve as Big Tujunga Dam's SPS.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
9,390,600

1. Special Use Permit expired, USFS desires to use this SPS as a recreational site.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Big Tujunga Upper & Lower Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0.0

Is SPS deficient 
(remaining life < 20 
years)? Yes

F-5
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Appendix F

Location

City of Los Angeles, North of the 
118 Fwy and West of Browns 
Canyon Rd
TG 500-B1

Average annual 
debris placed in 
SPS (cubic yds.)                               8,206 

Area (acres) 19.2

First year in service 1971
Years in service to 
present 33
Original fill capacity 
(cubic yds.)                                            405,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                            270,800 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.)                                            134,200 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Aliso DB 4.0 52,206 Los Angeles
Limekiln DB 3.2 43,610 Los Angeles

Potential SPS/facility Distance (miles) *

Wilbur SPS 5.6

Issues

2. There is no concept for an ultimate fill plan.

Needs

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Browns Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 3

Is SPS deficient 
(remaining life < 20 
years)? Yes

1. Deficient (estimated remaining life of 3 years). 

Distance between SPS and other adjacent potential sediment management facilities**

* haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required

Available fill capacity (cubic yds.)
0

1. Community opposition.

** potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS

F-6
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Appendix F

Location
Approximately 1 mile East of the 
intersection of Highway 39 and 
East Fork Road on East Fork Road

Average annual 
debris placed in 
SPS (cubic yds.) 507,129

Area (acres) 80

First year in service 1969
Years in service to 
present 35
Original fill capacity 
(cubic yds.)                                       47,176,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                       17,749,500 Ultimate fill plan Yes
Remaining fill 
capacity (cubic yds.)                                       29,426,500 R/W type Special Use Permit
Permits USFS Special Use Permit Last year active? 2004

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Cogswell Reservoir 10.3 150,000                  Unincorporated
San Gabriel Reservoir 4.5 800,000                  Unincorporated
Morris Reservoir 8.0 104,000                  Unincorporated
Road Department varies ~8,000 Unincorporated

Potential SPS/facility Distance (miles) *

Cogswell SPS 10.3

Issues

2. Special Use Permit restricts our operations.
3. Located many miles from other potential debris sources.
4. Currently will be filled by 2008 for cleanout of San Gabriel Dam.

Needs

2. Possible enlargement of SPS to accommodate San Gabriel Reservoirs needs for the next 20 years.
1. This site should only serve San Gabriel Reservoir & Road Department.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
2,531,000                                                         

1. Located several miles from another potential SPS.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Burro Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years)   58

Is SPS deficient 
(remaining life < 20 
years)? No

F-7
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Appendix F

Location Right bank of Cogswell Reservoir
TG 508-B5

Average annual 
debris placed in 
SPS (cubic yds.) 236,077

Area (acres) 80

First year in service 1991
Years in service to 
present 13
Original fill capacity 
(cubic yds.)                                         5,600,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                         3,069,000 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.)                                         2,531,000 R/W type Special Use Permit
Permits USFS Special Use Permit Last year active?

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Cogswell Reservoir 0.4 150,000                  Unincorporated
San Gabriel Reservoir 14.2 800,000                  Unincorporated
Morris Reservoir 14.8 104,000                Unincorporated

Potential SPS/facility Distance (miles) *

Burro SPS 10.3

Issues

2. Special Use Permit restricts our operations.
3. Located many miles from other potential debris sources.
4. One lane road to site is difficult for two way traffic.

Needs

2. Possible enlargement of SPS to accommodate Cogswell Reservoirs needs for the next 20 years.

Note
1.  Estimated remaining life for Cogswell SPS is based on the average annual debris production rate from 
     1935 to 1995 which was 72.4 AF/year.

1. This site should only serve Cogswell Reservoir.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

1. Located several miles from another potential SPS.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Cogswell Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years)                     

22 
(See Note 1)

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location
South side of Little Dalton debris 
basin
TG 569-H2

Average annual 
debris placed in 
SPS (cubic yds.) Unknown

Area (acres) 34.4

First year in service 1965
Years in service to 
present 39
Original fill capacity 
(cubic yds.)                                         1,637,000 
Estimated volume of 
sediment in SPS 
(cubic yds.) SPS is filled to capacity Ultimate fill plan 13-D158
Remaining fill 
capacity (cubic yds.) 0 R/W type Fee
Permits None Last year active? 2004

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Big Dalton Reservoir 2.8 19,000                  Glendora
Big Dalton DB 0.6 296,700                Glendora
Little Dalton DB 0.3 337,800                Glendora
Englewild DB 2.4 60,200                  Glendora
Gordon DB 2.7 3,800                    Glendora
Mull DB 2.9 1,100                    Glendora
Morgan DB 3.0 12,900                  Glendora
Crescent Glen DB 3.0 N/A Glendora
Oak Park DB 2.8 N/A Glendora
Harrow DB 2.5 63,400                  Glendora
Pennsylvania DRI 3.0 N/A Glendora
Westridge DB 3.1 0 Glendora
Hook East DB 4.0 40,200                  Glendora
Hook West DB 3.8 3,600                    Glendora
Beatty DB 4.7 7,600                    Azusa

Potential SPS/facility Distance (miles) *

Dalton SPS 1.6
San Dimas SPS 6.8
Manning Pit SPS 8.9
Puddingstone Diversion
SPS 6.0

Issues

2. Hauling through Glendora difficulties.
3. There is no other SPS with any capacity in the area.

Needs

2. Possible removal of existing sediment to another site or to a private entity.
3. Develop an interim plan until need is addressed.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Need to establish another SPS in the area away from residential areas.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

2,720,000

0

1. SPS is currently being filled to capacity with the cleanout of Big Dalton Reservoir.

0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other 
routing options maybe required.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Dalton Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 
20 years)? Yes
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Appendix F

Location

City of Glendale, North of 
intersection of Dunsmore and 
Markridge, West of Dunsmuir 
debris basin
TG 504-E5

Average annual 
debris placed in 
SPS (cubic yds.) 18,494

Area (acres) 37.5

First year in service 1952
Years in service to 
present 52
Original fill capacity 
(cubic yds.)                                         2,029,100 
Estimated volume of 
sediment in SPS 
(cubic yds.) 961,700 Ultimate fill plan 5A-D15.1-4
Remaining fill capacity 
(cubic yds.)                                         1,067,400 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Pinelawn DB 2.2 1,200 Unincorporated
Oak DB 1.3 6,900 Unincorporated
Ward DB 1.3 17,800 Unincorporated
Cloud Creek DB 2.2 1,800 Unincorporated
Starfall DB 2.2 14,200 Unincorporated
Upper Shields DB 2.3 16,900 Unincorporated
Shields DB 1.8 7,800 Unincorporated
Eagle Canyon DB 2.0 41,700 Unincorporated
Blue Gum DB 2.1 19,100 Los Angeles
Blanchard DB 1.8 36,600 Los Angeles
Cooks M-1 DB 1.8 N/A Glendale
Cooks DB 1.3 61,200 Glendale
Dunsmuir DB 0.2 86,200 Glendale

Potential SPS/facility Distance (miles) *

Shields SPS 2.2
Eagle SPS 2.2
Zachau SPS 3.7
Deer SPS 5.0

Issues

2. There is community opposition to operation of the SPS.

Needs

2. Develop an interim plan until the need is met.
1. Need to work with residents/City to insure continued opeartion of facility through 2024.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

Unknown

1. This is the only SPS in the area with significant capacity.

25,000
265,300

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other 
routing options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Dunsmuir Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 58

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location

Northwest corner of the 
intersection of La Crescenta and 
Harmony Pl, Upstream of Eagle 
debris basin in unincorporated La 
Crescenta area
TG 504-G6

Average annual 
debris placed in 
SPS (cubic yds.) 2,652

Area (acres) 5.9

First year in service 1958
Years in service to 
present 46
Original fill capacity 
(cubic yds.)                                          147,000 
Estimated volume of 
sediment in SPS 
(cubic yds.) 122,000 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.)                                            25,000 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Pinelawn DB 1.0 1,200 Unincorporated
Oak DB 1.1 6,900 Unincorporated
Ward DB 1.1 17,800 Unincorporated
Cloud Creek DB 1.0 1,800 Unincorporated
Starfall DB 1.0 14,200 Unincorporated
Upper Shields DB 1.0 16,900 Unincorporated
Shields DB 0.3 7,800 Unincorporated
Eagle Canyon DB 0.2 41,700 Unincorporated
Mullally DB 3.8 24,400 La Canada Flintridge
Childs DB 2.7 10,700 La Canada Flintridge
Snover Canyon DB 3.1 19,300 La Canada Flintridge
Pickens DB 2.0 140,600 Unincorporated
Oakmont View DB 2.5 221 Glendale
Deer Canyon DB 2.9 44,200 Glendale
Verdugo DB 3.8 105,400 Glendale

Potential SPS/facility Distance (miles) *

Shields SPS 0.3
Dunsmuir SPS 2.0
Deer SPS 3.6

Issues

2. The facility is surrounded by homes and there may be opposition to operations.

Needs

2. Develop an interim plan until the SPS is filled to capacity.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Eagle Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 9

Is SPS deficient 
(remaining life < 
20 years)? Yes

1. Due to its proximity to Dunsmuir SPS this facility should be filled and abandoned.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

Unknown

1. Capacity is small compared to need.

1,067,400

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other 
routing options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.
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Appendix F

Location
City of Pasadena, Cul-de-sac of 
Eaton Canyon Road
TG 536-E7

Average annual 
debris placed in 
SPS (cubic yds.) 5,521

Area (acres) 10.5

First year in service 1969
Years in service to 
present 35
Original fill capacity 
(cubic yds.)                                            108,200 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                            187,700 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.) 0 R/W type Fee, Easement
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Kinneloa East DB 1.3 36,366                    Pasadena
Kinneloa West DB 1.3 34,754                    Pasadena
Kinclair Upper DRI 1.4 N/A Pasadena
Kinclair Lower DRI 1.4 N/A Pasadena
Sierra Madre Villa DB 1.9 171,775                  Pasadena
Eaton Reservoir 0.6 56,000 Pasadena

Potential SPS/facility Distance (miles) *

Sierra Madre Villa SPS 1.7
Rubio SPS 3.4
Santa Anita SPS 5.6
Las Flores SPS 3.9

Issues

2. Hauling through Pasadena difficulties.
3. Site currently considered inactive.

Needs

2. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Eaton Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 20 
years)? Yes

1. Possible expansion of the SPS into the adjacent Eaton Canyon Park already owned by the County.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

3,028,300
16,500

1. Currently filled to capacity and used as a shooting range.

24,600

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.
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Appendix F

Location
City of Pasadena, Ranchtop Road 
downstream of Ranchtop DRI
TG 537-H7

Average annual 
debris placed in 
SPS (cubic yds.) 2,704

Area (acres) 8.7

First year in service 1979
Years in service to 
present 25
Original fill capacity 
(cubic yds.)                                            211,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                              67,600 Ultimate fill plan No
Remaining fill 
capacity (cubic yds. 143,400 R/W type Fee
Permits No Last year active? 2004

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Ranchtop DRI 0.2 N/A Pasadena
Carriage House DB 0.7 3,400                      Pasadena
Sunnyside DB 0.9 1,621                      Pasadena
Sierra Madre Villa DB 0.6 171,775                  Pasadena
Kinneloa West DB 3.7 36,366                    Pasadena
Kinneloa East DB 3.6 34,754                    Pasadena
Kinclair Upper DB 3.8 N/A Pasadena
Kinclair Lower DB 3.8 N/A Pasadena

Potential SPS/facility Distance (miles) *

Sierra Madre Villa SPS 0.7
Eaton SPS 3.1
Auburn SPS 1.8
Bailey SPS 1.6

Issues

2. This SPS is currently the only viable SPS in the Pasadena and Sierra Madre areas.

Needs

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Hastings Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 53

Is SPS deficient 
(remaining life < 20 
years)? No

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Possible removal of existing material by permittee to increase capacity.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

4,300
130,800

1. Hauling through Pasadena difficulties.

0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.
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Appendix F

Location

City of La Canada Flintridge, 
Northern terminus of La Canada 
Boulevard downstream of Hay 
debris basin
TG 535-A1

Average annual 
debris placed in 
SPS (cubic yds.) 0

Area (acres) 42.7

First year in service Unknown
Years in service to 
present Unknown
Original fill capacity 
(cubic yds.)                                               82,800 
Estimated volume of 
sediment in SPS 
(cubic yds.) 0 Ultimate fill plan No
Remaining fill capacity 
(cubic yds.)                                               82,800 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Winery DB 0.9 9,400 La Canada Flintridge
Hay DB 0.2 18,200 La Canada Flintridge
Bigbriar DB 1.3 866 La Canada Flintridge
Gould Upper DB 2.0 11,177 La Canada Flintridge
Gould DB 1.4 18,000 La Canada Flintridge
Paradise Canyon DB 2.6 N/A La Canada Flintridge
Childs DB 2.2 10,700 La Canada Flintridge
Snover Canyon DB 2.6 19,300 La Canada Flintridge
Pickens DB 3.3 140,600 Unincorporated
Oakmont View DB 4.4 221 Glendale
Deer Canyon DB 5.8 44,200 Glendale
Verdugo DB 4.13 105,400 Glendale

Potential SPS/facility Distance (miles) *

Lincoln SPS 6.5
Deer SPS 4.7
Eagle SPS 4.4

Issues

2. Environmental documents are needed to operate the facility.

Needs

2. Expand the SPS into the adjacent vacant parcel owned by LACFCD (APN 5864-010-906).
3. Develop an interim plan until need is addressed.

1. Need to address the environmental document concern.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
54,500

25,000

1. Capacity is small compared to need.

Unknown

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources are 
within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Hay Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 64

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location
City of Los Angeles, North of La 
Tuna Canyon Road
TG 503-F6

Average annual 
debris placed in 
SPS (cubic yds.)                               1,367 

Area (acres) 61.6

First year in service 1962
Years in service to 
present 42
Original fill capacity 
(cubic yds.)                                         3,564,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                              57,400 Ultimate fill plan 236-D20, D9 (missing)
Remaining fill 
capacity (cubic yds.)                                         3,506,600 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Chandler DB 4.3 0 Los Angeles
La Tuna DB 0.2 172,100 Los Angeles

Potential SPS/facility Distance (miles) *

Sunset Lower SPS 8.9
Zachau SPS 8.1

Issues

Needs

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for La Tuna Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 

(years)                              2,566 

Is SPS deficient 
(remaining life < 20 

years)? No

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Environmental documents needed (require 404, 401, WQC and 1601 Agreements). 

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
206,000
265,300

1. Plans are missing.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

2. May fall under the upcoming Air Quality Management District's Fugitive Dust Rule 403 (beginning January 
1, 2005).

F-15

Attachment F06-4a



Appendix F

Location

Unincorporated Altadena area, 
Downstream of Las Flores debris 
basin
TG 536-B4

Average annual 
debris placed in 
SPS (cubic yds.) 0

Area (acres) 1.4

First year in service Unknown
Years in service to 
present Unknown
Original fill capacity 
(cubic yds.)                                              16,500 
Estimated volume of 
sediment in SPS 
(cubic yds.) 0 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.) 16,500 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Las Flores DB 0.2 36,000                    Unincorporated
Rubio DB 0.5 133,000                  Unincorporated
Gooseberry DB 0.9 1,027                      Unincorporated
Devonwood DB 1.0 5,800                    Unincorporated

Potential SPS/facility Distance (miles) *

Rubio SPS 0.5
West Ravine SPS 2.0
Lincoln SPS 2.2
Eaton SPS 4.2

Issues

2. The site has a very small capacity.
3. Narrow curvy streets in the area would make hauling difficult.

Needs

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Develop an interim plan until need is addressed.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
24,600

54,500
0

1. Currently classified as an inactive SPS.

0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Las Flores Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 4

Is SPS deficient 
(remaining life < 20 
years)? Yes
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Appendix F

Location

Unincorporated Altadena area, 
East of the intersection of Lincoln 
and Alta Loma, East of Lincoln 
debris basin
TG 535-G4

Average annual 
debris placed in 
SPS (cubic yds.) 4791

Area (acres) 26.0

First year in service 1958
Years in service to 
present 46
Original fill capacity 
(cubic yds.)                                           270,100 
Estimated volume of 
sediment in SPS 
(cubic yds. 215,600 Ultimate fill plan 37-544.1-.3
Remaining fill 
capacity (cubic yds.)                                             54,500 R/W type Fee
Permits None Last year active? 2002

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Devonwood DB 1.9 5,800 Unincorporated
Fair Oaks DB 1.1 15,700 Unincorporated
Lincoln DB 0.2 28,400 Unincorporated
Fern DB 0.7 23,900 Unincorporated
West Ravine DB 0.9 29,900 Unincorporated
Devil's Gate Reservoir 2.6 146,000 Pasadena
Inverness DB 4.2 252 Pasadena
Chamberlain DB 4.4 300 Pasadena
Afton DRI 4.3 N/A Pasadena
Las Flores DB 2.1 36,000 Unincorporated
Rubio DB 2.7 133,000 Unincorporated
Gooseberry DB 3.3 1,027 Unincorporated

Potential SPS/facility Distance (miles) *

West Ravine SPS 0.9
Las Flores SPS 2.1
Rubio SPS 2.8
Hay SPS 6.5

Issues

2. Recent construction of horse trail staging area will make hauling operations more difficult.
(i.e. the access road is now one way)

Needs

2. Possible expansion of the SPS back into the canyon.
3. Develop an interim plan until need is addressed.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Increase capacity by removing sediment or selling to private entity.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

24,600
82,800

1. Many complaints from residents of adjacent La Vina development.

16,500

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Lincoln Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 11

Is SPS deficient 
(remaining life < 
20 years)? Yes

F-17

Attachment F06-4a



Appendix F

Location

Unincorporated Claremont area, 
North of Baseline and West of Live 
Oak DRI
TG 570-J7

Average annual 
debris placed in 
SPS (cubic yds.) N/A

Area (acres) 10.2

First year in service 1959
Years in service to 
present 45
Original fill capacity 
(cubic yds.)                                            296,100 
Estimated volume of 
sediment in SPS 
(cubic yds.) 0 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.)                                            296,100 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Live Oak DRI 0.2 N/A Unincorporated
Marshall Canyon DRI 2.2 N/A La Verne
Emerald East DB 1.9 1,800 La Verne
Emerald West DRI 1.9 N/A La Verne
Live Oak Reservoir 1.4 5,500 Unincorporated

Potential SPS/facility Distance (miles) *

Puddingstone Diversion
SPS 4.0
San Dimas SPS 4.2
Quarry Pits @ LA/SB
County Borders 3.2

Issues

Needs

2. If possible activate the faciity so that it can accept sediment for the region.
3. Develop an interim plan until need is addressed.

1. Need to ascertain why this facility has never been utilized (has some oak trees in canyon bottom).

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)

0

millions

1. Currently considered an inactive SPS.

0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Live Oak Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 47

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location

City of Duarte, Western terminus of 
Sunnydale Drive, Downstream of 
Maddock debris basin
TG 568-D3

Average annual 
debris placed in 
SPS (cubic yds.) 785

Area (acres) 10.1

First year in service 1956
Years in service to 
present 48
Original fill capacity 
(cubic yds.)                                            474,300 
Estimated volume of 
sediment in SPS 
(cubic yds.) 36,900 Ultimate fill plan 159-D13.1-.2
Remaining fill 
capacity (cubic yds.)                                            437,400 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Maddock DB 0.2 16,200 Duarte
Crestview DB 0.8 N/A Duarte
Cedarwood DRI 0.7 N/A Duarte
Las Lomas DB 0.7 N/A Duarte
Spinks DB 2.4 70,200 Bradbury
Bradbury DB 2.8 15,600 Bradbury

Potential SPS/facility Distance (miles)*

Spinks SPS 2.5
Sawpit SPS 5.3
Manning Pit SPS 5.9

Issues

2. Access to the SPS is via residential streets.

Needs
1. This site should be reserved for the maintenance of the 4 DB's in the Duarte area.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
844,600

2,717,400

1. Homes now surround this site and complaints may come about once operations commence.

728,500

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Maddock Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 569

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location

City of Irwindale, Approximately 400 
feet South of intersection of Vincent 
and Arrow off Vincent
TG 598-G3

Average annual 
debris placed in 
SPS (cubic yds.) 130,691

Area (acres) 81

First year in service 1993
Years in service to 
present 11
Original fill capacity 
(cubic yds.)                                         4,155,000 
Estimated volume of 
sediment in SPS 
(cubic yds.) 1,437,600 Ultimate fill plan 16-D74.1-.3
Remaining fill capacity 
(cubic yds.)                                         2,717,400 R/W type Fee
Permits None Last year active? 2004

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Beatty DB 4.8 7,600                      Azusa
Hook West DB 6.5 3,600                      Glendora
Hook East DB 6.7 40,200                    Glendora
Westridge DB 6.7 N/A Glendora
Pennsylvania DRI 7.0 N/A Glendora
Mull DB 8.7 1,100                      Glendora
Harrow DB 8.0 63,400                    Glendora
Englewild DB 8.5 60,200 Glendora
Little Dalton DB 9.1 337,800                   Glendora
Big Dalton DB 9.2 296,700                   Glendora
Gordon DB 8.7 3,800                      Glendora
Morgan DB 8.9 12,900 Glendora
Oak Park DB 8.8 N/A Glendora
Crescent Glen DB 8.9 N/A Glendora

Potential SPS/facility Distance (miles) *

Maddock SPS 5.9
Spinks SPS 7.9
Dalton SPS 9.1
Big Dalton SPS 10.4

Issues
1. SPS will be filled at a faster rate as more and more SPS's become full.
2. Hauling through Irwindale difficulties.
3. This SPS is a great distance from the debris producing facilities.

Needs

2. Place sediment to construct a second ramp into the basin making placement of sediment easier/quicker.
3. Develop an interim plan until need is addressed.

1. Coordinate with the City of Irwindale fill their north side of the pit to expand capacity (it was sold to them).

Distance between SPS and other adjacent potential sediment management facilities**
Available fill capacity (cubic yds.)

437,400

0
0

844,600

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Manning Pit Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 21

Is SPS deficient 
(remaining life < 20 
years)?                                                         No
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Appendix F

Location

Approximately ½ due South of Big 
Tujunga Dam off Big Tunujnga 
Canyon Road in US National 
Forest
TG 4645-D6

Average annual 
debris placed in 
SPS (cubic yds.)                                  137,337

Area (acres) 28

First year in service 1985
Years in service to 
present 19
Original fill capacity 
(cubic yds.)                                       12,000,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                         2,609,400 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.) 9,390,600 R/W type Special Use Permit
Permits USFS Special Use Permit Exp 5/05 Last year active? Unknown

Contributing debris 
basin (DB) and 
reservoirs

Approximate haul route*
(miles)

Historic maximum 
annual debris 

production (cubic 
yds.) City

Big Tujunga Reservoir 3.4 213,000                Unincorporated

Potential SPS/facility Distance (miles) *

Big Tujunga Upper &
Lower SPS's 2.8

Issues

Needs
1. Need to extend the USFS special use permit to beyond 2024 to gaurantee continued operation.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)

150,000

1. This SPS is to remote to make use of for any other debris producing facility other than Big Tujunga Dam.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Maple Canyon Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 68

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location

City of Los Angeles, Intersection of 
Fenton and Almetz next to Olive 
View Medical Center
TG 482-B1

Average annual 
debris placed in 
SPS (cubic yds.) 14,778

Area (acres) 98.4

First year in service 1959
Years in service to 
present 45
Original fill capacity 
(cubic yds.)                                         4,971,500 
Estimated volume of 
sediment in SPS 
(cubic yds.) 665,000 Ultimate fill plan                                       No
Remaining fill 
capacity (cubic yds.)                                         4,306,500 R/W type                                                     Fee
Permits None Last year active? 2004

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Sombrero DB 2.9 13,500 Unincorporated
Stetson DB 3.0 1,500 Los Angeles
Hog DB 3.2 3,900 Unincorporated
School House DB 1.7 21,600 Los Angeles
Wilson DB 1.6 62,830 Los Angeles
May #1 DB 1.5 45,800 Unincorporated
May #2 DB 1.2 6,200 Los Angeles
Pacoima Reservoir 4.4 92,000 Unincorporated
Schwartz DB 8.9 21,600 Los Angeles
Oliver DB 8.7 16,255 Los Angeles
Cassara DB 8.2 16,800 Los Angeles

Potential SPS/facility Distance (miles) *

La Tuna SPS 11.8
Zachau SPS 11.9
Wildwood SPS 10.8

Issues

2. May require environmental documents to conduct operations.

Needs

2. Need to address resident complaints and work out a compromise to ensure continued operations.
3. Develop an interim plan until need is addressed.

1. Need to address the environmental document concern.

Distance between SPS and other adjacent potential sediment management facilities

Available fill capacity (cubic yds.)
3,506,600

59,800

1. Community opposition/complaints.

265,300

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other 
routing options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for May Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 285

Is SPS deficient 
(remaining life < 
20 years)? No
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Appendix F

Location

City of San Dimas, Approximately 
400 feet downstream of 
Puddingstone Diversion Dam
TG 570-D6

Average annual 
debris placed in 
SPS (cubic yds.) Unknown

Area (acres) 36

First year in service Never been used
Years in service to 
present 0
Original fill capacity 
(cubic yds.)  unknown 
Estimated volume of 
sediment in SPS 
(cubic yds.)

SPS is being used as a spreading
grounds Ultimate fill plan No

Remaining fill capacity 
(cubic yds.) unknown R/W type Fee
Permits None Last year active? Never been used

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

San Dimas Reservoir 2.8 51,000                     San Dimas
Emerald East DB 2.7 1,800                       LaVerne
Emerald West DRI 2.7 N/A LaVerne
Marshall Canyon DRI 3.0 N/A LaVerne
Oak Park DB 3.2 N/A Glendora
Crescent Glen DB 3.4 N/A Glendora
Live Oak DRI 3.8 N/A Claremont
Gordon DB 4.4 3,800                       Glendora
Morgan DB 3.7 12,900                     Glendora
Mull DB 4.4 1,100                       Glendora
Elwood Upper DRI 4.5 N/A Glendora
Elwood Lower DRI 4.2 N/A Glendora

Potential SPS/facility Distance (miles) *

Dalton SPS 5.3
San Dimas SPS 1.3
Webb SPS 4.9
Live Oak SPS 3.6

Issues

2. Site is surrounded by residential areas and building a large dirt pile in the middle may pose a problem.
3. There is no other SPS with any capacity within 3.5 miles.

Needs

2. Possible conversion back to an SPS.
3. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Puddingstone Diversion Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) Unknown

Is SPS deficient 
(remaining life < 20 
years)?                                                        No

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Need to determine if the spreading grounds is needed more than an SPS.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

625,000
296,100

1. SPS is currently utilized as a spreading grounds.

0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other 
routing options maybe required.
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Appendix F

Location Unincorporated Altadena area, 
Downstream of Rubio debris basin
TG 536-B4

Average annual 
debris placed in 
SPS (cubic yds.) 954

Area (acres) 3.7

First year in service 1965
Years in service to 
present 39
Original fill capacity 
(cubic yds.)                                              61,800 
Estimated volume of 
sediment in SPS 
(cubic yds. 37,200 Ultimate fill plan                               144A-D17
Remaining fill 
capacity (cubic yds.) 24,600 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Las Flores DB 0.6 36,000                    Unincorporated
Rubio DB 0.2 133,000                  Unincorporated
Gooseberry DB 0.5 1,027                      Unincorporated
Devonwood DB 1.6 5,800                    Unincorporated

Potential SPS/facility Distance (miles) *

Las Flores SPS 0.5
West Ravine SPS 2.8
Lincoln SPS 3.1
Eaton SPS 3.8

Issues

2. The site has a very small capacity.
3. Narrow curvy streets in the area would make hauling difficult.

Needs

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Rubio Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 26

Is SPS deficient 
(remaining life < 20 
years)? No

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Develop an interim plan until need is addressed.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
16,500

54,500
0

1. Currently classified as an inactive SPS.

0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.
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Appendix F

Location

City of San Dimas, Intersection of 
San Dimas Canyon Road and 
Golden Hills
TG 570-F4

Average annual 
debris placed in 
SPS (cubic yds.) Unknown

Area (acres) 30

First year in service 1967
Years in service to 
present 37
Original fill capacity 
(cubic yds.)  Unknown 
Estimated volume of 
sediment in SPS 
(cubic yds.) SPS is filled to capacity Ultimate fill plan No
Remaining fill capacity 
(cubic yds.) 0 R/W type Fee
Permits None Last year active? 2004

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

San Dimas Reservoir 1.6 51,000 San Dimas
Live Oak Reservoir 5.4 5,500 Claremont
Marshall Canyon DRI 2.5 N/A LaVerne
Emerald East DB 3.3 1,800 LaVerne
Emerald West DRI 2.5 N/A LaVerne
Live Oak DRI 4.4 N/A Claremont
Oak Park DB 4.3 N/A Glendora
Crescent Glen DB 4.5 N/A Glendora
Gordon DB 5.2 3,800 Glendora
Morgan DB 4.5 12,900 Glendora
Mull DB 5.3 1,100 Glendora

Potential SPS/facility Distance (miles) *

Webb SPS 5.4
Live Oak SPS 4.1
Puddingstone Diversion 
SPS 1.5
Dalton SPS 6.9
Big Dalton SPS 8.6

Issues
1. SPS will be filled after cleanout of San Dimas Reservoir is complete.
2. Hauling through San Dimas difficulties.
3. This SPS is the only active SPS within 5 miles.

Needs

2. Work with the City to allow for maintenance of the SPS.
3. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for San Dimas Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 20 
years)? Yes

1. Have a private contractor remove sediment in order to increase capacity.

Distance between SPS and other adjacent potential sediment management facilities**
Available fill capacity (cubic yds.)

296,100

0
0

0

625,000

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources are 
within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.
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Appendix F

Location

City of Arcadia, Downstream of 
Santa Anita debris basin on East 
side of Santa Anita spreading 
grounds
TG 567-E2

Average auual 
debris placed in 
SPS (cubic yds.) 31,152

Area (acres)                                                                       85
First year in service 1956
Years in service to 
present 48
Original fill capacity 
(cubic yds.)                                        4,524,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                        1,495,300 Ultimate fill plan 223-D10
Remaining fill 
capacity (cubic yds.) 3,028,700 R/W type                                                    Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Santa Anita Reservoir 3.4 53,000                  Arcadia
Santa Anita DB 0.7 132,000                Arcadia
Lannan DB 1.3 18,300                  Arcadia
Sierra Madre DB 3.0 95,200                  Sierra Madre
Carter DB 3.0 12,600                  Sierra Madre
Auburn DB 3.1 20,100                  Sierra Madre
Bailey DB 3.3 91,000                  Sierra Madre
Sunnyside DB 4.1 1,621                    Pasadena
Carriage House DB 4.1 3,400                    Pasadena
Ranchtop DRI 4.1 N/A Pasadena
Sturtevant DB 2.0 500                       Sierra Madre
Sturtevant DB varies ~8,000 Unincorporated

Potential SPS/facility Distance (miles) *

Sawpit SPS 5.4
Bailey SPS 3.1
Auburn SPS 3.0

Issues

2. City of Arcadia opposed to having sediment from outside of City deposited at Site.
3. Problems with hauling through the City of Arcadia.

Needs

2. Work with the City to establish an accepted haul route.
3. Solve issue with respect to the oak trees at the site, possible remediation if necessary.

Estimated 
remaining life 
(years) 97

Is SPS deficient 
(remaining life < 
20 years)? No

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Santa Anita Sediment Placement Site

2003-2004 Storm Season

1. Have the ability to make use of the SPS for facilities outside of Arcadia such as Sierra Madre and 
Pasadena.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
728,500

1. Use of SPS questioned due to the presence of oak trees at the site.

4,300
130,800
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Appendix F

Location

City of Monrovia, Downstream of 
Sawpit Debris Basin on Canyon 
Boulevard
TG 567-H2

Average annual 
debris placed in 
SPS (cubic yds.) 17,067

Area (acres) 19.1

First year in service 1956
Years in service to 
present 48
Original fill capacity 
(cubic yds.)                                         1,548,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                            819,200 Ultimate fill plan 196-D19
Remaining fill 
capacity (cubic yds.) 728,800 R/W type                                                      Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Sawpit DB 0.3 232,200                  Monrovia
Oakglade DB 1.4 1,200                      Monrovia
Ruby Lower DB 1.0 8,300                      Monrovia
Buena Vista DB 1.7 400                       Monrovia

Potential SPS/facility Distance (miles) *

Santa Anita SPS 4.9
Spinks SPS 3.2

Issues

2. Hauling through Monrovia difficulties.

Needs
1. The SPS should serve only those facilities in the Monrovia Area.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
3,028,300

1. Currently have problems with residents whose property abuts the SPS.

844,600

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Sawpit Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 43

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location
Unincorporated area of La 
Crescenta, Intersection of Alta and 
La Crescenta

Average annual 
debris placed in 
SPS (cubic yds.) Unknown

Area (acres) 5.93

First year in service Unknown
Years in service to 
present Unknown
Original fill capacity 
(cubic yds.)  Unknown 
Estimated volume of 
sediment in SPS 
(cubic yds.)  SPS is filled to capacity Ultimate fill plan No
Remaining fill 
capacity (cubic yds.) 0 R/W type Fee
Permits None Last year active? 1976

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Shields DB 0.1 7,800                     Unincorporated
Upper Shields DB 1.0 16,900                   Unincorporated
Ward DB 1.0 17,800                   Glendale
Pinelawn DB 1.0 1,200                     Unincorporated
Cloud Creek DB 1.0 1,800                     Unincorporated
Starfall DB 0.9 14,200                   Unincorporated
Eagle Canyon DB 0.5 41,700                   Unincorporated
Mullally DB 3.8 24,400                   La Canada Flintridge
Snover Canyon DB 3.2 19,300                   La Canada Flintridge
Childs DB 2.7 10,700                   La Canada Flintridge
Pickens DB 1.9 140,600                Unincorporated
Oak Creek DB 1.0 6,900                     Unincorporated

Potential SPS/facility Distance (miles) *

Eagle SPS 0.5
Hay SPS 4.9
Blue Gum SPS 3.4
Dunsmuir SPS 2.0

Issues

2. There would be conflicts with our operations and the adjacent property owners.

Needs

Available fill capacity (cubic yds.)
0

1. Filled to capacity and PMD is looking at the site as a possible location for a library.

1,067,400

82,800
0

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other 
routing options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. The SPS should be abandonned due to its small capacity and its proximity to Dunsmuir which has a large 
capacity. 

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Shields Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 
20 years)? Yes

Distance between SPS and other adjacent potential sediment management facilities**
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Appendix F

Location
Downstream of Sierra Madre Villa 
debris basin, Currently used as a 
golf course

Average annual 
debris placed in 
SPS (cubic yds.) Unknown

Area (acres) 2.93

First year in service Unknown
Years in service to 
present Unknown
Original fill capacity 
(cubic yds.)  Unknown 
Estimated volume of 
sediment in SPS 
(cubic yds.)  Unknown Ultimate fill plan No
Remaining fill 
capacity (cubic yds.) 0 R/W type

Sold to LA County Parks 
& Recreation in 1973

Permits None Last year active? 1973

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Sierra Madre Villa DB 0.1 171,775                Pasadena

Potential SPS/facility Distance (miles) *

Hastings SPS 0.6
Eaton SPS 1.7
Bailey SPS 2.4
Auburn SPS 2.7

Issues

Needs

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Sierra Madre Villa Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 20 
years)? Yes

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

2. This SPS has a small capacity compared to what the debris basin can produce so it might not be 
advantageous to reacquire the land. 

1. Develop an interim plan until need is addressed.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
143,400

130,800
4,300

1. The SPS property has been sold and no longer under LACFCD control.

0
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Appendix F

Location

City of Bradbury, Between 
Bradbury and Spinks debris basin 
off the flood control access road
TG 568-B3

Average annual 
debris placed in 
SPS (cubic yds.) 6,760

Area (acres) 21.4

First year in service 1959
Years in service to 
present 45
Original fill capacity 
(cubic yds.)                                         1,148,800 
Estimated volume of 
sediment in SPS 
(cubic yds.) 304,200 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.)                                            844,600 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Bradbury DB 0.2 70,200 Bradbury
Spinks DB 0.3 15,600 Bradbury

Potential SPS/facility Distance (miles) *

Maddock SPS 3.0
Sawpit SPS 3.2

Issues

2. SPS only serves adjacent Spinks and Bradbury DB's.

Needs

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Spinks Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 125

Is SPS deficient 
(remaining life < 20 
years)? No

1. This site should be reserved for the maintenance of the 2 DB's in the Bradbury area.

Distance between SPS and other adjacent potential sediment management facilities*

Available fill capacity (cubic yds.)
844,600

1. Access to site is over private streets and a hauling operation would not be permitted.

728,500

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.
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Appendix F

Location
City of Burbank, Northeast of N 
Sunset Canyon Drive
TG 533-J5

Average annual 
debris placed in 
SPS (cubic yds.) 0

Area (acres) 6.2

First year in service N/A
Years in service to 
present N/A
Original fill capacity 
(cubic yds.)                                            206,000 
Estimated volume of 
sediment in SPS (cubic 
yds.) 0 Ultimate fill plan Yes (sketch)
Remaining fill capacity 
(cubic yds.)                                            206,000 R/W type Fee, Easement
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Elmwood DB 1.4 16,100                    Burbank
Stough DB 1.3 44,100                    Burbank
Sunset Canyon-Deer DB 0.6 3,400                      Burbank
Sunset Lower DB 0.3 20,200                    Burbank
Sunset Upper DB 1.0 27,000                  Burbank

Potential SPS/facility Distance (miles) *

Sunset Upper SPS 0.7

Issues

2. There is a blue line stream in SPS.

Needs

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Sunset Lower Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 46

Is SPS deficient 
(remaining life < 20 
years)? No

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources are 
within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Environmental documents needed (require 404 and 1601 Agreements).  We have a permit with the RWQCB. 

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
344,000

1. SPS property is a combined fee and easement. 

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.
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Appendix F

Location

City of Burbank, South of Wildwood 
Canyon Park and East of Country 
Club Drive
TG 534-A4

Average annual 
debris placed in 
SPS (cubic yds.) 0

Area (acres) 11.3

First year in service N/A
Years in service to 
present N/A
Original fill capacity 
(cubic yds.)                                            344,000 
Estimated volume of 
sediment in SPS (cubic 
yds.) 0 Ultimate fill plan Yes (sketch)
Remaining fill capacity 
(cubic yds.)                                            344,000 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Elmwood DB 2.2 16,100 Burbank
Stough DB 2.1 44,100 Burbank
Sunset Canyon-Deer DB 0.3 3,400 Burbank
Sunset Lower DB 0.3 20,200 Burbank
Sunset Upper DB 0.3 27,000 Burbank

Potential SPS/facility Distance (miles) *

Sunset Lower SPS 0.7

Issues

Needs

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources are 
within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Environmental documents needed (require 404 and 1601 Agreements).  We have a RWQCB permit.

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
206,000

1. There is a blue line stream in SPS.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Sunset Upper Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 132

Is SPS deficient 
(remaining life < 20 
years)? No
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Appendix F

Location

Unincorporated Claremont area, On 
Webb Canyon Road, North of 
Baseline and downstream of Live 
Oak Dam
TG 571-A5

Average annual 
debris placed in 
SPS (cubic yds.) 5,415

Area (acres) 12.5

First year in service 1970
Years in service to 
present 34
Original fill capacity 
(cubic yds.)                                           806,000 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                                                 184,100 Ultimate fill plan                            61-D22.1-.3
Remaining fill capacity 
(cubic yds.)                                           625,000 R/W type Fee
Permits None Last year active? 2003

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Live Oak DRI 1.5 N/A Unincorporated
Marshall Canyon DRI 3.4 N/A La Verne
Emerald East DB 3.2 1,800 La Verne
Emerald West DRI 3.1 N/A La Verne
Thompson Creek
Reservoir 4.4 N/A Claremont
Live Oak Reservoir 0.4 153,000 Unincorporated

Potential SPS/facility Distance (miles) *

Puddingstone Diversion
SPS 5.4
San Dimas SPS 6.2
Live Oak SPS 1.4
Quary Pits @ LA/SB
County Borders 4.0

Issues

2. Hauling through Claremont difficulties.
3. This is the only viable SPS in the Claremont area.
4. Presence of oak trees in SPS.

Needs

2. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Webb Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 115

Is SPS deficient 
(remaining life < 20 
years)? No

1. This SPS could be expanded  to increase capacity into the adjacent vacant parcels (APN 8669-012-005).

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)

0

millions

1. This SPS is on a narrow roadway that may make hauling operations difficult.

0
296,100

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.
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Location
About 1500 feet North of Loma Alta 
on Chaney Trail on the North side 
of West Ravine debris basin

Average annual 
debris placed in 
SPS (cubic yds.) Unknown

Area (acres) 2.4

First year in service Unknown
Years in service to 
present Unknown
Original fill capacity 
(cubic yds.)  Unknown 
Estimated volume of 
sediment in SPS 
(cubic yds.) SPS is filled to capacity Ultimate fill plan No
Remaining fill capacity 
(cubic yds.) 0 R/W type Fee
Permits None Last year active? 1973

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Devonwood DB 1.7 5,800 Unincorporated
Fair Oaks DB 0.9 15,700 Unincorporated
Lincoln DB 1.0 28,400 Unincorporated
Fern DB 0.3 23,900 Unincorporated
West Ravine DB 0.1 29,900 Unincorporated
Devil's Gate Reservoir 3.4 1,671,000 Pasadena
Inverness DB 5.1 252 Pasadena
Chamberlain DB 5.1 300 Pasadena
Afton DRI 5.1 N/A Pasadena
Las Flores DB 2.0 36,000 Unincorporated
Rubio DB 2.6 133,000 Unincorporated
Gooseberry DB 3.0 1,027 Unincorporated

Potential SPS/facility Distance (miles) *

Lincoln SPS 0.9
Las Flores SPS 1.9
Rubio SPS 2.6
Hay SPS 7.2

Issues

2. Narrow road to the site could pose problems for hauling debris.
3. Adjacent homeowners have complained about operations in the debris basins near the SPS.

Needs

2. Possible expansion of the SPS to the west side of Chaney Trail on 40 acre parcel (APN 5830-018-003).
3. Develop an interim plan until need is addressed.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for West Ravine Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 0

Is SPS deficient 
(remaining life < 20 
years)? Yes

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources are 
within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.

1. Increase capacity by removing sediment or selling to private entity.

Distance between SPS and other adjacent potential sediment management facilities

Available fill capacity (cubic yds.)
54,500

24,600
82,800

1. The SPS is filled to capacity and hasn't been used since 1973.

16,500

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

F-34

Attachment F06-4a



Appendix F

Location

City of Santa Clarita, East of 
Calgrove Blvd and South of Lyons 
Ave
TG 4640-J3

Average annual 
debris placed in 
SPS (cubic yds.)                                  494 

Area (acres) 9.8

First year in service 1969
Years in service to 
present 35
Original fill capacity 
(cubic yds.)                                              77,100 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                              17,300 Ultimate fill plan No
Remaining fill 
capacity (cubic yds.)                                              59,800 R/W type Fee
Permits None Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Crocker DB 7.2 5,745 Santa Clarita
Marston/Paragon DB 7.4 0 Santa Clarita
Rye DB 8.1 10,000 Unincorporated
Saddleback DB 10.4 1,060 Unincorporated 
Wildwood DB 0.7 16,700 Santa Clarita
William S. Hart DB 0.7 600 Santa Clarita

Potential SPS/facility Distance (miles) *

May SPS 9.7

Issues

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Wildwood Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 121

Is SPS deficient 
(remaining life < 20 
years)? No

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
4,307,600

1. There is no concept for an ultimate fill plan.

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.
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Appendix F

Location

City of Los Angeles, At cul-de-sac 
of Cardamine Court downstream of 
Zachau debris basin
TG 503-J2

Average annual 
debris placed in 
SPS (cubic yds.)                                      4,982

Area (acres) 17.5

First year in service 1955
Years in service to 
present 49
Original fill capacity 
(cubic yds.)                                            509,400 
Estimated volume of 
sediment in SPS 
(cubic yds.)                                            244,100 Ultimate fill plan 204-D12.1-.5
Remaining fill 
capacity (cubic yds.) 265,300 R/W type Fee
Permits No Last year active? Unknown

Contributing debris 
basin (DB) and 

reservoirs
Approximate haul route

(miles)*

Historic maximum 
annual debris 

production (cubic 
yds.) City

Zachau DB 0.2 48,100                    Los Angeles
Denivelle DB 0.9 5,500                      Los Angeles
Rowley DB 0.9 13,000                    Los Angeles
Upper Rowley DB 1.5 31,900                  Los Angeles

Potential SPS/facility Distance (miles) *

Blue Gum SPS 2.0
Dunsmuir SPS 3.5

Issues

2. New tract of homes being built in the immediate vicinity of SPS.

Potential debris sources**

DPW SEDIMENT MANAGEMENT STRATEGIC PLAN
Facility Information Sheet for Zachau Sediment Placement Site

2003-2004 Storm Season

Estimated 
remaining life 
(years) 52

Is SPS deficient 
(remaining life < 20 
years)? No

Distance between SPS and other adjacent potential sediment management facilities**

Available fill capacity (cubic yds.)
0

1. Community opposition to the operation of the SPS.

1,067,400

* Haul routes are the shortest possible distance between DB and SPS and may be through residential areas.  Other routing 
options maybe required.

** Potential debris sources and other potential management facilities are based on two factors: that the potential sources 
are within the same jurisdiction as and a reasonable distance away from the DB, reservoir, or SPS.
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APPENDIX G 
 

Sediment Management Area List of  Flood and debris control facilities 
 

Sediment Management Area 1 – Santa Monica Mountains 
 

Debris 
Retaining 
Inlets 

Agoura Road No. 1, Agoura Road No. 2, Agoura Road No. 3, Avenida 
Cumbre, Avenida Cumbre Term, Balcony, Calle Canon No. 1, Calle 
Canon No. 2, Fastwater, Hazel Nut, Mendenhall, PD 1848 - Line A, 
PD 1848 - Line B, Snowpeak, Three Springs, Torchwood, and 
Via Esquina 

Debris Basins Cloudcroft, Dry Canyon–South Fork, Nichols, and Sullivan 
Sediment 
Placement 
Sites 

Aqua Vista 

 
Sediment Management Area 2 – San Gabriel Mountains 

 
Debris 
Retaining 
Inlets 

Altadena Golf Club, Black Stallion, Blevins, Broken Bit, Cedarwood, 
Dancy, Deepsprings, Diamond Bar Village, Diamond Crest, El Selinda, 
Elwood Lower, Elwood Upper, Emerald West, Glencove, Gun Tree 
East, Gun Tree West, Harbor Boulevard, Hastings/Ridgeview, Kara, 
Kinclair Lower, Kinclair Upper, Klum, Lansdowne, Live Oak, 
Marshall Canyon, Martingail, Meandering Creek, Oak Meadow, 
Oak Valley, Palomino East, Palomino North, Palomino West, Pantera, 
Pathfinder Road, Pennsylvania, Pumello Lower, Pumello Upper, 
Quail East, Ranch Top, Thelma, Trigger Lane, Vantage Pointe, and 
Windrose.   

Debris Basins Auburn, Bailey, Beatty, Big Briar, Big Dalton, Blanchard, Blue Gum, 
Bradbury, Buena Vista, Carriage House, Carter, Cassara, 
Cloud Creek, Cooks, Cooks M-1A, Crescent Glen, Crestview, 
Denivelle, Devonwood, Dunsmuir, Eagle Canyon, Emerald East, 
Englewild, Fair Oaks, Fern, Fieldbrook, Gooseberry, Gordon, Gould, 
Gould Upper, Halls Canyon, Harrow, Hay, Hog, Hook East, 
Hook West, Kinneloa East, Kinneloa West, Lannan, Las Flores, 
Las Lomas, Lincoln, Little Dalton, Maddock, May No. 1, May No. 2, 
Monument, Morgan, Mull, Mullally, Oak Creek, Oak Park, Oakglade, 
Oliver, Pickens, Pinelawn, Rowley, Rubio, Ruby (Lower), Santa Anita, 
Sawpit, Schoolhouse, Schwartz, Shields, Sierra Madre Dam, 
Sierra Madre Villa, Snover, Sombrero, Spinks, Starfall, Stetson, 
Sturtevant, Sunnyside, Turnbull, Upper Rowley, Upper Shields, Ward, 
West Ravine, Westridge, Wilson Canyon, Winery, and Zachau    

Sediment 
Placement 
Sites 

Active: Auburn, Burro Canyon, Cogswell, Dalton, Dunsmuir, Eagle,  
Hastings Canyon, Lincoln, Maddock, Manning Pit, Maple Canyon, May, 
Rubio, San Dimas, Santa Anita, Sawpit, Spinks, Webb, and Zachau 
Inactive:  Bailey, Hay, Live Oak, Las Flores 
Retired: Big Dalton, Big Tujunga, Eaton, Puddingstone Diversion, 
Shields, Sierra Madre Villa, and West Ravine  

Attachment F06-4a



 

06/13/2005 G-2

Appendix G (cont.) 
 

Sediment Management Area 2 – San Gabriel Mountains 
 

Sediment 
Placement 
Sites 

Active: Auburn, Burro Canyon, Cogswell, Dalton, Dunsmuir, Eagle, 
Hastings Canyon, Lincoln, Maddock, Manning Pit, Maple Canyon, May, 
Rubio, San Dimas, Santa Anita, Sawpit, Spinks, Webb, and Zachau 
 
Inactive:  Bailey, Hay, Live Oak, Las Flores 
 
Retired: Big Dalton, Big Tujunga, Eaton, Puddingstone Diversion, 
Shields, Sierra Madre Villa, and West Ravine  
 

Reservoirs Big Dalton, Big Tujunga, Cogswell, Devil’s Gate, Eaton Wash, 
Live Oak, Morris, Pacoima, Puddingstone Diversion, San Dimas, 
San Gabriel, Santa Anita, Sawpit, and Thompson Creek  

 
Sediment Management Area 3 – Santa Susana Mountains 

 
Debris 
Retaining 
Inlets 

Afton, Ayars, Bridgewater, Estrella, Garrett, Kimberly #1, Kimberly #2, 
Kimberly #3, Las Virgenes Line "H", Lindero, Luna, Malibu, 
Montana Lower, Narcisa, Oakmont View, Parkville, Pilar, Ridgebrook, 
Rollingridge, Sonrisa, Tenneyson, and Wilbur 
 

Debris Basins Aliso, Arbor Dell, Brace, Bracemar, Brand, Chamberlain, Chandler, 
Childs, Deer Canyon, Elmwood, Golf Club Drive, Haven Way, Hillcrest, 
Inverness, Irving Drive, La Tuna, Limekiln, Linda Vista, Mountbatten, 
Oakmont View Drive, Scholl, Stough, Sunset Canyon – Deer, 
Sunset Lower, Sunset Upper, and Verdugo 
 

Sediment 
Placement 
Sites 

Active:  Browns 
 
Inactive:  La Tuna, Sunset Lower, and Sunset Upper 
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Appendix G (cont.) 
 

 
Sediment Management Area 4 – Santa Clara River 

 
Debris 
Retaining 
Inlets 

Angela Yvonne, Anne Freda, Banyan, Bayberry, Beryl, Bonsai, Byron, 
Camino Canyon, Canyon End No. 1, Canyon End No. 2, 
Cascade No. 1, Cascade No. 2, Chuckwagon, Copper Hill Line B-1, 
Corsica, Crystal Springs No. 2, Curassow, Doug, Firebrand No. 1, 
Firebrand No. 2, Firebrand No. 3, Gary, Gelding, Gelding Terminus, 
Georgia Lane, Gibraltar, Green Hill No. 2, Greenwood No. 1, 
Greenwood No. 2, Greenwood No. 3, Haskell Canyon, Hazel, Jasmine, 
June Rose No. 1, June Rose No. 2, June Rose No. 3, June Rose 
No. 4, June Rose No. 5, Kathleen, Kavenaugh, Lapine, Laurel, 
Mammoth Colorado No. 2, Mammoth No. 1, Mammoth No. 3, Marilyn, 
Mauch, Meadow Grass No. 4, Meadow Grass No. 5, Meadow Grass 
No. 6, Minaret, Monterey, MTD 1384 Basin No. 1, MTD 1384 Basin 
No. 2, Natalie Way, Neff, Oak Springs, Old Friend, Oleander, Palomino 
No. 1, Palomino No. 2, Park Vista No. 1, Park Vista No. 2, Park Vista 
No. 3, PD 1788 - Line E Lower, PD 1788 - Line E Upper, PD 2050, 
PD 2051, PD 2147 Basin No. 2, PD 2176 Line B, PD 2431 Line A, 
PD 2431 Line A-13, PD 2431 Line A-15, PD 2431 Line A-3, PD 2431 
Line A-5, PD 2431 Line B, PD 2431 Line E Lower, PD 2431 Line E 
Upper, Poe B26, Poe B31, Poppy 1, Poppy 2, Poppy 3, Prairie, Project 
9102, Quail Valley Basin No. 2, Quail Valley Terminus, Rainbow Glen, 
Ron Ridge, Saddleback No. 1, Saddleback No. 2, Saddleback No. 3, 
Saddleback No. 4, Sam, Shakespeare No. 1, Shakespeare No. 2, 
Shakespeare No. 3, Sierra, Silver Saddles, Sloan Canyon, Sorrento, 
Star Canyon, Summerhill, Sunrose, Sweetwater, Technology A, 
Technology B, Technology B1, Technology D, Tulipland, Villa Canyon, 
Wander Way, Wildwind, Wistaria, Woodland, and Wordsworth 

Debris Basins Crocker, Marston/Paragon, Rye, Saddleback, Wildwood, and 
William S. Hart Park  

Sediment 
Placement 
Sites 

Wildwood 

 
Note:  There are no reservoirs, debris retaining inlets, debris basins, or sediment 
placement sites in Sediment Management Area V – Antelope Valley. 
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EXECUTIVE SUMMARY 
 
Introduction 
 
The objective of Strategy 2 is to identify Public Works’ projected sediment management 
needs for the next 20 years.  This was accomplished through three action steps.  In 
Action Step 2.1, a methodology was developed for determining Public Works’ projected 
sediment management demands within the Los Angeles County Flood Control District’s  
(LACFCD) boundaries for the next 20 years.  Using this methodology, in Action Step 
2.2, it was determined that approximately two million cubic yards of capacity will be 
needed to meet the sediment management needs for the next 50 years.  The analysis 
was extended to a 50-year time interval to size the SPSs for the sediment produced in a 
Design Debris Event (DDE) as well as the average annual sediment production from the 
future and existing debris control facilities.  A DDE is a 50-year frequency storm over a 
four-year old burn occurring in the watershed.  Action Step 2.3 identified new practices 
and policies to meet these sediment management demands established in Action Step 
2.2.  In order to address the large amount of sediment storage capacity needed, it is 
recommended that a policy be developed requiring developers to contribute fees 
towards the establishment of regional SPSs.  
 
Background 
 
In October 2003, Flood Maintenance and Water Resources Divisions (WRD) were given 
the MAPP goal of developing a strategy and action plan to address Public Works’ 
sediment management responsibilities at all County roads and for all reservoirs, debris 
basins, sediment retaining inlets, and SPSs to maintain flood control protection and 
access for the residents of LACFCD.  Administration approved developing a sediment 
management strategic plan with oversight from the Steering Committee in order to 
implement its four strategies: 
 

• Strategy 1: Identifies Public Works’ current sediment management practices, 
issues, and deficiencies.  

 
• Strategy 2: Identifies Public Works’ projected sediment management needs, 

including anticipated future development within the LACFCD for the next 
20 years and recommends follow-up activities to address this issue.  

 
• Strategy 3: Examines alternatives to meet Public Works’ sediment management 

needs for the next 20 years.  
 

• Strategy 4: Develops an implementation plan for the first five years of the 
sediment management strategic plan’s recommended tasks to meet Public 
Works’ sediment management needs for the next 20 years.  

 
This report summarizes the findings and recommendations from Strategy 2.  
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Key Recommendations 
 
The following are the key recommendations resulting from the findings of Action     
Steps 2.1, 2.2, and 2.3:  
 
1. Authorize WRD to program conducting field reconnaissance activities and 

evaluate the cost and feasibility of establishing new regional SPSs in the     
Santa Clara River area with an approximate total storage capacity of two million 
cubic yards. 

 
2. Authorize the Sediment Management Strategic Plan work group to develop a fee 

schedule to fund establishment of SPSs in the Santa Clara River area to 
accommodate debris production from new development projects.  Also, authorize 
the workgroup to identify the approval process needed for implementation of a 
fee schedule. 

 
3. Authorize WRD to program selection and evaluation of potential SPSs to address 

deficiencies in the Santa Monica and Santa Susana Mountains Sediment 
Management areas. 
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COUNTY OF LOS ANGELES 
SEDIMENT MANAGEMENT STRATEGIC PLAN 

ACTION STEP 2.1 
 

Methodology for Determining Projected Sediment Demands 
 
Strategy 2 identifies Public Works’ projected sediment management needs for the next 
20 years.  Action Step 2.1 develops a methodology for determining Public Works’ 
projected sediment management demands within the Los Angeles County Flood Control 
District’s (LACFCD) boundaries for the next 20 years.   
 
Water Resources Division researched and developed an approach to determine Public 
Works’ projected sediment management demands for new development within the 
LACFCD.  The following approach is based on development information obtained from 
the County of Los Angeles Department of Regional Planning, Southern California 
Association of Governments (SCAG), California Department of Finance, and drainage 
system engineering reports approved by Public Works’ Land Development Division 
(LDD) for new developments. 
 
1. Review a sampling of LDD’s approved drainage concepts for new developments. 

 
2. Categorize the new developments (tracts) by Sediment Management Area (SMA) 

to obtain representative development projects within each SMA.  The five SMAs 
are the Santa Monica Mountains, San Gabriel Mountains, Santa Susana 
Mountains, Santa Clara River, and Antelope Valley.  Using the drainage 
concepts of each representative development project, quantify the total Design 
Debris Event (DDE) capacity volume of the development’s debris control facilities 
per total acreage of development area.  In addition, tabulation will be made of 
each tract’s total development area and number of housing units.    

 
3. Generate: 
 

a. A Sediment Management Storage Rating Factor correlating the total DDE 
volume of debris control facilities per acre of development.   

b. The Housing Unit Rating Factor, which is the ratio of the total tract area in 
acres divided by the total number of housing units.  

 
4. Consult LDD, SCAG, California Department of Finance, and Regional Planning 

to obtain the projected number of housing units to be built annually over the next 
20 years.  Apply the Housing Unit Rating Factor to the total number of projected 
housing units to calculate an approximate area (in acres) of development for the 
next 20 years.  Determine the area of expected development for each SMA.  

 
5. Apply the Sediment Management Storage Rating Factor to the expected 

development area for each SMA to obtain values of expected sediment 
production within each SMA.   
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6. For each SMA, combine the SMAs expected sediment production with its current 
sediment production.  Compare these values to the current available volume of 
sediment placement site storage within the SMA.  
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COUNTY OF LOS ANGELES 
SEDIMENT MANAGEMENT STRATEGIC PLAN 

ACTION STEP 2.2 
 

Projected Sediment Demands 
 
 
Strategy 2 identifies Public Works’ projected sediment management needs for the next 
20 years.  Action Step 2.2 utilizes the methodology developed in Action Step 2.1 to 
project the sediment management demands within the Los Angeles County Flood 
Control District’s (LACFCD) boundaries and provide recommendations.  For the 
establishment of new SPSs in the Santa Clara River region, the analysis is extended to 
a 50-year time interval because flood control facilities are typically constructed for a    
50-year life span.  
 
Water Resources Division (WRD) obtained a sampling of drainage concepts approved 
by Land Development Division (LDD) for new development projects.  These indicate 
that, on average, approximately 14 cubic yards of sediment management capacity is 
generated for every acre of development.  Table 1 summarizes these findings. 
 

Table 1 
Volume of Sediment Management Demand  

Generated by Development Projects in  
Various Areas within the Los Angeles County Flood Control District 

 

Sample 
Development 

Project 

Development 
Project’s 
Sediment 

Management Area 

Total Storage Capacity 
of Project's Sediment 
Retention Facilities     

(CY) 

Project's 
Developed Area    

(AC) 

Sediment Retention 
Storage per  
Project Area  

(CY/AC) 

1 - TR 52419 Santa Clara River 3,682 320 12 
2 - MTD 1739 San Gabriel River 1,772 640   3 
3 - MTD 1684 Santa Clara River 2,404 176 14 
4 - TR 53425 Santa Clara River 2,437 477   5 
5 - TR 53108 Santa Clara River 4,890 527   9 
6 - TR 61105 Santa Clara River              17,529 630 28 
7 - MTD 1697 Santa Clara River 9,262 437 21 
8 - TR 49240 Antelope Valley 6,473 289 22 

                                                                                                  Average 14 
 
WRD contacted LDD, the County of Los Angeles Department of Regional Planning, the 
Southern California Association of Governments (SCAG), and the California 
Department of Finance to obtain information on the acreage of expected future 
development and average number of housing units to be built each year within the 
County of Los Angeles for the next 20 years.  Regional Planning provided general 
information on a sampling of approved, recorded, pending, and inactive developments 
within the portion of the Santa Clara River Area (Figure 1) where new development 
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within the LACFCD will primarily take place.  Based on recent development trends and 
discussions with these groups, 2,500 housing units are projected to be built annually 
over the next 20 years in the Santa Clara River area. 
 
 

Figure 1 
Map Showing Proposed New Developments in Santa Clara River Area 

 

 

LEGEND 
 
          Proposed Development Areas
 
          City Boundaries 
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Table 2 shows the size of these developments and the number of housing units within 
them.  From the information provided, it is anticipated that future developments in the 
Santa Clarita area will result in an average of 0.47 acres of land being developed per 
housing unit. 
 

Table 2 
Size and Number of Housing Units in 

New Developments in the Santa Clara River Area 
 

Sample Development 
Project 

Number of 
Housing Units 

In Project 

Size of 
Project    

(AC) 

Project Acres 
per Housing Unit 

(AC/Unit) 

1 - TR 53108 1,444 293 0.20 
2 - TR 61105 5,331 1,252 0.23 
3 - TR 53295 3,230 812 0.25 
4 - TR 54020 568 211 0.37 
5 - TR 52455 2,545 966 0.38 
6 - TR 51852 1,629 669 0.41 
7 - TR 60678 5,464 2,698 0.49 
8 - TR 60257 353 218 0.62 
9 - TR 52785 62 40 0.65 

10 - TR 47760 479 452 0.94 
11 - TR 60259 492 500 1.02 
12 - TR 52193 58 80 1.38 
13 - TR 52194 124 176 1.42 
14 - TR 52192 141 203 1.44 
15 - TR 60359 50 81 1.62 
16 - TR 60922 1,251 2,206 1.76 

Total 23,221 10,857 0.47 
 
Therefore, using the Housing Unit Rating Factor of 0.47 project acres per housing unit 
with the projected 2,500 housing units, it can be expected that 1,175 acres of land will 
be developed each year resulting in approximately 23,500 acres of land being 
developed over the next 20 years.  Since approximately 14 cubic yards of sediment 
management capacity are generated from each acre of development, it can be 
expected that approximately 330,000 cubic yards will be added to the sediment 
management capacity needs within the LACFCD during the next 20 years. 
 
Since this analysis is being used for the establishment of new regional SPSs in the 
Santa Clara River Region, a 50-year analysis period was used.  This accounts for the 
sediment produced in a Design Debris Event (DDE) as well as the average annual 
sediment production from the future debris control facilities.  A DDE is a 50-year 
frequency storm over a four-year old burn occurring in the watershed.   Consequently, 
the 50-year sediment management capacity needs for new development is 
825,000 cubic yards.  For this 50-year analysis period, we are assuming the DDE will 

Attachment F06-4b



 

 2.2 - 4 

occur in year 25 when half of the debris control facilities are constructed resulting in a 
debris production volume of 412,500 cubic yards.  Therefore, 1,237,500 cubic yards of 
SPS capacity will be needed to accommodate debris production from debris control 
facilities constructed by future subdivisions over the next 50 years.   
 
Based on discussions with LDD and Regional Planning, it is anticipated that this 
additional development and resultant sediment production will occur primarily in the 
Santa Clara River watershed area.  Only limited new development is anticipated in the 
Santa Monica Mountains, Santa Susana Mountains, and San Gabriel Mountains.  
Development occurring in the Antelope Valley area generally does not include 
construction of debris control facilities.     
 
According to the findings in Action Step 1.3, which identified current issues, needs, and 
deficiencies, the Santa Clara River area currently has the need for 250,000 cubic yards 
of capacity for sediment management for the next 20 years for our existing debris 
control facilities.  This number, prorated to account for 50 years of debris production, 
yields a volume of 625,000 cubic yards.  A volume of 230,000 cubic yards of sediment 
is anticipated to be deposited in our existing debris control facilities from a DDE within 
the next 50 years.  Thus, the total volume of required SPS storage for our existing 
facilities for the next 50 years is 855,000 cubic yards.  Wildwood Sediment Placement 
Site (SPS) is the only SPS in the Santa Clara River area with a remaining capacity of 
60,000 cubic yards.  Taking into account this available SPS capacity, 795,000 cubic 
yards of capacity are needed for the next 50 years of sediment production from our 
existing facilities.   
 
On June 23, 2005, Public Works Administration approved the Strategy 1 Report for the 
Sediment Management Strategic Plan authorizing staff to develop a SPS Assessment 
Policy requiring development projects with sediment retention facilities in the          
Santa Clara River region to pay fees towards the construction of regional SPSs.  The 
Strategy 1 Report also directed staff to evaluate the cost and feasibility of establishing 
new regional SPSs in this area.   
 
It is recommended that SPSs be established in the Santa Clara River area to provide 
two million cubic yards of capacity to meet our sediment management needs for the 
next 50 years, including existing facilities and facilities constructed by new development 
projects.  Sixty-one percent of the cost to establish the new regional SPSs should be 
funded by fees levied on new developments with debris control facilities.  This is in 
accordance with the ratio of sediment production for new developments to the total 
regional debris production over the next 50 years.  
 
In Action Step 3.2, Flood Maintenance and Water Resources Divisions are working with 
Programs Development, Mapping and Property Management, and Design Divisions to 
identify potential sites and costs to establish new SPSs.  After the preliminary concept 
report is prepared for establishing the new SPSs, Programs Development Division will 
be requested to program the funds in the Flood Control Construction Program budget to 
pay for 39 percent of the cost to establish the new regional SPSs for the future sediment 
production from our existing facilities. 
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In addition, after the SPS Assessment Policy is ratified, the work group will 
cooperatively prepare a proposed fee structure for new developments with debris 
control facilities in the Santa Clara River region to reimburse 61 percent of Public 
Works’ cost to establish new regional sediment placement sites.        
 
Currently, the San Gabriel Mountains region has adequate sediment management 
capacity to contain the expected 39 million cubic yards of sediment to be generated 
over the next 20 years from its reservoir, debris basin, and debris retaining inlet 
facilities.  The Santa Monica Mountains region has a need for 180,000 cubic yards of 
additional SPS capacity to contain the next 20 years of debris production (primarily from 
existing facilities).  The Santa Susana Mountains region requires 1.3 million cubic yards 
of additional SPS capacity within the region to handle the next 20 years of anticipated 
sediment production (primarily from existing facilities).  There is no deficiency in the 
Antelope Valley region since currently there are no sediment management facilities, and 
it is not expected that facilities with significant storage capacity will be constructed in the 
near future.  
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COUNTY OF LOS ANGELES 
SEDIMENT MANAGEMENT STRATEGIC PLAN 

ACTION STEP 2.3 
 

Practices and Policies to Meet Projected Sediment Demands 
 

Strategy 2 identifies Public Works’ projected sediment management needs for the next 
20 years.  Action Step 2.3 identifies new practices and policies to meet the sediment 
management demands in LACFCD projected by Action step 2.2.  
 
Developers throughout the County often apply for transfer of drainage facilities to Public 
Works for perpetual maintenance.  Currently, a developer need only construct his 
drainage facilities and structures per Public Works standards to have them eligible for 
transfer to Public Works.  As more development encroaches into the foothill areas, a 
significant number of debris retaining facilities are being transferred to Public Works 
with no provision as to where the sediment they capture is to be placed.  Currently, 
much of the sediment removed from debris control facilities in the Santa Clara River 
area is hauled to distant SPSs in other communities.  This creates concerns regarding 
operating costs, traffic, air quality, and environmental justice. 
 
In order to address these concerns, it is necessary to obtain additional funding from 
developers towards the establishment of new regional SPSs to service the facilities they 
transfer to Public Works.  New developments currently dedicate property or contribute 
funds towards the establishment of other regional facilities to service their new homes 
and businesses such as schools, parks, and libraries.  Likewise, it is recommended fees 
be assessed on new developments in the Santa Clara River region with debris control 
facilities to be used towards establishing new regional SPSs or reimbursing Public 
Works for the costs it incurs to acquire the SPSs. 
 
Similar to street lighting and bridge and thoroughfare districts, the proposed SPS 
development fund would assess fees to developers who transfer debris retaining 
facilities to Public Works.  The fund would contribute towards the establishment of 
sediment placement sites within the Santa Clara River area.  In cases of large 
developments, the fee could be offset or eliminated if the developer is willing to dedicate 
a suitable area within the development for use as an SPS.   
 
The fee structure will rely on a variety of factors.  Action Steps 2.1 and 2.2 indicate that 
an estimated two million cubic yards of SPS capacity is needed to service the existing 
and anticipated debris control facilities in the Santa Clara River area for the next          
50 years.  Project Concept Reports are needed to determine the cost to prepare design 
plans, obtain environmental documents, secure permits, acquire right of ways, and 
construct the required initial drainage facilities and access roads for the proposed 
regional SPSs.  Given the current price of real estate and the difficulty in obtaining 
permits for such an operation, it may be in Public Works’ best interest to have the 
developer dedicate a portion of his development in lieu of collecting a fee to service the 
facilities constructed as part of the development.  This practice will also allow for the 
SPSs to be operational once construction of the debris retaining facilities is completed. 
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The proposed fee structure will be developed with input from Land Development, 
Design, Mapping and Property Management, Programs Development, Water 
Resources, and Flood Maintenance Divisions, and from the Land Development 
Advisory Committee.  After obtaining concurrence from County Counsel, the fee 
structure will be submitted to the Board of Supervisors for approval. 
 
As an additional condition for development, if a SPS is to be included within a 
development or if a potential SPS is sited nearby a proposed development, the        
long-term characteristics of the SPS operations should be disclosed to prospective 
buyers via deed restrictions.  The impacts of SPS operations would be disclosed to 
cities and communities in the development’s environmental impact report.  This 
disclosure would help in reducing potential community opposition that Public Works 
currently faces in  the use of its existing SPSs.  An example of proper facility placement 
is Spinks SPS, which lies between Bradbury and Spinks Debris Basins.  Cleanouts of 
these basins require no truck traffic beyond daily ingress and egress to travel through 
residential areas.  While this situation is ideal, it is possible to work with developers to 
develop SPSs that will create as little impact as possible to the adjacent property 
owners. 
 
P:\GENERAL\sediment management plan\2.1 and 2.2\Strategy 2 Report.doc 
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STRATEGY 3 REPORT - EXECUTIVE SUMMARY

Introduction

Sediment management has become a critical issue at Public Works because we are
reaching capacity at our established sediment placement sites but the number of debris
retention facilities continues to increase, especially in the Santa Clarita area. Additional
challenges include increasingly restrictive environmental regulations and public
opposition to hauling through their neighborhoods to access our sediment placement
sites. As a result of these issues, a sediment management plan consisting of four
strategies is being developed. This report discusses the findings and goals resulting
from the work performed under Strategy 3.

Background

In October 2003, Flood Maintenance and Water Resources Divisions were given the
MAPP goal of developing a strategy and action plan to address Public Works’ sediment
management responsibilities at all County maintained roads and for all reservoirs,
debris basins, sediment retaining inlets, and SPSs to maintain flood control protection
and access for the residents of the Los Angeles County Flood Control District
(LACFCD). Administration approved developing a sediment management strategic plan
with oversight from the Steering Committee in order to implement its four strategies:

Strategy 1: Identifies Public Works’ current sediment management practices,
issues, and deficiencies. (Completed)

Strategy 2: Identifies Public Works’ projected sediment management needs,
including anticipated future development within the LACFCD for the next
20 years and recommends follow-up activities to address this issue.
(Completed)

Strategy 3: Examines alternatives to meet Public Works’ sediment management
needs for the next 20 years.

Strategy 4: Develops an implementation plan for the sediment management
strategic plan to meet Public Works’ sediment management needs for the next
20 years.

This report summarizes the findings and goals from Strategy 3.

The Strategy 3 objective is to identify alternatives to meet Public Works’ sediment
management needs for the next 20 years. This objective was accomplished through
five Action Steps:
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3.1 Research methods to reduce sediment generation and deposition at Public
Works’ facilities.

3.2 Identify alternatives to increase sediment storage capacity to meet Public Works’
sediment management needs for the next 20 years.

3.3 Investigate utilization of landfills for sediment disposal, including use of sediment
as daily cover instead of sediment placement sites.

3.4 Evaluate Public Works’ policy on the maximum sediment transport capacity
allowed in channels and covered storm drains to reduce sediment deposition in
debris basins and reservoirs.

3.5 Identify future opportunities and projects requiring large quantities of sediment.
Such projects could be utilized as an alternative to depositing material at
sediment placement sites, or a means to excavate the sites and restore their
storage capacity for future facility cleanouts.

Priority Goals

Several goals were made under each Action Step. Following are the priority goals for
the Workgroup to implement resulting from the findings of Action Steps 3.1 through 3.5:

1. Authorize the preparation of project concept reports for establishing new SPSs
in the Santa Clara River and Diamond Bar areas as discussed in
Section 3.2.3.

2. Authorize continued working relationships with the City of Irwindale, Vulcan
Materials Company, United Rock, Nu-Way Rock, and Holliday Rock to develop
agreements with them for placement of sediment at their various pits located
throughout the foothill areas.

3. Create a part-time sediment manager position, similar to that of Public Works’
railroad coordinator, who would broker sediment from Public Works’ facilities to
compatible use entities and coordinate outreach to communities impacted by
cleanout operations. The sediment manager’s tasks would include the following:

a. During cleanout operations, work with various rock quarry operators,
nurseries, “dirt brokers”, and other end-users (see Table 3.5-1) to find
alternative placement/uses of the sediment to divert as much material as
possible from Public Works’ SPSs. Seek to maximize utilization of the
Savage Canyon (Whittier), Puente Hills (Industry) and Scholl Canyon (Los
Angeles) Landfills, which accept clean fill dirt for free.

b. Develop a program to advertise the existing sediment stored within Public
Works’ existing SPSs and allow for private individuals to reuse the sediment.
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Concurrently implement the East Area SPS Capacity Optimization Program,
as described in Section 3.2.10 of this report.

c. Coordinate with Programs Development Division and Public Relations Group
to identify and address end users’ regulatory issues regarding material from
the cleanouts, comply with regulatory requirements for the reuse of sediment
in SPSs and conduct outreach efforts to affected local residents.

4. Authorize the study of alternatives to reduce the volumes of sediment needed to be
placed in SPSs in the Santa Clara River area. Such study would consist of the
following:

a. Preparation of a study to explore the feasibility of placing sediment from
debris retention facilities in the Santa Clara River area to locations in the
structurally modified reaches of the Santa Clara River and its tributaries that
are subject to scour from clarified flows due to the lack of in stream
stabilization structures. Potential locations to be investigated are identified in
Section 3.2.8. The scope of the study would include cost benefit analyses
and identification of regulatory requirements and compliance with them.

b. Evaluation of the sediment transport policy for channels and drains in the
Santa Clara River watershed to determine the feasibility and cost benefit of
revising drain and channel design standards to allow more sediment transport
to the Santa Clara River and its major tributaries, the reaches of which either
remain in their natural states or lack in stream stabilization structures.

5. Authorize the utilization of all established and active SPSs at least once every two
years to maintain Public Works’ ability to continue usage of these facilities. If no
sediment cleanouts are conducted, the biennial usage should entail removal of
sediment to free up storage capacity, but of a scale and duration that does not cause
significant traffic, noise or air quality impacts. Possible uses for the sediment from
the SPSs include beach replenishment, beneficial material reuse/resale or agency
requests for fill dirt (i.e. cities, contractors, etc.).

6. Authorize the preparation of feasibility studies, cost benefit analyses, and other
related investigations needed to provide goals on Public Works’ inactive SPSs for: 1)
sale as surplus property to fund SPS site acquisition in the Santa Clara River and
Diamond Bar areas; 2) use of property for mitigation credits; or 3) other purposes as
described in Section 3.2.9 of this report.

P:\wrd\GENERAL\sediment management plan\Strategy 3 Master Report\Strategy 3 Master Report Exec Summaryb.doc
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Sediment Management Strategic Plan – Strategy 3 Report
Action Step 3.1: Reduction of Sediment Deposition at Public Works Facilities

3.1.1 Introduction

Action Step 3.1 researches methods to reduce sediment generation and deposition at
our facilities.

The County of Los Angeles is home to mountains with some of the highest erosion rates
in the nation. Over the years, Public Works has built numerous debris basins and other
debris control structures in the mountains to protect communities from the highly erosive
foothills in the County by trapping sediment. Public Works has likewise required
developers to construct numerous debris basins and debris retaining inlets. The Flood
Control District, administered by Public Works, also constructed dam and reservoir
facilities that serve a debris control function in addition to flood peak attenuation and
water conservation.

The Flood Control District also undertook a coordinated program with the U.S. Forest
Service (USFS) to construct numerous crib dams in the San Gabriel Mountains for the
purpose of reducing the amount of sediment generated by these mountains. In the
1970s, the Flood Control District and USFS suspended the crib dam construction
program based on the unfavorable findings of USFS’s 1973 “Evaluation of Check Dams
for Sediment Control” report.

Public Works also has well established structural and operational measures to control
sediment deposition. These measures include temporary debris control implemented
after brush fires to protect structures, houses and roads, and lower cleanout thresholds
for debris basins below the burned areas. Public Works also provides postburn
mudflow protection advice to property owners potentially affected by runoff from the
burned watersheds.

Due to the expense and environmental regulatory requirements associated with
constructing and maintaining debris basins and debris retaining inlets, Action Step 3.1
investigates the means available to reduce erosion in watersheds and the sediment
production associated with it.

The group began by defining/differentiating between sediment generation and
deposition. We also reviewed the Sediment Management Matrix (developed under
Action Step 1.1), reviewed the results from the best management practices survey,
reviewed existing manuals, references, and practices on reducing sediment generation
and deposition and developed a list of possible methods to reduce sediment generation
and deposition.
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Goals

Public Works should continue constructing debris basins, debris retaining inlets, and
temporary debris control structures as required to mitigate deficiencies and respond to
burned watershed conditions to ensure the proper operations of our flood control
system.

The research completed for Action Step 3.1 did not identify any other viable cost
effective and permanent method that can be applied on a regional basis to reduce
sediment generation in mountain watersheds. Erosion is a natural process in the
County’s mountain watersheds that cannot be cost effectively reduced on a regional
basis in an environmentally satisfactory manner based on the findings of this
investigation. Public Works should, however, periodically evaluate new research on
regional methods to reduce debris production and continue to evaluate selected debris
reduction measures such as revegetation, landscaping, and hillside stabilization in
specific areas, especially those hillsides prone to landslides and with high erosion rates
affecting road facilities. Specific goals are as follows:

Road culvert design - Continue the current practice of designing road culverts to
convey burned and bulked flows from a burned watershed according to our policy on
levels of flood protection. Several counties responding to our survey indicated they
use this practice.

Landscaping/vegetation - Conduct a cost/benefit analysis of vegetating hillsides that
produce the most sediment that deposits on road facilities versus the cost of
cleaning up the sediment afterwards.

Hydroseeding/Hydromulching - Cooperate and consult with other agencies including
the USFS in choosing when and where to implement measures to restore vegetation
after brush fires. Currently, USFS’s current practice is to allow as much as possible
the native chaparral vegetation to reestablish naturally without concerted
revegetation efforts.

Relevant Definitions

Erosion. The detachment of a portion of the soil surface as a result of wind, water, ice,
gravity, and/or land disturbance activities. Erosion control practices prevent soil
particles from being detached. Based on this, the term “sediment generation” is defined
by erosion.

Sediment. Soils or other surface materials transported by surface water as a product of
erosion.

Sedimentation. The transport and deposition of sediment. Sediment control practices
prevent detached particles from leaving the site or entering a water supply. Based on
this, the term “sediment deposition” refers to sedimentation.
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Sediment deposition can change the flow characteristics of a water body. These
changes may result in an increased potential of flooding. Sediment deposition on roads
(often caused by soil instability or landslides from adjacent hillsides) is considered a
potential hazard to motorists. Mudflows from the hillsides are also a potential hazard to
buildings, residences, and their occupants.

Some factors affecting the amount of soil loss during storm events include the amount
and intensity of the rainfall, the soil erodibility, the topography (slope length, steepness,
and shape), ground cover, and land use. Human intervention, through the
implementation of Best Management Practices (BMPs), alteration of the topography or
alterations in the ground cover can have an effect on the amount of soil loss.

Brush fires dramatically alter the erosion response of watersheds. With the removal of
the vegetation canopy and surface organic material, rainfall interception is reduced and
denuded hillsides are subjected to unimpeded raindrop impacts. In addition, the
combustion of soil organic matter can create a subsurface water-repellent layer that
restricts infiltration and promotes overland flow. In Southern California, first-year
postfire sediment yield can be 20 times greater on average than comparable unburned
levels.

For purposes of Strategy 3, flood control facilities and road facilities affected by the
sediment generation and sediment deposition include: dams, debris basins, debris
retaining inlets, channels, roads, road culverts, and temporary sediment management
structures such as rail and timber structures. The flood control and road facilities
mentioned above indirectly impact sediment placement sites.

3.1.2 Flood Control District’s Streambed Stabilization and Debris Reduction
Program

Since its inception in 1914, the Flood Control District constructed streambed
stabilization structures to reduce debris production in mountain watersheds. Massive
failure of the initial 1,500 structures built between 1914 and 1920 occurred during
subsequent flood producing storms, especially the New Year’s 1934 storm. The crib
dams constructed by the Flood Control District in Brand Canyon in 1938, in cooperation
with the USFS and the National Park Service, were a successful venture. As
documented in the Flood Control District’s 1959 report entitled: “Report on Debris
Reduction Studies,” the Flood Control District and the USFS subsequently undertook
an expansive crib dam construction program for streambed stabilization and debris
reduction purposes. As part of this program, the Flood Control District and USFS
constructed the Nino Canyon crib dam system in 1949. By 1974, 361 crib dams were
constructed under this program. The crib dams ranged in storage size from the
500-cubic yard capacity Coon Canyon Crib Dam C-46 to the Browns Canyon B-1 Crib
Dam with a 690,000-cubic yard capacity.

Under the partnership between the Flood Control District and the USFS, the crib dams
were constructed primarily by USFS and the costs were split evenly between the two
agencies. As part of its evaluation for these efforts, the USFS prepared a report in 1973
entitled: “Evaluation of Check Dams for Sediment Control Report,” that discussed
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USFS’s comprehensive geomorphic and hydrologic evaluation of six of the crib dam
systems installed in mountain watersheds. The report found that the six crib dams
systems evaluated were only marginally cost effective as a group. Some of the crib
dam systems had a positive cost effectiveness; certain crib dams systems had a
negative return on the investment.

After the promulgation of USFS’s 1973 report, the Flood Control District suspended its
streambed stabilization and check dam construction program. Since that time, the
Flood Control District and Public Works have been focusing their sediment
management efforts solely on the construction and maintenance of permanent debris
control facilities (debris basins and debris retaining inlets) and temporary post fire debris
control protective measures (rail and timber structures.)

3.1.3 Sediment Management Matrix Review

Review of Average Annual Debris Production (AADP) rates shows the highest
production rate and the largest number of sediment management facilities in the Flood
Control District are located in Sediment Management Area II (San Gabriel Mountains),
followed by Sediment Management Area III (Santa Susana Mountains) and Sediment
Management Area IV (Santa Clara River Watershed), respectively. Sediment
Management Area V (Antelope Valley) lacks any kind of sediment management facility.

Sediment Management Area II (San Gabriel Mountains) has the highest Average
Annual Debris Production rates and the most sediment management facilities.

The three SPSs with the highest AADP rates in the Flood Control District (Burro
Canyon, Big Tujunga, and Cogswell) are all located in Sediment Management Area II.
Similarly, six of the ten DBs with the highest AADP rates in the District are all located in
Sediment Management Area II.

Mountain erosion, landslides, and slope failures along roads make Sediment
Management Area I (Santa Monica Mountains) the most sensitive for Public Works’
road facilities.

3.1.4 Review of Results from the Best Management Practices Survey

Water Resources Division conducted a survey of Best Management Practices (BMPs)
among 21 cities/counties during March, 2004. The results of the survey suggest that
about 50 percent of the agencies have implemented erosion/sediment reduction
methods utilizing BMPs. These methods include recycling and reuse of sediment as
road shoulders and shoulder widening berms and levees. County of Orange Resources
and Development Management Department has a sediment TMDL (total maximum daily
load) program in place as a sediment management method. County of San Diego has
provided BMPs specific to each site, which includes hydro seeding, covering of material,
planting, and timely disposal to reduce erosion/sediment accumulation. The County of
Riverside Flood Control and Water Conservation District has implemented slope and
invert stabilization and grade stabilizers as methods to reduce erosion/sediment.
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The U.S. Army Corps of Engineers operates its dams to minimize sediment
accumulation in its flood control basins and excavates the sediment that accumulates in
them.

A second survey sent out to eight transportation agencies in March 2004 indicated that:

a. The County of Santa Cruz Department of Public Works has implemented
hillside stabilization methods.

b. The County of Alameda Public Works, County of Lake Department of
Public Works, County of Santa Cruz Department of Public Works, and County
of Ventura Public Works implement landscaping as a means of
erosion/sediment reduction .

c. The County of Alameda Public Works, County of Lake Department of
Public Works, County of Santa Cruz and County of Ventura Public Works
design their road culverts to carry sediment as a means of reducing sediment
deposition in their road facilities.

d. The County of Lake Department of Public Works, County of Tulare Resources
Management, and County of Ventura Public Works pave the inverts of their
road shoulders as a means to reduce sediment runoff.

According to the survey, hillsides stabilization methods are not fully utilized by
transportation agencies to reduce erosion/sediment deposition.

The survey also showed four out of 21 cities or counties have a documented “Sediment
Management Plan.” Also, a few cities/counties have an approach to determine
projected sediment management needs and most cities/counties have a public outreach
program to keep stakeholders informed of their sediment management efforts and
needs.

3.1.5 Review of Existing Manuals, References, and Practices on Reducing
Sediment Generation and Deposition

Existing manuals available at Public Works have been reviewed. There were two
manuals that had significant information on sediment reduction techniques. Some of
the manuals reviewed (including outside references) included:

Report on Debris Reduction Studies for Mountain Watershed of
Los Angeles County (Los Angeles County Flood Control District, November
1959. Prepared by Dams and Conservation Branch).

Evaluation of Check Dams for Sediment Control, Los Angeles River
Watershed, Angeles National Forest (Earl C. Ruby, United States Forest
Service, 1973)
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Design Manual - Debris Dam and Basin (Los Angeles County Flood Control
District,1979. Prepared by Design Division with the participation of Hydraulic,
Materials Engineering, Operation and Maintenance, and Project Planning
Divisions).

Design Manual - Hydraulic (Los Angeles County Flood Control District,
March 1982. Prepared by Design Division).

Project Preparation Instruction Manual for Drainage Facilities
(Los Angeles County Department of Public Works, February 1988. Prepared
by Design Division with assistance from Land Development and Survey
Divisions).

Standard Plans 2000 Edition (Los Angeles County Department of
Public Works).

After The Fire! Returning to Normal (Federal Emergency Management
Agency, United States Fire Administration, June 1998).

Homeowner’s Guide For Flood, Debris, and Erosion Control
(Los Angeles County Department of Public Works).

A Homeowner’s Guide to Fire and Watershed Management at the
Chaparral/Urban Interface (Klaus W. H. Radtke, October 2004).

Erosion Control – Journal of the International Erosion Control
Association (Forester Communications, Inc., November/December 2004).

Only the Project Preparation Manual contains some, but very limited, information
pertaining to vegetation and trees. There are also a few memos and guidelines from
Water Resources Division pertaining to vegetation management on embankments and
dams.

Online research on feasible methods for reducing sediment generation and deposition
was also conducted. Many websites discuss Best Management Practices (BMPs) to
reduce sediment generation and deposition at a relatively small scale (e.g. construction
sites). However, some BMPs can be used in specific cases. Online references are
listed below:

Erosion and Sediment Control Ordinance, City of Minneapolis Planning
Department.

http://www.epa.gov/owow/nps/ordinance/documents/B2a-
Minneapolis.pdf
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Post-Fire Erosion Control Research on the San Dimas Experimental
Forest: Past and Present. Peter M. Wohlgemuth, U.S. Department of
Agriculture, Forest Service, Pacific Southwest Research Station, Riverside
Forest Fire Laboratory, Riverside, CA. 92507. First Interagency Conference
on Research in the Watersheds, Abstract.

http://www.tucson.ars.ag.gov/icrw/Proceedings/Wohlgemuth.pdf

Erosion and Sediment Control Handbook – A guide for Protection of
State Waters through the use of Best Management Practices during
Land Disturbing Activities. John C. Price and Robert Karesh, Tennessee
Department of Environment and Conservation, Second Edition, March 2002.

http://www.state.tn.us/environment/wpc/sed_ero_controlhandbook/
1.Introduction.pdf

Soil Erosion Control after Wildfire (R. Moench, J. Fusaro. Colorado State
University Cooperative Extension – Natural Resources, October 2003.
Natural Resources Series. Forestry No. 6.308)

http://www.ext.colostate.edu/PUBS/NATRES/06308.pdf

Erosion Control – After the Fire (November/December 2000, Forester
Communications, Inc.)

http://www.forester.net/ec_0011_fire.html

Stormwater Best Management Practice (BMP) Hanbdooks –
Construction (California Stormwater Quality Association CASQA, 2003)

http://www.cabmphandbooks.net/Construction.asp

3.1.6 Current Practices to Reduce Sediment Generation and Deposition

Debris Basins (for purposes of Strategy 3, debris basins capture debris flows
and sediment to prevent them from going into the downstream flood control
system).
Hillside stabilization (this has been limited to constructing pipe and timber
structures for access roads and/or trails protection).
Checkdams or cribdams
Landscaping (this is limited to maintenance of existing trees, shrubs, etc.)
Construction of temporary emergency structures in fire areas including rail
and timber structures and installation of K-rails and sandbags.
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3.1.7 List of Possible Methods to Reduce Sediment Generation and Deposition

Methods to reduce sediment generation and deposition can be classified as either
structural or nonstructural or as erosion prevention and sediment control practices.

Structural Methods

Check dams
Silt fences
Earth dikes
Gabions
Dugout Ditch Basin
Drainage swales
Sediment traps
Subsurface drains
Pipes slope drains
Outlet protection
Riprap reinforcement soil retaining system
Temporary structural fences/barriers
Temporary or permanent sediment basins
Paved inverts of road shoulders
Designing road culverts for sediment carrying capacity

Non-Structural Methods

The nonstructural methods or soil stabilization practices are implemented to help reduce
surface runoff and control sediment release. Some of these methods are temporary
and degradable or long term and nondegradable. Permanent vegetation reinforcement
such as mulching, control netting, turf reinforcement mat, erosion control blanket, and
hydraulic mulch are used for slope protection, stream/river bank stabilization, and
rehabilitation and channel lining. In addition, hydraulic seeding is a technique that can,
under the right soil and topographic conditions, be used for reestablishment of postfire
plant communities. However, as previously stated, the USFS has found that natural
reestablishment of native vegetation is preferred to planting or hydroseeding.

Erosion Prevention

Erosion prevention practices are ground covers that prevent erosion from occurring.
Ground covers include vegetation, riprap, mulch, and erosion blankets that absorb the
energy of a raindrop’s impact and reduce the amount of sheet erosion. Diversions,
check dams, slope drains, hay bales, and storm drain protection, while they may also
trap sediment, are primarily used to prevent rill and gully erosion from starting. It is
noted that the efficacy of these measures is dependant upon their proper installation.
The installation of numerous erosion control blankets by local stakeholders in the wake
of the 1993 Kinneloa Fire was not done properly. The blankets washed down with the
debris flow into the area debris basins during the ensuing storm season.
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Sediment Control

Sediment control practices attempt to prevent soil particles that are already being
carried in stormwaters from leaving the site and entering streams or rivers. Some
examples of controls include silt fences, sediment traps, sediment basins, check dams,
and even vegetative cover. It is noted that silt fences cannot be employed in steep
hillsides with slopes exceeding 20 percent as they slide downhill during major storm
events. Many watersheds in the mountainous portion of the County have average
slopes that exceed 30 and 40 percent.

Some BMPs may be an erosion prevention practice or a sediment control practice, or
both.

3.1.8 Post-Fire Rehabilitation BMPs

There are several BMPs that can be used after a watershed burns. Public Works has
successfully used rail and timber structures to trap some of the excessive sediment that
can be generated during the first four to five years after a fire. Public Works has also
built inlet protection structures and in some instances temporarily placed K-rails in
specific locations. On one occasion, hydroseeding was employed at Lincoln SPS where
the slopes were eroding. Other practices include reseeding of ground cover, contour
raking, and construction of straw bale dams for small streams.

Contour Raking:

Contour raking is performed to increase precipitation infiltration rates on hydrophobic
soils.

Hydromulching and Hydroseeding:

This technique is applied to reduce erosion and accelerate revegetation. A mixture
of water, fertilizer, and seed are applied to hillsides It is noted that the USFS does
not employ hydroseeding as a standard practice since the seed mixture may contain
nonnative vegetation that could become an invasive vegetation problem, and the
mixture can often wash off steep slopes before the seed can germinate. The USFS
finds that often burned areas retain their seed banks and allowing the native
chaparral vegetation to repropagate on its own produces healthier ground cover.
The USFS thus employs reseeding as a last resort.

Straw Mulching:

Straw mulch is applied where the fire consumed the ground cover and the expected
overland runoff would threaten areas at risk. First-year benefits include stabilizing
ashes on site, preventing loss of topsoil, improving infiltration rate, and replacing
organic material consumed by the fire. Burned areas are usually flood source areas,
and therefore, mulching has the secondary benefit of controlling flood peaks to an
acceptable level. However, the mulch is vulnerable to high storm flows, and the
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material could wash into downstream drainage structures such as culverts and plug
them.

Straw Wattles:

Straw wattles are long tubes of plastic netting packed with excelsior, straw, or other
material. Straw wattles are placed on slopes to act as terraces to prevent slope
erosion and facilitate revegetation. They act as grade control structures in stream
channels with flatter gradients and finer streambed materials or in streams with
uneven bottoms. However, the flatter gradient will already result in lower
sedimentation rates, so the benefit of this measure in overall debris reduction in the
mountain watersheds would likely be low in relation to the cost of installation and
maintenance.

Straw Bale Check Dam:

Straw bales placed in small drainage areas act as a dam collecting sediments from
upslope and slowing the velocity of water traveling down slope. However, recent
application of this measure indicates its effectiveness is limited. Many of the
hundreds of hay bales placed in the San Dimas Reservoir watershed to stem
erosion in the wake of the 2002 Williams Fire washed into the reservoir during the
ensuing 2002-03 storm season. Sediment trapped behind these bales likely washed
into the reservoir as well. These hay bales and associated sediment were removed
from San Dimas Reservoir in Public Works’ 2003 and 2004 reservoir cleanout
contract. Their volume is estimated to be much less than one percent of the total
536,00 cubic yards of material removed from the reservoir.

Log Structure and Rock Check Dams:

These structures are used as stream/channel control structures. Their purpose is to
reduce water velocity, thereby reducing the in-channel erosive force to prevent down
cutting of the streambed and toes of the embankments and capture some of the
sediment in the stream flow. Many of such structures were installed in the
San Gabriel Mountains after the 1933 fire. However, most of these structures failed
during the New Year’s 1934 storm, and the material behind the failed structures only
added to the storm’s impact to downstream communities. Due to these failures, the
Flood Control District, as an alternative, initiated its program of debris basin
construction and developed with the USFS an improved crib dam design.

Landscaping/Vegetation for Fire and Watershed Safety:

This measure involves replacing highly flammable native plants in fire-prone
watershed areas with low growing, less flammable plants of equal root depth and
root strength. Low-growing plants, however, usually have relatively shallow root
systems; tall plants have relatively deep and broad lateral root systems.
Landscaping thus requires a compromise between minimizing fuel volume and
maximizing root depth. Replacing native plant species with nonnative species may,.
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however, conflict with the habitat objectives of the Angeles National Forest and areas
being zoned as open space by local jurisdictions

3.1.9 Costs and Benefits of Debris Control and Debris Reduction Measures

Public Works expends an average of $10 million annually to maintain its numerous
debris basins. The combined area of the basins themselves is approximately
0.5 square mile. The combined watershed area tributary to the debris basins is
approximately 63 square miles. These watershed areas are typically outside of
Public Works’ rights of way and in environmentally significant areas, such as the
Angeles National Forest, the Santa Monica Mountains, and parcels that are being
increasingly zoned as open space by local jurisdictions. These lands have their own
environmental restrictions in regards to construction of additional facilities and
vegetation management. Even if the environmental regulations governing these lands
allowed the construction of additional structures or vegetative measures, the cost of
these alternative measures is high, and their sediment retardation value is limited. The
cost, on average, of constructing a crib dam is over $500,000. As previously stated,
these structures need maintenance to maintain their function, so there would be
additional costs for maintaining the structures and constructing the access roads
necessary to do it. The cost of hydroseeding is approximately $960,000 per square
mile, and the likelihood is high that the entire watershed of a debris basin can be burned
by a single fire event. There does not appear to be alternative structural measures or
vegetation management programs that could be employed upstream of the debris
basins that would be more cost effective and lower in area of adverse environmental
impacts than what is already being employed at the debris basins.

The scope of employing debris reduction measures in the watersheds of Public Works’
dam and reservoir facilities becomes even more daunting. The combined area of the
dam and reservoir facilities with a debris control function is approximately 2.5 square
miles. The total watershed area tributary to these facilities is approximately 690 square
miles. Most of the sediment producing watershed tributary to these facilities is within
the Angeles National Forest. The anticipated five-year cost of reservoir sediment
removal in the wake of the 2002 Williams and 2003 Padua Fires is approximately
$47 million concentrating in only 0.3 square mile of reservoir bottom. Constructing and
maintaining additional crib structures and employing vegetation measures to the
attendant 79 square miles of burned watershed would not be any more cost effective
and would likely adversely impact more area than the reservoir cleanouts.

There thus does not appear to be viable means to significantly reduce sediment
production in the County’s mountain watershed areas upstream of Public Works’ flood
control facilities.

3.1.10 Brief Descriptions of Some of the Structural and Non-Structural Measures

Check Dams:

A check dam is a small device constructed of rock, sandbags, or fiber rolls,
placed across a natural or man-made channel or drainage ditch. Check dams
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reduce scour and channel erosion by reducing flow velocity and encouraging
sediment dropout. Check dams are used in small open channels, which
drain 10 acres or less, or in steep channels where stormwater runoff
velocities exceed 1.5 meters per second. They can also be used during the
establishment of grass linings in drainage ditches or channels and in
temporary ditches where a short length of service does not warrant
establishment of erosion-resistant linings.
Check dams can be left in place following construction activities and allowed
to accumulate sediment and vegetation.

Limitations:
o Not appropriate in channels which drain areas greater than 10 acres.
o Not to be placed in channels which are already grass-lined unless

erosion is expected as installation may damage vegetation.
o Requires extensive maintenance following high velocity flows and may

have to be replaced.
o Promotes sediments trapping which can be resuspended during

subsequent storms or following the removal of the check dam.

Silt Fence:

A silt fence is a temporary linear sediment barrier of permeable fabric
designed to intercept and slow the flow of sediment-laden sheet flow runoff.
Silt fences are placed below the toe of exposed and erodible slopes, down
slope of exposed soil areas, around temporary stockpiles, and along streams
and channels.

Limitations:
o Not effective unless trenched and keyed in.
o Not intended for use as mid-slope protection on slopes greater than

4:1.
o Must be maintained to remain effective.
o Not intended for use in streams, channels, or anywhere where flow is

concentrated.
o Difficult to install and maintain in windy areas.
o Must be removed and disposed of after no longer needed for sediment

retention.

Desilting Basin:

A desilting basin is a temporary basin formed by excavation and/or by
constructing an embankment to temporarily detain sediment-laden runoff
under slow flowing conditions, allowing sediment to settle out before the
runoff is discharged. Desilitng basins shall be considered for use where
sediment-laden water may enter the drainage system or watercourses and at
outlets of disturbed soil areas with areas between 5 and 10 acres.
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Limitations:
o Alternative BMPs must be thoroughly investigated for erosion control

before selecting temporary desilting basins.
o Not appropriate for drainage areas greater than 75 acres.
o If safety is a concern, basins may require protective fencing.
o Size may be limited by availability of right of way.

Storm Drain Inlet Protection:
Storm Drain Inlet Protection is used at storm drain inlets to detain sediment-
laden runoff to allow the monitoring of the sediment to settle out prior to
discharge of the runoff into stormwater drainage system or watercourses.

Limitations:
o Right of way required for sediment storage during a Design Debris

Event.
o Regulatory agency permits require for sediment removal.

Sediment Trap:

A sediment trap is a temporary basin with a controlled release structure
formed by excavating or constructing an earthen embankment across a
waterway or low drainage area. Sediment traps may be used on construction
projects where the contributing drainage area is less than 5 acres. Traps
would be placed where sediment-laden stormwater may enter a storm drain
or watercourse, and around and/or up-slope from storm drains inlet protection
measures. This BMP may be implemented in addition to other BMPs.

Limitations:
o Requires large surface areas to allow sediment to settle.
o Not appropriate for drainage areas greater than 5 acres.
o Only removes large and medium sized particles and requires upstream

erosion control.
o Attractive and dangerous to children requiring protective fencing.

Straw Bale Barriers:

A straw bale barrier is a temporary linear sediment barrier consisting of straw
bales designed to intercept and slow sediment-laden sheet flow runoff. Straw
bale barriers allow sediment to settle from runoff before being discharged
downstream. Straw bale barriers are typically used along the perimeter of a
construction site, along streams and channels, below the toe of exposed and
erodible slopes, down slope of exposed soil areas, and around stockpiles.

Limitations:
o Not to be used in flood control channels.
o Instillation and maintenance could be labor intensive.
o Not recommended to be used on paved surfaces.
o Shall not be used in lined ditches.
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o Degraded straw bales may fall apart when removed or if left in place
for extended periods of time.

Dugout Ditch Basin:

A dugout ditch basin consists of one or a series of small dugout basins
located within a flow channel. Dugout ditch basins are used to reduce runoff
velocity, promote sediment retention, and allow settling within longitudinal
roadside ditches in a cut section or as longitudinal sediment retention basins
at the toe of fills. Applications include ditch sediment traps, interceptor
ditches, and toe of slope protection.

Limitations:
o Require maintenance following high velocity flows.
o Promotes sediment trapping which can be resuspended during

subsequent storms.

Sandbag Barrier:

Sandbag barrier is a temporary linear sediment barrier consisting of stacked
sandbags designed to intercept and slow the flow of sediment-laden sheet
flow runoff. Sandbags can be used where flows are moderately concentrated
such as ditches, swales, and storm drain inlets to divert and/or detain flows.
There are many uses of this BMP, which may be implemented on a project-
by-project basis in addition to other BMPs. These are some of the uses:
along the perimeter of a construction site, along streams and channels, below
the toe of exposed and erodible slopes, down slope of exposed soil areas,
and around stockpiles. To divert or direct flow or create a temporary
sediment basin, parallel to a roadway to keep sediment off paved areas.

Gravel Bag Berm:

A gravel bag berm consists of a single row of gravel bags that are installed
end-to-end to form a barrier across a slope to intercept runoff, reduce
velocity, release runoff as sheet flow, and provide some sediment removal
from runoff. Gravel bag berms are used along the face and at grade breaks
of exposed and erodible slopes to shorten slope length and spread runoff as
sheet flow. This BMP also may be implemented on a project-by-project basis
with other BMPs.

Fiber Rolls:

Fiber rolls are prefabricated rolls or rolled tubes of erosion control blanket
made up of straw, flex, or other similar materials that are rolled and bound
into a tight tubular roll and placed on the face of slopes at regular intervals to
intercept runoff, reduce its flow velocity, release the runoff as sheet flow, and
provide some removal of sediment from runoff. They may be used along the
top, face, and at grade breaks of exposed and erodible slopes to shorten
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slope length and spread runoff as sheet flow. Fiber rolls may be used as
check dams.

Limitations:
o Although fiber rolls provide some sediment removal, they are not to be

used in place of linear sediment barriers such as silt fences, sandbag
barriers, or straw bale barriers.

3.1.11 Conclusion

Most of the sediment runoff in the County is generated as a result of rainfall on a
naturally erosive watershed, a condition that is exacerbated when the watershed is
denuded by fires.

Analysis of constructed check dam systems and field experience indicates there are no
feasible long-term, cost-effective, and environmentally acceptable structural or
vegetation maintenance practices found to reduce the overall erosion rate in the
County’s mountain watersheds. Continued operation and maintenance of debris basins
and debris retaining inlets, and the employment of temporary sediment control
structures during the recovery period of a burned watershed remain the most cost-
effective and lowest impact means of protecting downstream communities from the
impacts of sediment flows. Some additional measures, however, should be
implemented where feasible such as paving the inverts of road shoulders; designing
new road culverts to be debris-carrying; placing debris retaining structures at the inlets
to existing nondebris carrying culverts. Reseeding should be employed only as a last
resort in relatively small, relatively flat areas.
P:\wrd\GENERAL\sediment management plan\Strategy 3 Master Report\3.1 Master Report .doc

Attachment F06-4c



COUNTY OF LOS ANGELES
SEDIMENT MANAGEMENT STRATEGIC PLAN

STRATEGY 3.2

Identify alternatives to increase sediment storage capacity
to meet Public Works' needs for the next 20 years

January 2006

Attachment F06-4c



3.2-1

Sediment Management Strategic Plan – Strategy 3 Report
Action Step 3.2: Identification of Alternatives to Increase Sediment Storage

Capacity for the Next 20 Years

3.2.1 Introduction

Action Step 3.2 identifies alternatives to increase sediment storage capacity to meet
Public Works’ needs for the next 20 years, which includes enlarging our existing SPSs,
employing sediment removal projects, and identifying locations to establish new SPSs.
Based on the results of Action Step 2.2 for the Santa Clara River and
Santa Monica Mountains, the available storage versus anticipated sediment
accumulation for the next 20 years was deficient by 810,000 and 180,000 cubic yards,
respectively. Action Step 3.2 of the Sediment Management Strategic Plan will address
these concerns and offer solutions to eliminate and/or delay future sediment placement
shortfalls. Other alternatives to reduce the amount of sediment placement will also
extend Public Works’ sediment placement site life span beyond 2024.

The items discussed in this report were targeted for investigation in the Strategy 1
Report of the Sediment Management Strategic Plan.

Priority Goals

The following goals provide cost-effective alternatives to increase our sediment storage
capacity for the next 20 years.

1. Authorize the preparation of project concept reports for establishing new SPSs in the
Santa Clara River region and in the Diamond Bar area as discussed in
Section 3.2.3.

2. Authorize the continuation of working with the City of Irwindale, Vulcan Materials
Company, United Rock, Nu-Way Rock, and Holliday Rock to develop agreements
with them for placement of sediment at their various pits located throughout the
foothill areas.

3. Create a part-time sediment manager position, similar to that of Public Works’
railroad coordinator, who would broker sediment from Public Works’ facilities to
compatible use entities and coordinate outreach to communities impacted by
cleanout operations. The sediment manager’s tasks would include the following:

a. During cleanout operations, work with various rock quarry operators,
nurseries, “dirt brokers”, and other end-users (see Table 3.5-1) to find
alternative placement/uses of the sediment to divert as much material as
possible from Public Works’ SPSs. Seek to maximize utilization of the
Savage Canyon (Whittier), Puente Hills (Industry) and Scholl Canyon
(Los Angeles) Landfills, which accept clean fill dirt for free.
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b. Develop a program to advertise the existing sediment stored within Public
Works’ existing SPSs and allow for private individuals to reuse the sediment.
Concurrently implement the East Area SPS Capacity Optimization Program
as described in Section 3.2.10 of this report.

c. Coordinate with Programs Development Division and Public Relations Group
to identify and address end users’ regulatory issues regarding material from
the cleanouts, comply with regulatory requirements for the reuse of sediment
in SPSs, and conduct outreach efforts to affected local residents.

4. Authorize the preparation of a study to explore the feasibility of placing sediment
from debris retention facilities in the Santa Clara River area to locations in the
structurally modified reaches of the Santa Clara River and its tributaries that are
subject to scour from debulked flows. Potential locations to be investigated are
identified in Section 3.2.8. The scope of the study will include cost benefit analyses
and identification of applicable regulatory requirements.

5. Authorize the preparation of feasibility studies, cost benefit analyses, and other
related investigations needed to provide goals on our inactive SPSs for: 1) sale as
surplus property to fund SPS site acquisition in the Santa Clara River area; 2) use of
property for mitigation credits; or 3) other purposes as described in Section 3.2.9 of
this report.

6. Public Works should ensure that all of its existing SPSs are used at least once every
two years. If no sediment cleanouts are conducted, the biennial usage would entail
removal of sediment to free up storage capacity. Possible uses for the sediment
include beach replenishment, beneficial material reuse/resale or agency requests for
fill dirt (i.e. cities and contractors.)

3.2.2 Use of Abandoned Quarry Pits/Gravel Companies as SPSs

Public Works can reduce its sediment disposal burden by trucking the excavated debris
basin material to interested users in lieu of placing it in its SPSs. There are numerous
entities, including quarry operators, who have expressed interest in the material from
the various debris retaining facilities and sediment placement sites provided the material
meets certain specifications. Some of the possible locations where the sediment can be
deposited are included in Table 3.2-1. Among these potential sites are Sheldon and
Strathern Pits, which Public Works plans to acquire as part of its Sun Valley Watershed
Management Plan.
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Table 3.2-1
Potential Quarry Pits for Depositing Sediment

Facility Name Owned By Location Material Requirements
Claremont Pit Holliday Rock Claremont Yes (see Appendix A)
Olive Pit City of Irwindale Irwindale Yes (see Appendix A)
Kincaid Pit Cities of Irwindale & Azusa Irwindale Yes (see Appendix A)
Manning Pit
North

LACDPW & the City of
Irwindale

Irwindale Yes (see Appendix A)

Sheldon Pit Vulcan Sun Valley Yes (see Appendix A)
Strathern Pit Los Angeles By Products Sun Valley Yes (see Appendix A)

Besides the geographical region that will be served by each quarry/pit, there are
additional issues that will need to be addressed and agreements to be developed prior
to the use of these pits. Additionally, some of the pits are subject to fees imposed by
the State Waste Management Board and administered by Public Works for inert
landfills, currently $0.86 per ton. These fees are deposited in Public Works’ Solid
Waste Management Fund. These fees along with any other regulatory requirement(s)
will need to be factored into the overall placement costs. Over the past few years,
Public Works has worked with several quarry operators to address fee payment issues
for the Solid Waste Management Fund. The preliminary details of two such agreements
between Public Works and quarry operators are outlined below:

One Irwindale quarry operator, Nu-Way, will spread and compact 3 million cubic yards
of sediment in northern side of Manning Pit, which is owned by the City of Irwindale, or
another nearby disposal facility, possibly including Kinkade Pit or Olive Pit. Public
Works would truck the sediment to the pit. Starting tentatively in 2006, Public Works
would deliver a minimum of 300,000 cubic yards annually of sediment for an initial
five-year period to the City of Irwindale’s side of Manning Pit. If Public Works cannot
deliver the minimum annual quantity during the first five years, then the quarry operator
will move material that is placed in Public Works’ side of Manning Pit to the City’s side
at the rate of $1.50 per cubic yard (subject to the Consumer Price Index) to be paid to
the operator to make up the shortfall. The payment to the operator would still benefit
Public Works by increasing the capacity of its Manning Pit SPS. The City of Irwindale
anticipates utilizing the reclaimed north side of Manning Pit for the construction of low
income housing.

Another quarry operator in the Irwindale area, United Rock Products Corporation, has
proposed that it will spread and compact up to 120,000 cubic yards of sediment
annually in any one of three pits in Irwindale until a total of 500,083 cubic yards has
been placed. An agreement is anticipated to be in place such that the spreading and
compacting operations could begin in 2006 and end in 2016. Public Works would truck
its excavated sediment to the pits.

Table 3.2-2 provides relevant information and requirements for using the pits identified
in Table 3.2-1 for sediment placement operations. It is noted that with the tentative
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conditions proposed so far for the Manning Pit agreements, Public Works will gain an
additional 40 years of sediment placement capacity in the Irwindale region.

Table 3.2-2
Conditions/Restrictions for Quarries/Pits prior to Accepting Fill Material

Facility Name Prerequisites/Requirements
Pit in the City of Claremont
Claremont Pit Owner: Holliday Rock

Current use: Inactive
Material must meet stringent requirements (see Appendix A).
Preferably Public Works forces would perform sediment placement
work within the pit. Holliday Rock has objections to contractors
performing this work.
Holliday Rock may seek compensation for accepting sediment.
This pit could be used for placement of excavated sediment
from Live Oak and Thompson Creek Reservoirs. After sediment
sampling is completed at Webb SPS, discussions for Holliday
Rock to cost share in a SPS cleanout operation could be initiated.
Estimated capacity 800,000 cubic yards.
Earliest potential use date: 2006

Pits in the City of Irwindale
Manning Pit -
North

Owner: City of Irwindale
Current Use: Inactive for over 8 years
Last used by the City of Irwindale in the 1990s.
The City of Irwindale plans to conduct a geotechnical investigation
with borings to determine how it will address compactive issues
with the 20 feet of fill previously placed.
The City of Irwindale will require material placed achieve
95 percent relative compaction to facilitate establishment of low
income housing after the pit is completely filled.
Construction of an additional ramp is anticipated to improve
dumping operations and safer ingress/egress to the site.
Estimated capacity 4,000,000 cubic yards.
Earliest potential use date – 2006.

Kincaid Pit Owner: City of Irwindale
Current use: Inactive
There are major drainage problems for this site. Previous
attempts to fill and develop this pit were unsuccessful since it was
determined to be economically infeasible to construct the required
outlet storm drain and pump station system for the pit’s storm
inflows. This is necessary to avoid an increase in flood hazard to
adjacent properties.
The City of Irwindale may require material placed achieve
95 percent relative compaction.
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Existing access from Irwindale Avenue is inadequate for effective
fill operations. Access improvements will need to be constructed
(see Appendix D).
The City of Irwindale needs to prepare and approve an
environmental document and apply for permits to operate the site.
Estimated capacity 500,000 cubic yards.
Earliest potential use date - 2007.

Olive Pit Owner: City of Irwindale
Current use: Inactive
The City of Irwindale may require material be placed to achieve
95 percent relative compaction.
The City of Irwindale needs to prepare and approve an
environmental document and apply for permits to operate the site
Access improvements will need to be constructed.
Estimated time required to fill the pit exceeds 50 years.
Public Works will entertain working with the City of Irwindale to
develop an interim multiuse plan for the pit during fill operations.
This could possibly include soccer fields and groundwater
recharge facilities. In partnership with the City, Public Works will
coordinate with local water agencies to solicit funding for
establishment of water conservation facilities during interim and
project completion time periods.
Estimated capacity of 30,000,000 cubic yards (18,600 acre-feet)
exceeds the capacity on all but 2 of Public Works’ 15 reservoirs.
Earliest possible use date – 2008.

Pits in the Sun Valley Region
Sheldon Pit Owner: Vulcan Materials

Current use: Filtration of water used in the company’s batch plant
processes and placement of unmarketable fines from their batch
plant.
Sheldon Pit is part of Public Works’ Sun Valley project. The
Sun Valley Project EIR was certified by the Board of Supervisors
on June 29, 2004. Watershed Management Division (WMD) is
seeking grant funding to defray the pit acquisition cost and
anticipates submitting its grant funding application for Sheldon Pit
to the State by December 2006. The submittal will be contingent
on the concurrence of the other Los Angeles River Watershed
stakeholders involved in the grant program. It should be noted the
other stakeholders ranked the grant application for acquiring
Strathern Pit higher than that for Sheldon Pit.
Coordination with WMD will be essential for effective project
implementation.
Vulcan requires the sediment be analyzed for metals, pesticides,
herbicides, and other contaminants.
Vulcan desires to retain a portion of the pit for water filtration and
will have specific requirements for where material can be placed
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within the pit.
Earliest potential use date – immediately if an acceptable analysis
of our sediment is provided certifying it is clean.
Vulcan has indicated it needs 500,000 cubic yards of sediment for
grading purposes in its Sheldon and Boulevard Pits over the next
three years. Vulcan desires to process the sediment for
aggregate. Hansen Spreading Grounds are adjacent to Vulcan’s
quarry and existing conveyor line. Discussions for obtaining
sediment placement capacity in Vulcan’s Sheldon Pit in exchange
for the rights to Hansen Spreading Grounds excavated sediment
should be initiated.
Sheldon Pit lies in the midst of an industrial area close to the
210 Freeway off ramp. Obtaining this pit for sediment placement
purposes is considered a high priority as no residents will be
affected by its use.
Estimated capacity 10,000,000 cubic yards.

Strathern Pit Owner: Los Angeles By Products Company
Tipping fee for inert fill is currently $90 per truckload.
Strathern Pit is proposed to serve as a detention basin in the
approved Sun Valley Watershed Management Plan. WMD will be
applying for a grant to purchase the pit. If grant funding is
approved, WMD is planning to begin acquisition talks by
March 2006. Acquisition of the pit could be completed in 2007
allowing Public Works to commence sediment placement
operations.
The stakeholders in the Sun Valley Watershed Management Plan
desire the pit to filled to its target capacity of 1.5 million cubic
yards (918 acre-feet) for flood control purposes within two years
after acquisition is completed. This would limit Public Works’
window of sediment placement time at the pit. Factors affecting
this target fill completion date are storage capacity at time of
purchase and having the current owner continue to operate the pit
as an inert landfill after the transfer until the target volume is
reached.
Earliest potential use date – 2007.
The 2002 capacity cited in the EIR was 3,000,000 cubic yards.
Since that time, a significant amount of that has been placed.

These six quarries/pits offer significant storage capacity, in fact much more than Public
Works can utilize over the next 20 years. The issue thus arising is which facility should
be employed as a SPS. The first condition to determine if the quarry/pit should be used
is its proximity to the cleanout site. The shorter the distance the better. However,
Public Works should consider using these alternative sites even if the distance is a little
further than an existing Public Works SPS. The additional hauling costs can be offset
by greater available storage capacity at a Public Works SPS for emergency cleanouts.
The completion of the Project Concept Reports for the proposed Santa Clara River
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SPSs will be able to determine the value (land acquisition costs excluded) of storage
capacity at Public Works SPSs. The value of having storage capacity readily available
is evident when looking at major cleanouts. For example, the costs of the recent
cleanout projects at San Dimas and Big Dalton Reservoirs would have been
significantly higher if not for the availability of space at nearby SPS’s.

While proximity to the sediment retaining facilities is the major component in selecting
which quarry/pit to utilize, there are other factors to consider. For example, the facilities
in the Irwindale area are all owned by the City of Irwindale. Irwindale has indicated that
its top sediment placement priority is the filling of Manning Pit North. For all sediment
bound for placement in the Irwindale wasteshed, every attempt to accommodate the
City’s needs should be made. With advanced planning prior to Manning Pit North being
brought up to finish grade, negotiations with the City of Irwindale should commence to
determine which pit should be the next priority for filling operations. For those facilities
in the Sun Valley Area, there are several unknown factors which could change priorities.
The current tipping fees at Strathern Pit do not at first appear to render the site as a first
choice. However, acquisition of Strathern Pit as part of the Sun Valley Project would
make the pit Public Works’ top priority in the Santa Susana Mountains Sedimentation
Area. Claremont Pit has the sole distinction of being the only pit in its area making it a
priority to service those sediment retaining facilities within its wasteshed.

The use of the facilities for diverting sediment that would have originally gone to a
Public Works SPS requires the approval of other agencies/entities. Approval may hinge
on the material meeting certain specifications or actual acquisition of the pit. While it
may seem easier to haul the material to a Public Works operated SPS, this will only
delay the inevitable need for additional placement capacity. If every attempt is not
made to take advantage of these potential placement sites, the cost of future sediment
management will significantly increase. As time goes on, more of Public Works’ annual
flood control budget is being spent on increasing maintenance costs on aging
infrastructure and complying with increasingly stringent regulatory mandates. It is thus
imperative that Public Works take a proactive approach in working with local quarry
operators/owners to divert the sediment that otherwise would have been deposited
within its existing SPSs. By prolonging the life of Public Works’ existing SPSs, it is
ensured that its greatest sediment management assets remain viable and ready for
future major debris events.

3.2.3 Acquisition of New SPSs

While every attempt will be made to reduce the amount of sediment being placed at
Public Works’ existing SPSs, there is a still a need for new SPSs. These SPSs, in
addition to addressing the capacity issue, could also address hauling issues. Looking at
a County wide map of debris retaining facilities and available SPSs (Figure 3.2-1), it is
evident that certain areas lack any nearby sediment placement facilities. Two areas in
particular, Santa Clarita and Diamond Bar/Hacienda Heights, have annual debris
production rates of 12,500 cubic yards and 5,300 cubic yards, respectively, for existing
facilities. New development in the Santa Clara River region is estimated to add
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825 cubic yards of debris production annually to the sediment placement needs. The
existing facilities are quite some distance from a viable SPS (see Table 3.2-3).

To address this concern for future sediment cleanouts, it is recommended Public Works
begin the process of acquiring suitable parcels for use as SPSs in the aforementioned
areas. As the price of fuel and value of land continue to rise, it would likely be more
cost-effective for Public Works to invest in new SPSs closer to its sediment retention
facilities to reduce future cleanout costs and decrease the sediment storage capacity
deficiency. Public Works’ effectiveness in responding to emergency debris removal
operations after major storm events should also improve.

Table 3.2-3
Debris Control Facility Information for the

Diamond Bar/Hacienda Heights and Santa Clarita Areas

Facility
Type

Projected 20 year Debris
Production Rates

(cubic yards)*

Average Distance to
Nearest Viable

SPS**
Diamond Bar/Hacienda Heights Area
6 Debris Basins 46,000 15 miles
24 Debris Retaining Inlets 60,000 15 miles
Santa Clara River Region
6 Debris Basins 100,000 13 miles
117 Debris Retaining Inlets 147,000 13 miles
Projected production from
new debris control facilities 330,000 13 miles

* These facilities are relatively new and historical data not available. Numbers provided are based on the 5% Assumption (See Appendix E)
** Average Distance is a rough approximation of travel distance from the DB to the nearest viable SPS.

Geographic Information Systems (GIS) data was utilized in the selection process for
possible SPSs in the two areas lacking sediment placement capacity. The parcels were
evaluated based on ease of access, storage capacity, adjacent property usage, and
general feasibility. A field review of the candidates resulted in final selections.

Diamond Bar Area

For the Diamond Bar area, four adjoining parcels were selected. Roughly 100 acres in
size, the area consists of two converging canyons with a capacity in excess of one
million cubic yards. The properties are owned by the City of Diamond Bar and
Pathfinder Community Association (the homeowners’ association for the adjacent
development). The parcel maps denote the property as a future park although its
current topography doesn’t lend itself to that use. It may be possible to offer the City and
Association a quid pro quo. If Public Works was permitted to deposit material at the site
until such time that a mutually agreed upon elevation is reached, Public Works would in
turn work with Diamond Bar’s Parks and Recreation Department to develop the property
into a park site. This would allow Public Works to utilize the property with no upfront
cost and then establish a fund over the next 20 or so years to pay for future
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Figure 3.2-1
Debris Control Facilities in the County of Los Angeles
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improvements. The location maps for these proposed sites are included in Appendix J
and K.

Additionally, the City of Whittiers’ Savage Canyon Landfill is currently accepting clean fill
dirt for use as daily cover. Although the facility is some distance away from the debris
retaining facilities of the Diamond Bar area, it is actually closer than Public Works’
closest viable SPS, Manning Pit.

Santa Clara River Region

In selecting a potential SPS, it is important to take into consideration several key
factors. However, proximity to debris retaining facilities is a major factor. The further
material has to be trucked, the more expensive and time consuming a cleanout
becomes. Access is another major factor. Locating the SPS off a major arterial and/or
adjacent to a freeway would reduce the amount of time trucks would spend on surface
streets. Adjacent land uses are also a consideration. Ideally, the site would be
surrounded by vacant land causing minimal disruption to adjacent landowners. When
locating new SPSs, it is important to consider conflicts and issues at existing SPSs and
make every attempt to address those issues to avoid conflicts at the new sites. Finally,
a SPS should be able to meet the sediment placement needs for a community without
being considered a blight or eyesore on the community.

The location maps for the proposed Santa Clara River SPSs are shown in Appendix K.
The cross sections and proposed fill areas are included in Appendix I. The detailed cost
and feasibility information will be included in project concept reports for these sites.

Malibu Area

Road Maintenance Division has identified areas within the Malibu area to be utilized as
sediment stockpile areas. Not necessarily SPSs, these areas typically located on
parcels adjacent to the roadside would provide an area for Road Maintenance crews to
place eroded sediment from canyon roads. When road shoulder repair and/or the need
for material arises, Road Maintenance staff would then utilize that material. A map of
the proposed areas is attached as Appendix G.

3.2.4 Policy for Inspecting Operations at SPSs

Work at SPSs is performed primarily when sediment placement operations are
occurring. Sediment transported into a SPS from debris basin or reservoir cleanouts is
brought to the site and placed per an ultimate fill plan. The ultimate fill plan is typically
developed by Design or Water Resources Divisions (WRD) with input from
Flood Maintenance Division (FMD). The plan will clearly show drainage improvements
such as bench drains, underground drains, debris control structures, and other
appurtenances. While the ultimate fill plan provides for the final drainage and grading of
the site, the intermittent drainage and grading is a cooperative effort between the crews
and supervisory staff who overlook the job. In most cases, it will take several years,
even decades, to fill a SPS to capacity. Whenever the grade of a site is modified,
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surface flows are directed away from adjacent properties/structures and to a proper
drainage course or drainage facility.

There are cases, however, when operations at a SPS are conducted in absence of a
cleanout. The recent Williams Fire of 2002 brought about the construction of temporary
debris basins within a SPS to capture the debris anticipated from one of the canyons
the SPS will ultimately encroach into. Additional resources have been dispatched to
SPSs during storm events to ensure debris flows are diverted away from adjacent
properties and drainage devices at the site worked properly.

The actual process of placing sediment at a SPS is quite detailed. From the initial
design to the hauling in of the sediment, each truckload of sediment is placed to ensure
that the SPS functions safely and efficiently. A preliminary SPS Development Policy is
provided as Appendix F.

3.2.5 Policy for Administering Major Sediment Cleanouts

After a major storm event, debris levels at Public Works’ various debris retaining
facilities and reservoirs are estimated. If the debris level in a basin meets the criteria for
cleanout, FMD’s Area Engineer coordinates with staff to undertake a cleanout.
Typically, FMD forces implement the cleanout project on a force account basis utilizing
vendor supplied haul trucks and other equipment. In some years, especially those after
a major fire or wet storm season, the volume of sediment to be removed requires some
of the basins be cleaned out by contract.

Reservoir sediment removal projects, usually overseen by a project manager in WRD,
are contracted out due to the large volume of sediment to be removed. Exceptions to
this occurred when sediment removal projects were undertaken by permittees at Eaton
Wash, Devil’s Gate, and Thompson Creek Reservoirs in the 1980s and 1990s.

Each cleanout methodology has its own set of administrative issues to address. The
two distinct policies are outlined below in Sections 3.2.5a and 3.2.5b.

Before a cleanout can begin regardless of methodology, there are several important
factors to be considered, namely where the sediment is to be placed and identifying a
haul route to get it there. In terms of cost, it would be better to select the closest
sediment placement site, but other considerations such as capacity may preclude its
use.

After a SPS site is selected, the other major issue to address is the haul route. A haul
route will be developed by FMD or WRD personnel to identify the most efficient routing
between the sediment retention facility and the SPS. These preliminary haul routes are,
in coordination with City Services Group, submitted to the local jurisdictions for
approval. Often the local jurisdictions request realignment of the haul route away from
school zones or other areas where traffic concerns may arise. Once the local
jurisdictions approve the haul route, FMD or Construction Division staff will prepare
leaflets to distribute to property owners along the route informing them of the upcoming
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hauling operation. The leaflets describe the need for the work, the problems they may
encounter, contact information for questions or complaints and the timeframe of when
hauling will take place. In some cases, publication of the haul route in local newspapers
has been requested in order to notify the general public of the upcoming cleanout and
haul routes. Once the hauling operation begins, problems/concerns may develop that
may necessitate a realignment of the haul route or possibly use of an alternate SPS.
These problems/concerns are addressed by FMD or Construction Division staff (as
applicable), City Services Group, the contractor (if a contract cleanout), and the
appropriate local jurisdiction as they arise.

3.2.5a Force Account Cleanouts

Force account cleanouts are coordinated by FMD staff. FMD staff coordinates with the
affected Cities for the work and secure haul route permits prior to the start, if necessary.
Force account cleanouts can begin rather quickly compared to contract cleanouts,
which require preparation of plans and specifications, advertisement, and award of a
contract. Force account cleanouts utilize both Public Works and rental equipment with
oversight of the entire operation conducted by a FMD supervisor who ensures
compliance with Public Works’ regulatory permits.

Prior to the beginning of any work in a basin, dewatering and diversion of any incoming
flows are crucial to provide a dry work site and ensure compliance with water quality
requirements. The first step to dewatering a basin is to ensure the outlet tower is free of
obstructions and allow water to drain from the basin. If the tower is clogged, boats may
be utilized by personnel to access and remove any obstructions. Once the majority of
the water is drained through the outlet tower, equipment is utilized to construct a finger
of firm land from the basin’s access road to the outlet tower. The material around the
tower is then removed allowing for further drainage. To divert any additional flows, a
diversion channel is cut from the upstream end of the basin along either side to the
outlet tower. With all the flows have been diverted in the basin, the stockpiling and
hauling of material can begin.

The number of rental trucks used is based on the haul route distance and the amount of
material to be removed. Daily trip counts as well as a running total of cubic yards
removed are kept by FMD staff. The excavation of the basin is carried out to the
“As-Built” plan profile or to the cut template for the basin. Stockpiling of material is
another effective tool in utilizing equipment efficiently. Considering the movement of
material from the debris basin to the SPS can be a balancing act that may require
modifying the number of trucks and equipment being used, adding a flag person at
congested intersections, and creating larger stockpiles until finally the operation runs
efficiently.

Appendix B contains a map showing a group of wastesheds in the County of
Los Angeles depicting sediment retention facilities and their closest established SPS.
This map and the SPS Information Sheets (contained in Appendix F of the Strategy 1
Report) provide pertinent information (i.e. capacities, haul distances, etc.) for
Public Works staff to use in selecting an appropriate SPS for cleanouts. However, other
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constraints such as construction activities along the haul route and community concerns
will need to be considered at the time of selection.

3.2.5b Contract Cleanouts

Reservoir and larger debris basin cleanouts are conducted by a contractor. Design
plans prepared by Design Division are comprised of an excavation plan and SPS fill
plan, if necessary. Construction Division will prepare the project specifications, in
coordination with Design Division, and advertise and award the contract. The contractor
will remove the sediment per the excavation plan under the oversight of Construction
Division inspectors. The contract usually allows for the contractor to haul the material to
our SPS or to broker the material for use by others. However, Public Works
specifications always designate a deposition area of last resort. For instances where
brokering of the material is not feasible for cleanouts in remote locations, the deposition
site will most likely be a SPS. The contractor performs the cleanouts in a manner
similar to that described in Section 3.2.5a. Once the contractor has completed the
work, Construction Division must accept the work prior to making the final payment,
whereby the facility is left in a state ready to accept additional sediment.

3.2.5c SPS Cleanouts

In addition to debris basin cleanouts from time to time Public Works may also clean out
sediment accumulated at its SPSs. These cleanouts can either be done by force
account or through a contract/permit process. SPS cleanouts are conducted less
frequently than debris basin cleanouts. However, over the years, ten percent of the
sediment volume placed in our debris basin SPSs has been removed in SPS cleanout
projects.

Past SPS cleanouts have been conducted by local agencies and contractors in need of
fill for developments, road construction, landfill closures, or other projects. With the
removal of material from the SPS, proper grading and drainage needs to be maintained
to ensure erosion is kept to a minimum and the integrity of the SPS is maintained.
Construction Division issues a permit for the sediment removal work. The Construction
Division Permit Inspectors or the FMD Construction Superintendent will conduct
oversight of the cleanout. Upon completion of the material removal, a final evaluation of
the SPS will be undertaken by FMD staff to ensure that drainage is satisfactory.

3.2.6 Policy for Maintaining Temporary Sediment Management Structures

Temporary sediment management structures are typically constructed or installed after
a fire to keep mud/debris flows away from buildings or from impacting drainage
structures not designed to carry debris flows. There are primarily three assemblies
utilized: the rail & timber-structure; timber deflector walls; and precast concrete rails
(Caltrans Type K Rail, a.k.a. “k-rails”). Rail and timber structures, constructed per
Public Works Standard 3085-1, are installed to retain sediment from burned
watersheds. Timber deflector walls and k-rails are installed to direct flows away from
buildings and towards less hazardous and manageable flow paths. Often these
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structures direct flows to nearby streets for easier debris removal either by Public
Works’ personnel or local street maintenance jurisdiction.

Any structure constructed, maintained, and removed in a streambed that is denoted by
a blue line in the USGS Quadrangle Maps will require compliance with Sections 404
and 401 of the Federal Clean Water Act and Section 1602 of the State Fish and Game
Code. As a result, permits from the U.S. Army Corps of Engineers, the California
Regional Water Quality Control Board, and the California Department of Fish and
Game, respectively, may be required to cover the structures’ installation, maintenance
(including periodic removal of sediment accumulated behind them), and removal if the
law or agencies’ regulations do not exempt these activities. Any structure constructed
on or requiring access through land not owned by the Los Angeles County Flood
Control District will require authorization from the landowners.

All of these structures remain in place until the burned watershed recovers and the
mudflow potential diminishes to prefire levels (typically four to five years after the burn).
They require annual inspection and upkeep and periodic removal of sediment behind
them to ensure proper operation. For example, rail and timber structures are inspected
prior to the storm season via work orders generated by the Maintenance Management
System (MMS). The inspection ensures that all u-bolt connections and timbers are
intact. Concrete footings and abutments are also inspected. To avoid adverse impacts
during the eventual removal of the structure, vegetation reestablishing itself around the
structural members and within the accumulated sediment is removed and, where
allowed, herbicide is applied to minimize regrowth.

In the fourth year of watershed recovery, FMD and WRD will coordinate with Mapping
and Property Management Division (MPM) to secure any necessary access rights for
the maintenance and removal of the structures. FMD will schedule and undertake the
removal of the structures identified by WRD as no longer necessary and in accordance
with the methods developed in conjunction with WRD.

3.2.7 Practice for Measuring the Allowed 5 Percent Organics Content in SPSs

Current regulations prohibit Public Works from placing material containing more than
five percent organics at Manning Pit, Sunset Lower, Sunset Upper, and Dalton SPSs.
To comply with this restriction, Public Works samples the material for organic content
prior to deposition at any of these facilities. As a general rule, the same limitations on
organic content are applied to material slated to be deposited at another Public Works’
SPS. Adhering to this policy at other Public Works SPSs will ensure compliance if
future regulatory restrictions expand to include them.

The current practice for measuring the percentage of organics begins with a request
from FMD to Geotechnical and Material Engineering Division’s Laboratory. FMD staff
collects the samples and transports them to the Materials Lab. Twenty pounds of
samples are collected in plastic trash bags. Depending on the size of the basin being
sampled, one sample is taken 25 to 50 feet upstream of the basin’s outlet tower and
another taken 50 to 100 feet upstream. Materials Lab staff conduct an organic content
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test per ASTM D 2974-87, a copy of which is included in the report as Appendix H.
Results are obtained within 48 to 72 hours depending on the moisture content of the
samples. The Materials Lab staff transmits the results to FMD staff, who then
determine where to place the material. Almost always, the organic content falls under
the five percent maximum.

3.2.8 Goals for each Sedimentation Area

Sediment Area I – The Santa Monica Mountains

The Santa Monica Mountains area, while heavily developed in the low-lying areas, has
had relatively little development in its mountainous and foothill areas. This situation has
resulted in the construction of only 26 debris retaining facilities. Of those, five are debris
basins with the remainder consisting of the smaller debris retaining inlets. The area
currently has two SPSs available for sediment placement: Public Works’ Aqua Vista
SPS in Toluca Lake and the privately owned and operated Calabasas Landfill in
Calabasas. Aqua Vista SPS has not recently been used and has a capacity of
12,100 cubic yards. In order to meet the needs for the next 20 years within Sediment
Area I, we recommend the following:

Remove material from Aqua Vista SPS to regain the facility’s original 40,800-cubic
yard capacity and coordinate with Watershed Management Division as required.
Possible uses for the excavated material include adjacent city or private projects in
need of fill.

When preparing for future debris retention facility cleanouts, meet with County of
Los Angeles Department of Beaches and Harbors to discuss possible use of
material as beach replenishment. As an alternative to using Aqua Vista SPS,
implement a SPS development fee program for the area to establish SPSs to service
future development in the area.

Work with private property owners and other County Departments and the
incorporated Cities in the Santa Monica Mountains to establish sediment stockpile
sites for Road Maintenance operations. Staff has identified potential sites at Camp
Kilpatrick, Mulholland Highway, and Malibu Canyon Road as discussed in the
Strategy 1 Report. Key tasks to be completed for the establishment of sediment
stockpile sites at these locations is: completion of project concept reports,
environmental document preparation, and Right-of-Way acquisition.

Sediment Area II – The San Gabriel Mountains

The San Gabriel Mountains area, unlike the Santa Monica Mountains area, is heavily
developed in the foothill regions. The majority of Public Works debris retaining facilities
lie within this area. There are numerous SPSs to support their operation, but their
available capacities or the inability to use some of the facilities due to adjacent property
owner complaints have greatly hampered sediment management in the area. Road
Maintenance District 1 uses existing SPS facilities for roadway sediment disposal. We
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recommend significant changes in both policy and procedures be pursued to provide for
the sediment management needs for the next 20 years:

Remove material from San Dimas and Dalton SPSs, which are currently filled to
maximum capacities. Approximately 500,000 cubic yards of material was removed
from these SPSs in the late 1990s by permittees. As a lower priority, material from
Santa Anita, Sawpit, and Lincoln SPSs should be removed to provide capacity for
emergency debris retaining facility cleanouts. These removal projects will require
Public Works to prepare environmental documents and obtain permits.

For all future debris retaining facility cleanouts, consult with local quarry operators,
landfill operators, and dirt brokers to find alternatives to placing at Public Works
SPSs.

Coordinate with the City of Irwindale to develop a program for the reclamation of
Manning North, Olive, and Kincaid Pits, thereby reducing the demand on Public
Works SPSs.

Complete project concept reports on proposed SPS sites in the Diamond Bar area
as described in Section 3.2.3.

Develop and implement an action plan to utilize the center section of Santa Anita
SPS, which still has a 3,000,000-cubic yard capacity. Implementation will require
environmental documentation and permit acquisition.

Coordinate with local jurisdictions to obtain prior approval of haul routes for future
cleanouts.

Coordinate with entities interested in undertaking permittee sediment removal
operations in Public Works’ less remote reservoirs and larger debris basins. Public
Works would need to undertake the needed environmental documentation and
obtain the necessary regulatory permits before it can issue permits to interested
entities. The cost savings associated with no-fee material removal by the entities
and the conservation of SPS capacity would likely justify the cost of undertaking the
needed environmental documentation and permit acquisition.

Investigate the feasibility of constructing within Big Dalton Wash a rail line that can
convey sediment from Dalton SPS and the retired Big Dalton SPS to Manning Pit.
The study should look at using Big Dalton Spreading Grounds and Manning Pit,
already owned by Public Works, as staging/stockpiling areas.

Sediment Area III – Santa Susana Mountains

The Santa Susana Mountains area’s 46 debris retaining facilities, with an annual
production of 95,000 yards1, are serviced by Browns SPS, which has a remaining

1 Based on the 5 percent of capacity assumption for annual sediment generation (see Appendix E).
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capacity of 134,000 cubic yards. Sunset Upper, Sunset Lower, La Tuna, and Deer
SPSs also within the area, are inactive, but could service the area’s sediment needs if
additional authorizations are obtained. Goals for this area are as follows:

Acquire either Strathern or Sheldon Pit as a component of the Sun Valley Project for
sediment placement.

Coordinate with Vulcan to excavate Hansen Spreading Grounds in accordance with
the approved improvement concept for the facility.

Coordinate with Vulcan to provide material for their reuse.

Initiate the process to obtain the necessary authorization to activate Sunset Lower,
Sunset Upper, and La Tuna SPSs.

Sediment Area IV – Santa Clara River

The Santa Clara River area is experiencing a tremendous development boom.
Facilities are being constructed and transferred on a monthly basis. With over
120 debris retaining facilities already in place and only one sediment placement site
within a 15-mile radius, this area has a significant disposal deficiency. In order to
provide for timely emergency cleanouts, it will be necessary to obtain additional site(s)
in the area for use as SPSs.

Also, as discussed in Section 3.4, there are locations in structurally modified reaches of
the Santa Clara River and tributaries that undergo scour and erosion, possibly from
flows debulked by upstream debris retention facilities (see Table 3.4-3 for examples of
these locations). To offset this impact, it may be beneficial to place sediment from local
cleanout operations at these affected locations.

Therefore, we recommend the following:

Prepare project concept reports for establishing new regional SPS sites as identified
in Section 3.2.3.

Coordinate with entities such as local quarry operators, nurseries, landscape
contractors, and “dirt brokers” who are in need of material to find a beneficial reuse
for the material deposited within Public Works’ debris retaining facilities.

Develop a program to require developers, either through right-of-way dedication or
in-lieu of fees, to provide SPS capacity to service the debris control facilities they will
be transferring to Public Works.

Investigate the feasibility, including the identification of regulatory requirements and
compliance, of implementing a program to place sediment at locations along the
Santa Clara River and tributaries that are subject to scour and erosion.

Attachment F06-4c



3.2-18

Sediment Area V – Antelope Valley

Road Maintenance Division has a gravel pit that is utilized for sediment disposal in this
region. Road Maintenance also obtains permits from the Forest Service for roadway
sediment disposal within the Angeles National Forest. Road Maintenance should also
continue with their current efforts in this area. The Antelope Valley area of the Los
Angeles County Flood Control District has no debris control facilities and no significant
future development anticipated over the next 20 years. Consequently, we recommend
no action be undertaken at this time for this area as part of this sediment management
plan.

3.2.9 Utilizing Inactive SPSs for Financial and Mitigation Purposes

Public Works currently owns 33 parcels designated as SPSs as listed in Appendix L.
Ten of these SPSs are not viable due to their capacities being reached, lack of access,
environmental issues, and/or regulatory concerns (see Table 3.2-4). While it may not
be cost-effective to use some of these parcels as a future SPS, every effort should be
made to tap into the parcels’ intrinsic value for other mission critical operations of the
Flood Control District. The possibility of using those SPS parcels in ways other than
originally intended should be investigated. Two methods with which to tap into a
property’s value include sale of the parcel to private investors/conservation groups or
the deeding of the parcel as a perpetual conservation easement, providing Public Works
with mitigation credits for future projects.

Table 3.2-4
Sediment Placement Sites With Operation Obstacles

Facility Name Obstacle(s) to Facilities Operation
Auburn SPS Small capacity and poor access
Bailey SPS Used as a park
Eaton SPS Filled to capacity

Las Flores SPS Small capacity and poor access
La Tuna SPS Community opposition halted permitting in the 1980s
Live Oak SPS Never utilized

Rubio SPS Small capacity and poor access
Sunset Lower SPS Never utilized
Sunset Upper SPS Never utilized

Shields SPS Filled to capacity - possible library site

Sale of Parcels

Selling of Flood Control District property should take into account several factors. Of
utmost importance is the need to achieve consensus among Public Works Divisions to
ensure no present or future flood control system operational problems will result from
the sale of the parcel. In particular, the future potential uses of the parcel for staging
area, mitigation banks, or other purposes must to be evaluated. A cost/benefit analysis
to establish and permit a SPS at each unused parcel should be performed prior to the
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consideration of a sale. In addition, an investigation as to the consequences of the sale
and possible repercussions should also be evaluated. The proceeds from any sale
could be utilized to purchase land for establishing new SPSs in the Santa Clara River
region as discussed in the Strategy 2 Report of the Sediment Management Strategic
Plan.

Live Oak SPS located in the City of Claremont, as shown on Figure 3.2-2, has never
been utilized. The parcel has good access from a public street, New Live Oak Canyon,
and is adjacent to the newly constructed Route 210 Freeway. The parcel could possibly
be developed into a hillside residential community. Approximately one-half mile from
Live Oak SPS is Webb SPS, a moderately utilized SPS with a design capacity equal to
roughly twice that of Live Oak SPS. While Public Works will lose the 300,000-cubic
yard capacity Live Oak SPS offers, the financial gain from the sale of the parcel may
make it possible to acquire a site with significantly larger capacity in a less costly area
or provide for the cleanout of adjacent SPSs, thereby recapturing that capacity.

Mitigation Credits for Unused SPS Properties

The Tujunga Wash Mitigation Bank, located in the Sun Valley area, has provided Public
Works with needed mitigation credits required for the implementation of our reservoir
sediment removal and soft bottom channel vegetation maintenance projects.
Conversion of a SPS to a mitigation bank would provide additional credits that could be
utilized for future maintenance projects for our flood control facilities requiring mitigation.
The potential benefits or credits for designating our SPSs as open space will also be
evaluated in cooperation with the regulatory agencies and local conservancy groups.
Scrutinizing analysis should be undertaken to ensure this use of Flood Control District
property is judicious and will not negatively effect Public Works’ operations.

La Tuna Sediment Placement Site, one of the larger parcels at approximately 60 acres,
as shown on Figure 3.2-3, is a candidate unused SPS for use as a mitigation bank.
Attempts were made to finalize an environmental document to utilize the site as a SPS
in the 1980s. However, the process was suspended due to stakeholder opposition.
The parcel includes several steeply sloped canyons, which do not lend themselves to
development unless extensive grading is undertaken. The parcel is also landlocked
making it even less desirable for a developer. However, the parcel’s pristine habitat
may be well suited to provide mitigation credits.

Appendix L is a listing of the 33 SPSs owned by Public Works along with their current
capacities, distance to adjacent SPSs, the sites potential for either sale or deed
restrictions as well as other pertinent information

3.2.10 East Area SPS Capacity Optimization Program

As discussed in Section 3.2.3 of this report, for the next 10 years, sediment from
FMD - East Area flood control facilities will be delivered to Manning Pit North and other
quarries in Irwindale to satisfy pending agreements with the Solid Waste Management
Fund and quarry operators. During this time period, our East Area SPSs will be virtually
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Figure 3.2-2 
Aerial Photo of Live Oak SPS Property 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 

Figure 3.2-3 
Aerial Photo of La Tuna SPS Property 
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inactive since they will be receiving little if any sediment from our flood control facilities.
These SPSs include Dalton, Hastings Canyon, Eaton, Lincoln, Webb, Santa Anita, and
San Dimas SPSs. Other East Area SPSs could be added to the list

The proposed East Area SPS Capacity Optimization Plan calls for implementing
sediment removal projects at these temporarily inactive SPSs with permittees over a
10-year period. The exception to this proposal could occur in a major storm season,
which would require use of these SPSs.

The strategy strives to:

Incrementally remove sediment annually from our SPSs to increase storage capacity
when the SPSs are inactive.

Establish a "routine" maintenance activity at our SPSs of periodically removing
sediment to maintain capacity. It is noted there are exemptions from the California
Environmental Quality Act (CEQA) for routine maintenance activities.

Initiate and establish a borrow fill operational policy at our SPSs. For the long-term
operations of the flood control system, this is a requisite activity. A few pivotal SPSs
in the East Area (Dalton, San Dimas, Eaton) are filled to capacity. The window of
opportunity to practicably establish new SPSs in a cost-effective manner along the
San Gabriel Mountain area may be disappearing. Stakeholder opposition against
permitting new SPSs is anticipated to increase. Prudence dictates we strive to
maximize capacity in our existing facilities in concurrence with our efforts to
establish new SPS sites in the Santa Clara River region.

Maintain our facilities in a cost-effective state of operational readiness for
occurrence of a capital storm. It is noted that during the 1968-69 storm season,
18 million cubic yards of sediment were deposited in Public Works’ reservoirs and
debris basins. This sediment volume would rise to a height of two miles if placed on
a football field. The effectiveness of our East Area SPSs hinders their ability to
respond to a recurrence of an event of this magnitude.

Provide cost savings for future cleanout activities. Maximizing capacity in our East
Area regional SPSs will reduce sediment transport cost when these facilities are
required for placement of excavated sediment from nearby debris and flood control
facilities.

Following are elements that will be included in the final SPS capacity optimization
program:

Perform geotechnical evaluation of the sediment at the selected SPSs for cleanout.
FMD will employ a backhoe to dig one or more 10-foot deep test trenches for
sampling each SPS. Photographs of the trench wall will be taken. Three samples at
depths of 2 feet, 5 feet, and 8 feet will be taken. GMED will perform a sieve
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analysis, organics content, and sand equivalents tests on the samples taken from
the trench.

Develop a web page to provide all the relevant background information on the
proposed permittee removal project. Include permit information, SPS location maps,
haul routes, current sediment analysis information, and historical sediment analysis
information.

Develop and implement a public outreach program to convey the following aspects
of this needed SPS capacity optimization program to the public.

o Reduce riparian habitat takes and reductions in open space due to
establishment of new SPSs in the San Gabriel Mountains. The maximizing of
capacity in our existing East Area SPSs will reduce the need to establish new
SPSs in canyon and foothill areas in this region.

o Enable Public Works to effectively use our SPS network with available
capacity to properly respond to major debris production events similar to
those that occurred during the 1968-69 storm season.

Permittee participation: Encourage perspective permittees to participate in this
venture and establish a long-term SPS cleanout program to remove 2.7 million cubic
yards of sediment from eight SPSs over a 10-year period in accordance with the
following guidelines:

o Years 1 and 2:
Utilize two weeks of sediment removal at each SPS annually.
The daily sediment removal rate would be 2000 cubic yards.
Each SPS gain 20,000 cy of storage capacity in two weeks.
The goal would be to keep the permittee's truckers busy and have the

sediment removal work progress from one SPS to another every
two weeks. 320,000 cubic yards of sediment would be removed
from the eight SPSs in two years.

o Years 3 and 4:
Utilize three weeks of sediment removal from each SPS annually.
Each SPS would gain 30,000 cubic yards storage capacity in
three weeks. 240,000 cubic yards of total sediment removed from the
eight SPSs annually.

o Years 5 - 10
Four weeks of sediment removal from each SPS removing
40,000 cubic yards. 320,000 cubic yards of total sediment removed
from the eight SPSs annually.
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3.2.11 General Goals

While it is difficult to maintain a large flood control system operation within a heavily
populated area, the following general goals were developed to better serve the needs
of local residents while ensuring the work is done as cost effective as possible.

During large cleanouts or hauling operations, provide local residents along haul
routes with certificates for car washes from the local car wash purveyor. This will
help alleviate many complaints from residents.

Create a website within www.lacdpw.org detailing the SPSs and their current
sediment availability (to be updated by WRD) along with contact information for
interested parties.

List available fill material on the Los Angeles County Material Exchange Website
http://ladpw.org/epd/lacomax/index.cfm

List available fill material on the State of California Material Exchange Website
http://www.ciwmb.ca.gov/calmax

Issue press releases through Public Relations detailing Public Works’ desire to find
individuals or companies interested in acquiring fill material noting the above-
mentioned website.

Continue to coordinate with the County of Los Angeles Department of Beaches and
Harbors to determine a stockpile location(s) for the agency’s beach sand
replenishment effort.

P:\wrd\GENERAL\sediment management plan\Strategy 3 Master Report\3.2 Master Report.doc
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Sediment Management Strategic Plan – Strategy 3 Report
Action Step 3.3: Use of Landfills for Sediment Deposition

3.3.1 Introduction

This section evaluates the use of landfills as an alternate method for the disposal of
sediment. It includes a summary of findings and recommendations. The
recommendations listed take into consideration disposal costs, landfill laws and
regulations, how sediment is used at the landfills, and the effects disposal at the landfills
will have on the County in regards to the State’s 50 percent waste reduction mandate.

Key Recommendations

The following recommendations will permit Public Works to utilize its sediment from
various facilities at local landfills for daily cover. Besides assisting the local landfills with
much needed daily cover, the benefit of diverting sediment away from SPSs and the
reduced cost in not requiring resources and equipment at the placement site will
actually provide a cost savings to Public Works.

1. There are three landfills, Savage Canyon in Whittier, Puente Hills in the City of
Industry, and Scholl Canyon in Los Angeles, that accept clean fill dirt for free. The
amount and hours of operation vary by landfill and need to be confirmed prior to any
hauling operations. Coordination with landfill staff prior to any hauling is highly
recommended.

2. Utilize inert landfills, which are not required to have a Solid Waste Facility Permit or
which will fall under the Enforcement Agency Notification tier. This will avoid higher
disposal costs and will not count against the County for the purpose of complying
with the State waste reduction mandate. Currently, these include:

Arcadia Reclamation in Arcadia
United Rock in Irwindale
Cal-Mat Sun Valley (Vulcan Materials) in Sun Valley
Strathern in Sun Valley
Atkinson Brick Company in Los Angeles
Chandler’s Landfill in Rolling Hills Estates

3.3.2 Review of the Best Practices Survey Results

Public Works’ survey revealed other public agencies throughout California utilize
landfills for sediment disposal, including the City of Los Angeles, County of Marin,
County of Riverside, County of San Diego, County of San Joaquin, Santa Clara Valley
Water District, and the U.S. Army Corps of Engineers. The Santa Clara Valley Water
District and the Corps reported disposing of the most sediment in landfills,
approximately 80,000 and 100,000 cubic yards per year, respectively. However, none
of the jurisdictions were aware if the sediment was being beneficially used at the
landfills for their operations.
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Currently, Public Works is transporting some sediment and debris from the basins and
roadways to landfills, including Puente Hills, Scholl Canyon, Calabasas, Antelope
Valley, and Chiquita Canyon.

3.3.3 State Waste Reduction Mandate

The State waste reduction mandate was established with the enactment of the
California Integrated Waste Management Act of 1989, also known as Assembly Bill 939
or AB 939. AB 939 requires all cities and counties to divert 50 percent of the waste
generated from disposal at landfills and incineration facilities. Noncompliance can
subject the jurisdiction to a penalty of $10,000 per day. While the County of
Los Angeles has implemented numerous award winning waste diversion programs, it
has not been able to demonstrate achievement of the 50 percent diversion rate.

The County has been granted a time extension to achieve the 50 percent waste
diversion mandate. The time extension requires the County to implement additional
measures and programs to meet this mandate. To assist in this effort, Public Works
should minimize the amount of sediment sent to those landfills where it would count as
disposal against the County.

3.3.4 Types of Landfills

The landfills that can be used for disposal of sediment can be classified into two types,
municipal solid waste (MSW) landfills and inert landfills. MSW landfills are ones which
accept all solid wastes, including decomposable wastes generated by residential,
commercial, and industrial sources, and all solid waste generated at construction and
demolition sites, food processing facilities, and water and wastewater treatment
facilities. Inert landfills are those which accept inert waste only.

The State recently adopted regulations that place inert landfills into regulatory tiers.
This tiered system will result in new restrictions on materials to be deposited in the inert
facilities. A review of the regulations for these facilities and the pros and cons of using
each type of facility is discussed. A complete listing of landfills in the County of
Los Angeles is in Table 3.3-4.

3.3.4a Municipal Solid Waste Landfills

MSW landfills accept a wide variety waste and charge more for disposal than inert
landfills with fees varying from $20 to $55 per ton. However, some landfills will accept
soil at no charge. This soil must not be mixed with other materials or debris. It is
usually used by the landfills for their operations, like daily cover and access roads.
Therefore, often this soil is not counted as disposal. The acceptance and use of soil for
the landfills depends on site specific conditions such as the availability of on-site
excavation materials and the use of alternative cover materials. Utilizing the MSW
landfills which do not charge for disposal of soil could help to extend the life of our
sediment placement sites.
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Table 3.3-1
Municipal Solid Waste Landfills in the County of Los Angeles

Landfill Sediment
Area

Accept Soil
At No Cost

Antelope Valley Landfill in Palmdale * 5 No

Bradley Landfill in Sun Valley 2, 3 No

Calabasas Landfill in Agoura * 1, 3 No

Chiquita Canyon in unincorporated area of
Valencia *

4 No

Lancaster Landfill in Lancaster 5 Yes

Puente Hills Landfill in Whittier * 1, 2 Yes

Scholl Canyon Landfill in Glendale * 2 Yes

Sunshine Canyon Landfill in Sylmar 2, 3, 4 No

Whittier (Savage Canyon) 2 Yes

* Landfills used by Public Works

Currently, Public Works places sediment at existing SPSs. However, debris or
sediment mixed with debris is disposed at selected MSW landfills. Sediment with a high
debris content taken to these facilities does count against the County in respects to the
State waste reduction mandate.

3.3.4b Inert Landfills

There are currently several landfills which fall under this category. The major distinction
between them is whether or not they have a Solid Waste Facility Permit or Registration
Permit. The State currently considers waste deposited in a facility that has either type
of permit as disposal. Therefore, disposal of sediment at these facilities will count
against the County in meeting the State waste reduction mandate. Waste sent to inert
facilities, which do not have either a Solid Waste Facility Permit or a Registration
Permit, is not counted as disposal.

The State has adopted regulations which place all inert facilities in a regulatory tier
system. Facilities which fall under the Inert Debris Engineered Fill Operation category
will be placed in the Enforcement Agency Notification tier. Inert debris deposited in
these facilities will not be considered disposal. Other facilities which do not fall in this
regulatory tier may fall in the Registration or Full Solid Waste Facility Permit tiers.
Material deposited in these facilities will be considered disposal and count against the
jurisdiction in which it originated.

The Local Enforcement Agencies for the State are currently in the process of placing
inert facilities in their regulatory tiers. While an exact date for completion of this process
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is not available, it is anticipated the facilities will soon be placed in their respective tiers
in 2005. Inert landfills would likely be placed in the Enforcement Agency Notification tier
as they are subject to less stringent regulatory requirements, including not being
required to pay the State’s $1.40 per ton solid waste fee. This would also help the
County to meet the State’s waste reduction mandate.

The Local Enforcement Agency has also reported that in the process of placing facilities
in their regulatory tiers, they are discovering additional facilities. The recommendations
for the use of landfills for sediment placement take into consideration these additional
facilities.

Table 3.3-2
Inert Landfills in the County of Los Angeles

Landfill Sediment
Area

SWF
Permit

Atkinson Brick Company in Los Angeles 1, 2 No
Arcadia Reclamation in Arcadia 1, 2, 3 No
Azusa Land Reclamation in Azusa 2, 3 Yes
Cal-Mat Sun Valley
(Vulcan Materials) in Sun Valley

1, 2, 3, 4 No

Chandler’s Landfill in Rolling Hills Estates 1, 2 No
Hanson Aggregates (Livingston-Graham
Landfill) in Irwindale

1, 2 No

Nu-Way Live Oak Landfill in Irwindale 2 Yes
Peck Road Gravel Pit in Monrovia 2 Yes
Reliance Pit #2 in Irwindale 2 Yes
Strathern in Sun Valley 1, 2, 3, 4 No
United Rock in Irwindale 1, 2 No

The use of inert landfills is a good option for preserving the life of SPSs. Disposal costs
at these facilities are generally lower than at MSW landfills. For example, Strathern in
Sun Valley charges $90 for a truck load of soil weighing 17 tons while disposal at
Sunshine Canyon Landfill would cost about $700 for the same load. Also, the
deposition of the material at facilities which do not currently have a Solid Waste Facility
Permit does not count as disposal. It will also not count as disposal in the future for
operations under the Enforcement Agency Notification regulatory tier.

Environmental Programs Division (EPD) will update Table 2 and Table 3 in this Section
after the Local Enforcement Agency places the inert facilities in their regulatory tiers.
This may also lead to modification of the recommendations on which landfills to use for
each area. In addition, there is a possibility that additional landfills will allow the County
to place soil in their facility at no cost. EPD will also modify the recommendations for
which landfills to use accordingly.
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Note, landfill costs for disposal are subject to change without notice. Also, a recent
survey of landfill sites determined Puente Hills landfill has a maximum capacity of
500 trucks per day, which should be taken into consideration when utilizing this facility
for sediment disposal. Furthermore, the County Sanitation District will accept rock
within the soil but no more than 10 percent, which is up to the discretion the facility’s
Weighmaster.

3.3.5 Evaluation and Recommendation For Using Landfills For Sediment
Disposal

There are several issues that should be considered in determining if and when sediment
should be disposed at landfills. These include costs of disposal, whether the material
will be considered disposal by the State, the life expectancy of the landfill, and the daily
capacity at the landfill.

The evaluation shown on Table 3.3-3 is for sediment which is not mixed with debris.
Sediment mixed with debris and other waste cannot be disposed in inert facilities or
SPSs.
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Table 3.3-3
Quantitative Evaluation of County of Los Angeles Landfills

Facility City Facility
Type

Cost
Rating

Restriction Disposal Life
Exp

Total
Points

Area

Chandler’s
Landfill

Rolling Hills
Estates

Inert 3 5 5 *3 16 1

Azusa Land
Reclamation

Azusa Inert 4 4 1 5 14 2

Hanson
Aggregates
(Livingston-
Graham)

Irwindale Inert Unknown 5 5 *3 13 2

Nu-Way Live
Oak Landfill

Irwindale Inert 4 4 1 2 11 2

Peck Road
Gravel Pit

Monrovia Inert 4 2 1 5 12 2

Puente Hills Whittier MSW 5 4 1 2 12 2
Reliance
Pit #2

Irwindale Inert 4 4 1 5 14 2

Whittier
(Savage
Canyon)

MSW 5 1 1 5 12 2

United Rock
(Nu-Way
Arrow)

Irwindale Inert 3 5 5 *3 16 2

Arcadia
Reclamation

Arcadia Inert 3 5 5 *3 16 2

Bradley Sun Valley MSW 3 4 1 **3 12 3
Calabasas Agoura MSW 2 3 1 5 11 3

Cal-Mat
(Vulcan
Materials)

Sun Valley Inert 3 5 5 *3 16 3

Scholl
Canyon

Glendale MSW 5 3 1 5 14 3

Atkinson
Brick
Company

Los Angeles Inert 3 5 5 *3 16 3

Strathern Sun Valley Inert 3 5 5 *3 16 3
Sunshine
Canyon

Sylmar MSW 1 4 5 1 11 3

Chiquita
Canyon

Valencia MSW 1 4 1 2 8 4

Antelope
Valley

Palmdale MSW 3 2 1 5 11 5

Lancaster Lancaster MSW 5 2 1 5 13 5
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Methods for scoring

{Life expectancy} {Cost $/ton} {Counts as Disposal} {Restrictions and/or}
{Years} {Tons Per Day}

0-5 = 1 Free = 5 Yes = 1 None = 5
6-10 = 2 0.44 – 3 = 4 No = 5 6,000 tpd = 4

11-15 = 3 4 – 9 = 3 3,000– 5,999 tpd = 3
16-20 = 4 10- 26 = 2 1,000- 2,999 tpd = 2

20+ = 5 27 + = 1 0- 999 & Origin = 1

Note: * Where life expectancy for facility is unknown, a rating of 3 was given.
** Facility could request permit to expand landfill capacity.

3.3.6 Recommendations by Sediment Area

Recommendations for Sediment Management Area I

1. Utilize inert landfills which are not required to have a Solid Waste Facility Permit or
which will fall under the Enforcement Agency Notification tier. This will avoid higher
disposal costs and will not count against the County for the purpose of complying
with the State waste reduction mandate. Currently, these include:

Arcadia Reclamation in Arcadia
United Rock in Irwindale
Cal-Mat Sun Valley (Vulcan Materials) in Sun Valley
Strathern in Sun Valley
Atkinson Brick Company in Los Angeles
Chandler’s Landfill in Rolling Hills Estates

2. Continue to use Calabasas Landfill for disposal of sediment mixed with debris or
waste only. Transport clean sediment to any of the above disposal sites to avoid
higher disposal costs and so that such disposal of clean sediment will not count
against the County for the purpose of complying with the State waste reduction
mandate.

Recommendations for Sediment Management Area II

1. Utilize the following municipal solid waste landfills, which accept soil at no cost, for
placement of clean sediment:

Scholl Canyon Landfill in Glendale (waste shed restrictions apply)
Puente Hills Landfill in the unincorporated area of Whittier
Savage Canyon Landfill in the unincorporated area of Whittier

2. May also utilize inert landfills which are not required to have a Solid Waste Facility
Permit or which will fall under Enforcement Agency Notification Tier. This will avoid
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higher disposal costs and will not count against the County for the purpose of
complying with the State waste reduction mandate. Currently, these include:

Arcadia Reclamation in Arcadia
United Rock in Irwindale
Cal-Mat Sun Valley (Vulcan Materials) in Sun Valley
Strathern in Sun Valley
Atkinson Brick Company in Los Angeles

2. For disposal of sediment mixed with debris or waste only, use the following
municipal solid waste landfills:

Sunshine Canyon Landfill in Sylmar
Bradley Landfill in Sun Valley
Scholl Canyon Landfill in Glendale (waste shed restrictions apply)
Puente Hills Landfill in the unincorporated area of Whittier

Recommendations for Sediment Management Area III

1. Utilize inert landfills which are not required to have a Solid Waste Facility Permit or
fall under an Enforcement Agency Notification Tier. This will avoid higher disposal
costs and will not count against the County for the purpose of complying with the
State waste reduction mandate. Currently, these include:

Arcadia Reclamation in Arcadia
Cal-Mat Sun Valley (Vulcan Materials) in Sun Valley
Strathern in Sun Valley

2. For disposal of sediment mixed with debris or waste only, use the following
MSW landfills:

Sunshine Canyon Landfill in Sylmar
Bradley Landfill in Sun Valley
Calabasas Landfill in Agoura

Recommendations for Sediment Management Area IV

1. Utilize inert landfills which are not required to have a Solid Waste Facility Permit or
which will fall under an Enforcement Agency Notification Tier. This will avoid higher
disposal costs and will not count against the County for the purpose of complying
with the State waste reduction mandate. Currently, these include:

Cal-Mat Sun Valley (Vulcan Materials) in Sun Valley
Strathern in Sun Valley
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2. For disposal of sediment mixed with debris or waste, use the following municipal
solid waste landfills:

Chiquita Canyon in Valencia
Sunshine Canyon Landfill in Sylmar

Recommendation for Sediment Management Area V

Utilize Antelope Valley Landfill in Palmdale and the Lancaster Landfill in Lancaster for
the placement of clean sediment and for sediment mixed with debris or waste.
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Table 3.3-4
Landfills by Sediment Area

Sediment Area I

Landfill Issues Disposal Disposal
Cost

Arcadia Reclamation
12321 Lower Azusa Road
Arcadia, CA 91006

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal
Enforcement action pending
regarding payment of Solid
Waste Management Fee

Not
considered
disposal for

AB 939

Bobtail
$45/load

10 Wheel
$55/load

Semi $65/load

Bottom Dump
$75/load

United Rock
(Nu-Way Arrow)
1245 East Arrow Highway
Irwindale, CA 91706

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal
Enforcement action pending
regarding payment of Solid
Waste Management Fee

Not
considered
disposal for

AB 939

(Mixed & Dirt)
Flatbed

$33.50/load

Bobtail
$45/load

10 Wheel
$55/load

Semi $62/load

Cal-Mat Sun Valley
(Vulcan Materials)

11520 Sheldon Street
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert Landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal

Not
considered
disposal for

AB 939

Dump $60/load

Bobtail
$80/load

10 Wheel
$85/load

Semi $90/load
Strathern

8230 Tujunga Avenue
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal

Not
considered
disposal for

AB 939

Any size truck
$90
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Table 3.3-4 (Cont.)

Sediment Area I

Landfill Issues Disposal Disposal
Cost

Atkinson Brick Company
13633 South Central
Avenue
Los Angeles, CA 90059

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal
Enforcement action pending
regarding payment of Solid
Waste Management Fee

Not
considered

disposal
for AB 939

(Mixed loads)
Flatbed $150
Bobtail $175

10 Wheel $240
Semi $340

(Clean Dirt)
Per load

Flatbed $98
Bobtail $98

10 Wheel $98
Semi $150

Chandler’s Landfill
26311 Narbonne Avenue
Rolling Hills Estates, CA
90274

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal

Not
considered

disposal
for AB 939

Dump $70/load

Bobtail $75/load

10 Wheel
$95/load

Semi $125/load

Calabasas
5300 Lost Hills Road
Agoura, CA 91301

Municipal Solid Waste Landfill
Restricted to the City of
Los Angeles and CUA’s west
of the 405 Freeway and north
of Sunset Boulevard. Also
open cities of Westlake
Village, Agoura Hills, Hidden
Hills, and Malibu.
Maximum daily capacity 3,500
tpd; estimated daily average
1,166 tpd
Est. remaining years 32

Yes

Inert $26.35/ton

Soil $26.35/ton

Mixed
$26.35/ton
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Table 3.3-4 (Cont.)

Sediment Area II

Landfill Issues Disposal Disposal Cost
Scholl Canyon

7712 North Figueroa
Street
Los Angeles, CA
90041

Municipal Solid Waste Landfill
Restricted to: Altadena, Glendale,
La Canada-Flintridge, Pasadena,
South Pasadena, Sierra Madre, La
Crescenta, and adjacent county
areas.
No charge for clean soil
Maximum daily capacity 3,400 tpd;
estimated daily average 1,194 tpd
Est. remaining years 23

Yes

Clean soil free

Mixed $30/ton

Puente Hills
2800 Workman Mill
Road
Whittier, CA 90601

Municipal Solid Waste Landfill
Site subject to close at 10 a.m.
City of LA use prohibited
Soil accepted 9 a.m.- 3 p.m.
No charge for clean soil
Maximum daily capacity 13,200 tpd;
estimated daily average 11,900 tpd
Est. remaining years 9

Yes

Clean soil free

Analytical $20/ton

Mixed $30/ton

Arcadia Reclamation
12321 Lower Azusa
Road
Arcadia, CA 91006

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert debris
engineered fill operation and
therefore would not count as
disposal
Enforcement action pending
regarding payment of Solid Waste
Management Fee

Not
considered

disposal
for AB 939

Bobtail $45/load

10 Wheel
$55/load

Semi $65/load

Bottom Dump
$75/load

United Rock
(Nu-Way Arrow)
1245 East. Arrow
Highway
Irwindale, CA 91706

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert debris
engineered fill operation and
therefore would not count as
disposal
Enforcement action pending
regarding payment of Solid Waste
Management Fee

Not
considered

disposal
for AB 939

(Mixed & Dirt)
Flatbed

$33.50/load

Bobtail $45/load

10 Wheel
$55/load

Semi $62/load
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Table 3.3-4 (Cont.)

Sediment Area II
Landfill Issues Disposal Disposal Cost

Cal-Mat Sun Valley
(Vulcan Materials)

11520 Sheldon Street
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert Landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal

Not
considered
disposal for

AB 939

Dump $60/load

Bobtail $80/load

10 Wheel
$85/load

Semi $90/load

Strathern
8230 Tujunga Avenue
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal

Not
considered
disposal for

AB 939

Any size truck
$90

Atkinson Brick
Company

13633 South Central
Avenue
Los Angeles, CA 90059

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal
Enforcement action pending
regarding payment of Solid
Waste Management Fee

Not
considered
disposal for

AB 939

(Mixed loads)
Flatbed $150
Bobtail $175

10 Wheel $240
Semi $340

(Clean Dirt)
Per load

Flatbed $98
Bobtail $98

10 Wheel $98
Semi $150

Sunshine Canyon
14747 San Fernando
Road
Sylmar, CA 91342

Municipal Solid Waste Landfill
Permitted, considered disposal
LUP restriction 36,000 tons
weekly
Maximum daily capacity
6,600 tpd; estimated daily
average 5,800 tpd
Est. remaining years 4

All loads are
considered

waste

Inert $42/ton

Soil $42/ton

Mixed $42/ton

Bradley
9081 Tujunga Avenue
Sun Valley, CA 91352

Municipal Solid Waste Landfill
Estimated remaining life of 1.5
years
Maximum daily capacity
10,000 tpd; estimated daily
average 1,480 tpd
No charge for clean soil
Est. remaining years 1

Yes

Clean soil

10 wheeler
$50/load

Semi $100/load

Mixed
$30/ton

Attachment F06-4c



3.3-14

Table 3.3-4 (Cont.)

Sediment Management Area II

Landfill Issues Disposal Disposal Cost

Peck Road Gravel Pit
128 East Live Oak
Avenue
Monrovia, CA 91606

Inert landfill
Permitted, considered disposal
May be reclassified as inert
debris engineered fill operation
and therefore would not count
as disposal
Maximum daily capacity 1,210
tpd; estimated daily average
131tpd
Est. remaining years 257

Yes
Bobtail $20/load

10 wheeler
$30/load

Semi $40/load
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Table 3.3-4 (Cont.)

Sediment Area III

Landfill Issues Disposal Disposal
Cost

Arcadia Reclamation
12321 Lower Azusa
Road
Arcadia, CA 91006

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count as
disposal
Enforcement action pending
regarding payment of Solid Waste
Management Fee

Not
considered
disposal for

AB 939

Bobtail $45/load

10 Wheel
$55/load

Semi $65/load

Bottom Dump
$75/load

Cal-Mat Sun Valley
(Vulcan Materials)

11520 Sheldon Street
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert Landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count as
disposal

Not
considered
disposal for

AB 939

Dump $60/load

Bobtail $80/load

10 Wheel
$85/load

Semi $90/load

Strathern
8230 Tujunga Avenue
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count as
disposal

Not
considered
disposal for

AB 939

Any size truck
$90

Sunshine Canyon
14747 San Fernando
Road
Sylmar, CA 91342

Municipal Solid Waste Landfill
Permitted, considered disposal
LUP restriction 36,000 tons
weekly
Maximum daily capacity 6,600
tpd; estimated daily average
5,800 tpd
Est. remaining years 4

All loads
are

considered
waste

Inert $42/ton

Soil $42/ton

Mixed $42/ton

Bradley
9081 Tujunga Avenue
Sun Valley, CA 91352

Municipal Solid Waste Landfill
Estimated remaining life of 1.5
years
Maximum daily capacity 10,000
tpd; estimated daily average
1,480 tpd
No charge for clean soil
Est. remaining years 1

Yes

Clean soil
10 wheeler

$50/load

Semi $100/load

Mixed
$30/ton
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Table 3.3-4 (Cont.)

Sediment Area III

Landfill Issues Disposal Disposal
Cost

Calabasas
5300 Lost Hills Road
Agoura, CA 91301

Municipal Solid Waste Landfill
Restricted to the City of
Los Angeles and CUA’s west of
the 405 Freeway and north of
Sunset Blvd. Also open cities of
Westlake Village, Agoura Hills,
Hidden Hills, and Malibu.
Maximum daily capacity 3,500
tpd; estimated daily average
1,166 tpd
Est. remaining years 32

Yes

Inert $26.35/ton

Soil $26.35/ton

Mixed $26.35/ton
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Table 3.3-4 (Cont.)

Sediment Area IV

Landfill Issues Disposal Disposal
Cost

Cal-Mat Sun Valley
(Vulcan Materials)

11520 Sheldon Street
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert Landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count as
disposal

Not
considered
disposal for

AB 939

Dump $60/load

Bobtail
$80/load

10 Wheel
$85/load

Semi $90/load

Strathern
8230 Tujunga Avenue
Sun Valley, CA 91352

Does not have a Solid Waste
Facility Permit
Inert landfill
May be reclassified as inert
debris engineered fill operation
and therefore would not count as
disposal

Not
considered
disposal for

AB 939

Any size truck
$90

Chiquita Canyon
29201 Henry Mayo
Drive
Valencia, CA 91355

Municipal Solid Waste Landfill
Permitted, considered disposal
Limited to 30,000 tons per week.
LUP exp. 11/24/19
Maximum daily capacity 6,000
tpd; estimated daily average
4,779 tpd
Est. remaining years 8

Yes

Inert $22/ton

Clean Soil
$55/ton

Mixed
$22/ton

Sunshine Canyon
14747 San Fernando
Road
Sylmar, CA 91342

Municipal Solid Waste Landfill
Permitted, considered disposal
LUP restriction 36,000 tons
weekly
Maximum daily capacity 6,600
tpd; estimated daily average
5,800 tpd
Est. remaining years 4

All loads are
considered

waste

Inert $42/ton

Soil $42/ton

Mixed $42/ton
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Table 3.3-4 (Cont.)

Sediment Area V

Landfill Issues Disposal Disposal
Cost

Antelope Valley
1200 West City Ranch
Road
Palmdale, CA 93551

Municipal Solid Waste Landfill
Permitted, considered disposal
All odorous soil is buried
Maximum daily capacity 1,400
tpd; estimated daily average 847
tpd
Est. remaining years 36

Yes

Clean soil
$7.5/ton

Analytical
$20/ton

Mixed
$30/ton

Lancaster
600 East Avenue “F”
Lancaster, CA 93535

Municipal Solid Waste Landfill
Permitted, considered disposal
LUP expires 8/1/12
Maximum daily capacity 1,700

tpd; estimated daily average 871
tpd
Est. remaining years 54

Yes

Clean soil free

Analytical
$20/ton

Mixed
$30/ton

Note: Landfill sites are listed in the order of preferred use based on previous
recommendations for each sediment area.
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COUNTY OF LOS ANGELES
SEDIMENT MANAGEMENT STRATEGIC PLAN

ACTION STEP 3.4

3.4.1 Introduction
Action Step 3.4 covers an evaluation of Public Works’ policy on maximum allowable
sediment transport capacity in channels and covered storm drains and provides goals.

Priority Goals

Authorize the study of alternatives to reduce the volumes of sediment needed to be
placed in SPSs in the Santa Clara River area. Such study would consist of the
following:

1. Preparation of a study to explore the feasibility of placing sediment from debris
retention facilities in the Santa Clara River area to locations in the structurally
modified reaches of the Santa Clara River and its tributaries that are subject to scour
from clarified flows due to the lack of in stream stabilization structures. Potential
locations to be investigated are identified in Section 3.2.8. The scope of the study
would include cost benefit analyses and identification of regulatory requirements and
compliance with them.

2. Evaluation of the sediment transport policy for channels and drains in the
Santa Clara River watershed to determine the feasibility and cost benefit of revising
drain and channel design standards to allow more sediment transport to the Santa
Clara River and its major tributaries, the reaches of which either remain in their
natural states or lack in stream stabilization structures.

3.4.2 Current Policy

Public Works’ current policy for storm drain and channel construction requires the
construction of debris control facilities in drainage areas that have debris production
rates greater than 250 cubic yards during a Design Debris Event. In addition, Public
Works’ standards allow for debris carrying systems provided the cumulative sediment
load is 1,000 cubic yards or less and the structure meets minimum requirements for
drain size, slope, and concrete thickness. With the upstream debris control facilities in
the flood control system, degradation and deterioration of our 500 miles of concrete
channel and 700 miles of storm drain inverts is not a predominant, routinely occurring
phenomena on a system wide basis. The current policy seems to be conducive to
maximizing the allowable service life of our concrete surfaces in our storm drains and
channels.

The seeming disadvantage to the existing policy is the high sediment management cost
associated with our current system. This includes costs for regulatory agency permit
acquisition and reporting, debris basin/inlet sediment removal, sediment placement site
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maintenance, haul route pavement wear, and coordination with local agencies and
cities.

3.4.3 Study Purpose

The main benefit of considering a revision in this policy by allowing more sediment to
pass through our concrete channels and drains would be the reduced sediment volume
needing to be removed from the debris control facilities and transported to our sediment
placement sites or other appropriate means of disposal. This policy revision would
concurrently extend the operating life of our sediment placement sites, reduce air
pollution associated with truck hauling emissions, reduce pavement wear along our
sediment haul routes, and lessen the impact of hauling to local residents.

3.4.4 Reservoir Operations with Minimum Pools

Minimum operating pools are established during storm season at Public Works’
reservoirs which cause the majority of the sediment in the reservoir inflows to settle
upstream of the outlet works. This operating procedure is beneficial to:

Protect the valves in the dam’s outlet works from being damaged or plugged
from outflows with high sediment loads.

Facilitate debulked flow releases from the dam for groundwater recharge
operations at the spreading grounds downstream of the dam during storm
events with less than a five-year recurrence interval. During major storms, our
dams operate primarily in a flood control mode having larger releases that are
typically too turbid for groundwater recharge purposes.

After 1978, the operating plan for Devil’s Gate Reservoir was changed eliminating the
minimum pool requirement. Since Devil’s Gate Dam has no nearby downstream
spreading grounds facilities, this operating change did not adversely impact Public
Works’ water conservation activities.

Unlike the Los Angeles and San Gabriel River watersheds, the Santa Clara River
watershed contains very few reservoirs, only Bouquet and Castaic Reservoirs, to
capture sediment and clarify flows. These reservoirs are not operated by Public Works,
nor are they operated to particularly debulk dam releases for downstream uses.

3.4.5 Methodology

To evaluate this proposal, we compared Devil’s Gate Dam, Sawpit Debris Basin, and
Sierra Madre Dam (which is operated now as a debris basin) to other similar facilities.
These facilities actively release sediment during the conveyance of storm and recession
flows through their outlet works. These facilities could be considered as prototype
facilities for evaluating the impacts of augmented sediment loads in the storm and
recession flows conveyed in our channels and drains.
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The reservoirs are covered in the first portion of this analysis. Table 3.4-1 summarizes
these findings by calculating the baseline annual debris production (BADP) rate of
Devil’s Gate Reservoir and various other reservoirs as shown in Figure 3.4-1. The
BADP was calculated for each facility by dividing the total accumulated sediment for
that facility by its analysis period, in years, and then dividing this by the dam’s tributary
area in square miles.

Table 3.4-1
Baseline Annual Debris Production

Per Tributary Area for Various Reservoirs

Analysis
Period Dam

Average Annual Debris
Production

(cubic yards/year)

Tributary
Area

(square
miles)

Baseline Annual Debris
Production (BADP)
(cubic yards/year/

square miles)

1919-1978 Devil’s Gate 154,000 24.4 6,300
1936-1995 Eaton 59,000 12.4 4,800
1929-2004 Big Dalton 19,000 4.49 4,200
1978-1995 Devil's Gate 92,000 24.4 3,800
1921-2004 San Dimas 52,000 16.2 3,200
1935-1999 Cogswell 123,000 39.2 3,100
1930-1995 Big Tujunga 214,000 82.3 2,600

Following are some comments on the analysis of Table 1 for the dams evaluated:

As previously stated, from 1919 to 1978, Devil’s Gate Dam had a minimum pool
established during storm season. Accordingly, it recorded the highest BADP
(6,400 cubic yards/year/square mile) for this period of all evaluated dams. During the
period of 1978 to 1995, Devil’s Gate’s BADP reduced to 3,800 cy/yr/sq mi. The
previously stated operational change of eliminating the minimum pool at Devil’s Gate
clearly affected the reduction in its BADP. However, analysis of the other reservoirs
indicated several of them had much higher BADPs for their operations before 1978 as
compared to their operations after 1978. The variation of the number and frequency of
major storms that occurred before and after 1978 clearly influences the calculated
BADP values.

Field investigations of the Arroyo Seco Channel downstream of Devil’s Gate Dam
indicate substantial wear in the low flow concrete invert of the channel as shown in
Figure 3.4-2. The wear is characterized by the surface of the concrete slab being
polished from a depth of 0.05 inches at the edge of the normal low flow region to
increasing scour depths in deeper flow zones. The current level of wear does not
require repair at this time but is anticipated to require replacement sometime in the next
20 years.
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Figure 3.4-2

Pictures of Invert and Channel Walls of Arroyo Seco Channel downstream of
Devil’s Gate Dam at Station 312+66.08 in June 2005

Channel Wall Channel invert adjacent to wall

Edge of low flow invert showing scoured concrete surface

Note: Originally, the entire channel surface was similar to the quality of the channel
walls. The photos show an increase in degradation from the channel walls to the
bottom of the channel, where the majority of the stream flows with augmented sediment
loads travel.
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A noticeable wear or scour pattern was not observed in the invert of Eaton Wash
Channel downstream of Eaton Wash Dam, which has a high BADP. The good
condition of the invert in Eaton Wash Channel appears to be consistent with a relatively
low conveyance of sediment loads in the reservoir releases due to the operation of the
pool behind the dam during storm season.

The low flow portion of the Arroyo Seco Channel invert was previously reconstructed by
construction contracts in 1972 and 1984. In the 1984 contract, 7,000 linear feet of invert
was replaced at a total project cost of approximately $442,000.

It is noted that the elevated sediment loads in the flows passing through Devil’s Gate
Dam appear to have caused accelerated wear and scour to the downstream concrete
invert of Arroyo Seco Channel. Consequently, the Arroyo Seco Channel low flow invert
is anticipated to require additional repair and reconstruction work to be performed at an
accelerated rate.

3.4.6 Analysis of Debris Basin Facilities

Sawpit Debris Basin, Sierra Madre Dam, and Sierra Madre Villa Debris Basin were
evaluated for impacts associated with varying sediment loads as shown in Table 3.4-2
and in Figure 3.4-3. Sierra Madre Dam has a 5-foot diameter outlet with a trashrack
that has one-foot spacings between the vertical bars. The trashrack spacing allows for
passage of all sediment except large boulders. Sediment conveyance during storm
events is impeded when vegetation accumulates near the outlet. In response to the
State Division of Safety of Dam’s instructions, the trashrack over the three-foot square
opening on Sawpit Debris Basin has been removed. This allows for augmented
sediment loads to be passed in the debris basin outflows being routed to Sawpit Wash.
Sierra Madre Villa Debris Basin is equipped with a standard outlet tower with four-inch
wide slotted openings, which traps most of the sediment behind the debris dam.

Table 3.4-2
Average Annual Debris Production Per Tributary Area

for Sierra Madre, Sierra Madre Villa, and Sawpit Debris Basins

Analysis
Period Dam

Annual Debris
Production

(cubic yards/year)

Tributary
Area

(square
miles)

Baseline Annual
Debris Production

(BADP)
(cubic yards/year/

square miles)

1928-2003 Sierra Madre
Dam 5,700 2.39 2,400

1958-2003 Sierra Madre Villa
Debris Basin 18,500 1.46 13,000

1955-2003 Sawpit Debris
Basin 14,600 2.84 5,100
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As shown in Table 3.4-2, Sierra Madre Villa Debris Basin has an area adjusted debris
production rate that is five and two times more than Sierra Madre Dam and Sawpit
Debris Basin, respectively. Thus, the Sierra Madre Villa Debris Basin outlet tower with
its slotted openings appears to be effectively retaining sediment. The field
reconnaissance work to investigate the concrete invert downstream of Sierra Madre
Villa Debris Basin indicated the channel invert exhibited no major wear or scour patterns
as shown in the Figure 3.4-4.

The condition of the channel downstream of Sierra Madre Dam revealed extensive wear
of the concrete channel invert surface with substantial exposure of the aggregate as
shown in Figures 3.4-5, 3.4-6, and 3.4-7. More than two miles of invert will have to be
repaired in the future in Sierra Madre Wash from the outlet of the dam to the confluence
with Santa Anita Wash. The repair will be costly since most of the channel does not
have an adjacent access road.

Figure 3.4-8 shows the pictures from the concrete invert of the low flow channel of
Sawpit Wash. The field investigation revealed the sediment-laden outflows passing
through the debris basin have scoured out a six-inch wide by three-inch deep parabolic
groove in the low flow invert. The overall wear pattern is similar to that seen at Arroyo
Seco Channel and downstream of Sierra Madre Dam.

In addition, much of this sediment passing through the debris basin has been deposited
in Peck Road Spreading Basin forming a sandbar in the middle of the basin. In the
future, this sediment will have to be removed by dredging at a substantial cost.

3.4.7 Current Project Costs for Invert Replacement

An invert repair was required on Verdugo Wash in 1995, which cost $10.2 million for
five miles of channel. Currently, there are plans to repair the invert of Sawpit Wash for
approximately five miles of the channel. The cost estimate for this repair is $9.8 million.

The construction contract to replace the inverts in Bond Issue No. 527 and Private
Drain No. 502 in 2003 was awarded at a cost of $609,180. The invert for Rubio
Diversion Channel was replaced using a construction contract awarded in 2004 at a
cost of $423,200. Both of these contracts were undertaken to repair the facilities’
scoured and damaged concrete inverts. Both of these drainage systems have no
upstream debris control, resulting in high sediment loads in the storm and base flows.

The structurally modified reaches of the Santa Clara River and most of its major
tributaries have soft bottoms. Several other channels and drains in this watershed are
designed to carry sediment-laden flows. As a result, sediment-laden storm flows in this
watershed would not result in the need for invert repair projects in the near future.
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Figure 3.4-4

Pictures of concrete invert of Sierra Madre Villa Channel downstream of the
Sierra Madre Villa Debris Basin in June 2005 near Station 73+56

Note: These pictures show the invert surface where the channel low flows are
conveyed. The channel surface indicates minimal wear and scour consistent with other
concrete channels that have effective upstream sediment control. It is noted that the
outlet tower in Sierra Madre Villa Debris Basin reduces the sediment loads stream flows
conveyed to the downstream channel.

The channel is in close proximity to Sierra Madre Wash, which is downstream of
Sierra Madre Dam (Debris Basin).
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Figure 3.4-5

Sierra Madre Wash invert downstream of Sierra Madre Dam (Debris Basin) near
Station 20+00.

Significant damage has been caused on the channel floor due to the conveyance of
high sediment loads in the storm and recession flows being conveyed through the
debris basin outlet. The concrete on the channel invert has numerous potholes and
extensive and pervasive wear.
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Figure 3.4-6

Invert of Sierra Madre Wash about 300 feet North of Santa Anita Wash at Station 2+49.2
on June 2005.

There is a large amount of aggregate showing along the bottom of this channel that was
worn away by the sediment laden flows conveyed through Sierra Madre Dam (Debris
Basin). The original finished surface of the channel was similar to the smooth concrete
that can be seen on the channel wall in the picture to the right.
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Figure 3.4-7

Sierra Madre Dam (Debris Basin) currently passes sediment during normal operation.
The first two photos display the debris that has collected in front of the trashrack at the
outlet of the debris basin.

Debris upstream of trashrack Debris upstream of trashrack

Upstream view of 5-foot diameter dam outlet Upstream sediment and aggregate

Upstream boulders, aggregate, and sediment
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Figure 3.4- 8

Sawpit Wash invert adjacent to channel wall 2,000 feet downstream of Sawpit Debris
Basin in June 2005

These photos show the exposed aggregate on the concrete channel invert, which was
worn away by stream flows with high sediment loads. In addition, it was noted that
along the floor, next to the channel wall, there is a parabolic-shaped scour grove in the
invert, which is six inches wide and three inches deep.

P:\wrd\GENERAL\sediment management plan\Strategy 3 Master Report\Str 3 Master Report Figures 2 4 5 6 7 8 .doc
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3.4.8 Elevated Sediment Load Impacts on Groundwater Recharge Operations

Increased sediment in our channel storm flows also causes problems with the
operations of our spreading grounds with the potential to significantly reduce or suspend
our water conservation operations. In order to maintain optimized percolation rates,
sediment must be removed regularly from the spreading grounds. To minimize these
cleanouts, channel flows containing sediment in excess of 500 ppm are not permitted
into the grounds for recharge. With this current practice, channel flows exceeding this
turbidity threshold must bypass the spreading grounds, thus wasting otherwise valuable
water.

During the storm on December 25, 2003, Irwindale Spreading Grounds had to be closed
due to high turbidity. As a result, over 170 acre-feet of water were wasted to the ocean.
In addition, if flows of high turbidity were permitted to enter the spreading grounds, more
frequent cleanouts involving larger quantities of sediment would be needed.

The September 2002 Williams Fire burned over 58 square miles of chaparral and forest
area above a 17-mile southerly front along the Cities of Azusa, Glendora, San Dimas,
La Verne, and Claremont. During storm events, runoff from this burned watershed was
excessively turbid and could not be used for groundwater recharge purposes in our
spreading grounds in the San Gabriel Valley. Our 2002-03 water year volume of water
conserved was 45 percent of normal despite it being a normal rainfall year.

Significant groundwater recharge also occurs within the soft bottom reaches of the
San Gabriel River. In the aftermath of Public Works’ 1998 sluicing of Morris Reservoir,
the local water entities prevailed upon Public Works to stop sluicing operations because
they found the resultant temporary reduction in instream percolation to be an
unacceptable impact on their groundwater recharge goals.

Minimal groundwater recharge occurs in the soft bottom reaches of the Los Angeles
River.

There are no groundwater recharge facilities in the Santa Clara River watershed, so
sediment-laden channel flows are not anticipated to have a significant adverse effect on
current percolation levels in the river and its major tributaries.

3.4.9 Impacts on Instream Stabilization

Below the foothills, the Los Angeles and San Gabriel Rivers and their major tributaries
are either fully lined with concrete, or their soft bottom reaches contain numerous
stabilization structures. As a result, flows clarified by reservoirs and debris control
facilities do not have an adverse impact on the structural integrity of these channels.

Many reaches in the Santa Clara River and its major tributaries, however, are either
structurally unaltered, or contain few, if any, instream stabilization structures. As a
result, significant scouring or unstabilization have been observed at several locations
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adjacent to developed areas. Examples of such locations are listed in Table 3.4-3. The
scouring may be the result of the debulking of storm flows by upstream debris control
facilities, which may also cause scouring in natural watercourses downstream of debris
control facilities.

Table 3.4-3
Example Locations of Scour in Developed Areas of the

Santa Clara River Watershed

Watercourse Location

Santa Clara River Bouquet Canyon Road Bridge Area
Santa Clara River Sand Canyon Road Bridge Area
Santa Clara River Various Locations Downstream of Lang Station Road
Santa Clara River – South Fork Between Magic Mountain and McBean Parkways
Pico Canyon Downstream of Stevenson Ranch Debris Basin

Therefore, the allowance of more sediment laden flows in the Los Angeles and
San Gabriel Rivers would not improve instream stabilization therein. However, the
allowance of more sediment-laden flows in the Santa Clara River watershed may
benefit natural and soft bottom watercourses therein.

3.4.10 Other Considerations

There are other parameters that would also need to be investigated prior to a
systematic change in our flood control facilities to allow augmented sediment loads.
This would include impacts at the outlets of the San Gabriel River and the Los Angeles
River and the nearby coastal facilities, including marina, jetty, and breakwater facilities
built by the Corps of Engineers. It is noted that the Corps conducts regular dredging
operations at these facilities. However, for beach sand replenishment purposes, the
Corps identified that our existing debris control infrastructure interrupts the natural
replenishment of coastal sediment transported by our concrete lined channels and
rivers.

Since development and attendant deulking of storm flows along the Santa Clara River
are much more recent than along the Los Angeles and San Gabriel Rivers, significant
adverse impacts to facilities at the outlet of the river are not anticipated, since they were
more likely established with natural sediment loads in mind. However, impacts at the
outlet to the Santa Clara River in Ventura County from augmented sediment flows need
to be carefully considered.
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3.4.11 Conclusions

As a result of the adverse impacts in the Los Angeles and San Gabriel River
watersheds caused by sediment flows, it is recommended Public Works continue its
operations in limiting, as much as possible, the amount of sediment allowed into the
drainage systems downstream where the system is a concrete lined channel or drain.

Due to the scouring impacts reduced sediment loads in stream flows and, indeed, the
possible adverse impacts of clarifying stream flows in the Santa Clara River watershed,
it is recommended Public Works explore the feasibility of revising its design standards
for facilities therein to allow more sediment to enter this system.
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Sediment Management Strategic Plan – Strategy 3 Report
Action Step 3.5: Identification of Future Opportunities and Projects

Requiring Large Quantities of Sediment

3.5.1 Introduction

This section of Strategy 3 - the search for potential “end-users” of the sediment
produced at Public Works’ facilities. Federal, State. local, and private representatives
were contacted regarding any future need for large amounts of material. It was
discovered that a broad range of projects and needs has the ability to divert anywhere
from a couple thousand yards to one million yards of material from Public Works’ SPSs.

Priority Goal

The Sediment Manager, as discussed in the Strategy 3.2 Report, should coordinate with
the entities identified in the following Table 3.5.1 and any future sediment “end-users” to
divert as much material as possible from Public Works’ SPSs.

3.5.2 Seeking Alternatives to Public Works’ SPSs

It is inevitable that erosion will continue to occur throughout the County of Los Angeles,
and Public Works’ debris retaining facilities will receive a fair share of that debris. It is
imperative that all viable alternatives are investigated to reduce the strain on Public
Works existing SPSs. The existing network of SPSs is generally located in areas
adjacent to these debris retaining facilities and offer excellent emergency sediment
placement capacity. If the SPSs continue to be utilized without any regards to their
shrinking capacity, the end result will be extremely costly and politically unfavorable
future facility cleanout material will be hauled to distant SPSs.

In order to avoid that potential situation, the staff of WMD contacted numerous
organizations, both public and private, searching for entities who are in need or will
need large amounts of sediment for future projects and/or beneficial reuse. This effort
resulted in identifying over 20 entities with needed amounts of sediment ranging from
2,000 cubic yards to around 1,000,000 cubic yards. The results of this research have
been compiled in Table 3.5-1, which details the organization, its respective need,
contact information, and general comments. This table should be considered a living
document and will be modified as warranted. The Sediment Manager, as discussed in
the Strategy 3.2 Report, would utilize this table to locate sediment placement
alternatives to Public Works SPSs.
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STRATEGY 4 REPORT - EXECUTIVE SUMMARY

Introduction

Sediment management has become a critical issue at Public Works because we are
reaching capacity at our established Sediment Placement Sites (SPSs) but the number
of debris retention facilities continues to increase, especially in the Santa Clarita area.
Additional challenges include increasingly restrictive environmental regulations and
public opposition to hauling through their neighborhoods to access our SPSs. As a
result of these issues, a sediment management plan consisting of four strategies has
been developed. This report discusses the findings and goals resulting from the work
performed under Strategy 4.

Background

In October 2003, Flood Maintenance and Water Resources Divisions were given the
MAPP goal of developing a strategy and action plan to address Public Works’ sediment
management responsibilities at all County maintained roads and for all reservoirs,
debris basins, sediment retaining inlets, and SPSs to maintain flood control protection
and access for the residents of the Los Angeles County Flood Control District
(LACFCD). Administration approved developing a Sediment Management Strategic
Plan with oversight from the Steering Committee in order to implement its four
strategies:

Strategy 1: Identifies Public Works’ current sediment management practices,
issues, and deficiencies. (Completed)

Strategy 2: Identifies Public Works’ projected sediment management needs,
including anticipated future development within the LACFCD for the next
20 years and recommends follow-up activities to address this issue.
(Completed)

Strategy 3: Examines alternatives to meet Public Works’ sediment management
needs for the next 20 years. (Completed)

Strategy 4: Develops an implementation plan for the Sediment Management
Strategic Plan to meet Public Works’ sediment management needs for the next
20 years.

This report summarizes the findings and goals from Strategy 4.

The Strategy 4 objective is to develop a Sediment Management Strategic Plan to meet
Public Works’ sediment management needs for the next 20 years. This objective was
accomplished through three Action Steps:
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4.1 Develop a Sediment Management Strategic Plan to meet Public Works’ needs
within the LACFCD.

4.2 Evaluate and update the Sediment Management Strategic Plan every two years
and continue implementation.

4.3 Develop an outreach program to keep stakeholders informed of our sediment
management efforts and needs.
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4.1.1 Introduction

The Sediment Management Strategic Plan (SMSP) Strategy 4.1 Report brings together
all the components of the Strategy 1, 2 and 3 Reports to form an implementation plan to
meet Public Works’ needs for sediment placement over the next 20 years. To respond
to future changes, Action Step 4.2 calls for the SMSP to be evaluated and updated
every two years.

Currently, the County of Los Angeles is experiencing increased development, creating
high demand for construction materials including sand, aggregate, and sediment for
construction fill. Several of the implementation plan priority action items take this into
account.

The priority action items have been broken down into three categories as described
below. The categories were developed to represent the importance of the task and the
role it plays in the development of an effective SMSP. The complete list of the priority
action items can be found in Section 4.1.5 of this report. Section 4.1.6 provides an
implementation schedule with resource requirements for the action items.

4.1.2 Action Items

There are 11 action items listed in Section 4.1.5 that are critical to the overall success of
the plan. Some action items call for the completion of a certain task such as the
acquisition of a sediment placement site (SPS), other action items will require a
continuous effort from Public Works. A major long-term task will be the coordination
with the City of Irwindale and various sand and gravel companies to implement
agreements for the placement of our debris control facility sediment in various pits in
Irwindale.

Other action items include development of a fee schedule to fund establishment of
SPSs in the Santa Clara River Area, preparation of project concept reports for
establishing future SPSs, biennial usage of Public Works’ existing SPSs, and
investigating the feasibility of selling, developing, or using as mitigation credits those
SPSs that are anticipated to remain inactive. The background for all these actions is
contained in the Strategy 1, 2, and 3 Reports.

4.1.3 Non-Action Items

Also listed in Section 4.1.5 are nonaction items that deal with the continued operation of
the existing flood control and drainage systems and are needed to ensure the systems’
integrity is maintained.

4.1.4 Future Goals

Also listed in Section 4.1.5 are future goals. Future goals, while important to the overall
SMSP, are not critical at the SMSP’s outset and can be conducted in the future or in

Attachment F06-4d



4.1-2

conjunction with other projects. Future goals are broken down by Strategy and
Sediment Management Area.

4.1.5 Priority SMSP Action Items

Action Items

1. Continue working relationships with the City of Irwindale, Vulcan Materials
Company, United Rock, NU-Way Rock, and Holliday Rock to develop
agreements with them for placement of sediment at their various pits located
throughout the foothill areas (Strategy 3 Key Goal).

2. Prepare project concept reports for establishing new SPSs in the following areas
as discussed in Strategy 3 Report Section 3.2.3 (Strategy 3 Key Goal):

a. The Santa Clara River area with an approximate total storage capacity of
two million cubic yards. Included in this effort is to coordinate with the
developer of Tract No. 52833 the establishment of a sediment placement
site adjacent to the development.

b. The Diamond Bar area.

3. For Sediment Management Area I (Santa Monica Mountains), evaluate
alternatives to establish a permanent SPSs facility(s), which includes disposal of
approximately 120,000 cubic yards of sediment resulting from Public Works’
Road Maintenance operations during the next 20 years (Strategy 1 Future
Goal).

4. Develop a fee schedule to fund establishment of SPSs in the Santa Clara River
area to accommodate debris production from new development projects. Also,
authorize the workgroup to identify the approval process needed for
implementation of a fee schedule (Strategy 2 Key Goal).

5. Create a sediment manager position, similar to that of Public Works’ railroad
coordinator, who would broker sediment from Public Works’ facilities to
compatible use entities and coordinate outreach to communities impacted by
cleanout operations (Strategy 3 Key Goal). The sediment manager’s tasks would
include the following:

a. Prior to cleanout operations, work with various rock quarry operators,
nurseries, “dirt brokers”, and other end users (see Strategy 3 Report Table
3.5-1) to find alternative placement/uses of the sediment to divert as much
material as possible from Public Works’ SPSs. Seek to maximize utilization
of the Savage Canyon (Whittier), Puente Hills (Industry), and Scholl Canyon
(Los Angeles) Landfills, which accept clean fill dirt for free.
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b. Develop a program to advertise the existing sediment stored within Public
Works’ existing SPSs and allow for private individuals to reuse the sediment.
Concurrently implement the East Area SPS Capacity Optimization Program
as described in Section 3.2.10 of the Strategy 3 Report.

c. Coordinate with Programs Development Division and Public Relations Group
to identify and address end users’ regulatory issues regarding material from
the cleanouts, comply with regulatory requirements for the reuse of sediment
in SPSs, and conduct outreach efforts to affected local residents.

d. Coordinate with other divisions to develop an SPS information web page.

e. Initiate a SPS soils testing program to characterize the physical properties of
the sediment. This will enable potential users to determine the viability of the
sediment for their projects.

6. Study alternatives to reduce the volumes of sediment needed to be placed in
SPSs in the Santa Clara River area (Strategy 3 Key Goal). Such a study would
consist of the following:

a. Preparation of a study to explore the feasibility of placing sediment from
debris retention facilities in the Santa Clara River area to locations in the
structurally modified reaches of the Santa Clara River and its tributaries that
are subject to scour from clarified flows due to the lack of in stream
stabilization structures. Potential locations to be investigated are identified in
Section 3.2.8. The scope of the study would include cost benefit analyses
and identification of regulatory requirements and compliance with them.

b. Evaluation of the sediment transport policy for channels and drains in the
Santa Clara River watershed to determine the feasibility and cost benefit of
revising drain and channel design standards to allow more sediment transport
to the Santa Clara River and its major tributaries, the reaches of which either
remain in their natural states or lack in stream stabilization structures.

7. Use all established and active SPSs at least once every two years to maintain
Public Works’ ability to continue usage of these facilities. If no sediment
cleanouts are conducted, the biennial usage should entail removal of sediment to
free up storage capacity, but of a scale and duration that does not cause
significant traffic, noise, or air quality impacts. Possible uses for the sediment
from the SPSs include beach replenishment, beneficial material reuse/resale, or
agency requests for fill dirt (i.e. cities, contractors, etc.) (Strategy 3 Key Goal).

8. Water Resources Division to program selection and evaluation of potential SPSs
to address deficiencies in the Santa Monica and Santa Susana Mountains
Sediment Management Areas resulting from Public Works’ Flood Maintenance
operations (Strategy 2 Key Goal).
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9. Under Action Step 4.3, coordinate with Public Works’ Public Relations Group to
develop an outreach program to address the current issues of community
opposition at various SPSs in Sediment Management Areas I, II, and III
(Santa Monica Mountains, San Gabriel Mountains, and Santa Susana
Mountains, respectively) (Strategy 1 Key Goal) will be done in Strategy 4.3.

10. Incorporate into the five-year Flood Fund Budget (Fiscal Years 2006-07 through
2010-11) the preparation of ultimate fill plans for the ten SPSs that do not have
them (Strategy 1 Key Goal).

11. Prepare feasibility studies, cost benefit analyses, and other related investigations
needed to provide recommendations on Public Works’ inactive SPSs for: 1) sale
as surplus property to fund SPS site acquisition in the Santa Clara River and
Diamond Bar areas; 2) use of property for mitigation credits; or 3) other purposes
as described in Section 3.2.9 of the Strategy 3 Report (Strategy 3 Key Goal).

Non-Action Items (Continue Current Activities)

1. Continue constructing debris basins, debris retaining inlets, and temporary debris
control structures as required to mitigate deficiencies and respond to burned
watershed conditions to ensure the proper operations of our flood control system.
(Action Step 3.1 Goal).

2. Continue the practice of designing road culverts to convey burned and bulked
flows from a burned watershed according to our policy on levels of flood
protection. (Action Step 3.1 Goal).

3. In Sediment Management Areas I, II, and III, (Santa Monica Mountains,
San Gabriel Mountains, and Santa Susana Mountains, respectively), continue to
limit, as much as possible, the amount of sediment allowed into the drainage
systems downstream where the system is a concrete lined channel or drain
(Action Step 3.4 Goal).

Other (Non-Key) Remaining Future Goals

Strategy 1

1. Evaluate the feasibility and cost to obtain permits to reactivate the Malibu Coastal
Sediment Placement Site that suspended operations in 1995 due to regulatory
agency permit renewal problems (Strategy 1 Future Goal No. 6a).

2. Coordinate with the County Department of Beaches and Harbors to evaluate the
feasibility, permit requirements, and cost to use facility sediment for beach sand
replenishment purposes (Strategy 1 Future Goal No. 6b).

Attachment F06-4d



4.1-5

3. Evaluate the cost and feasibility of establishing new SPS facilities in the Angeles
National Forest for Pacoima, Santa Anita, Big Dalton, and San Dimas Reservoirs
for Sediment Management Area II in the San Gabriel Mountains, including
environmental documents and permits (Strategy 1 Future Goal No. 6c).

4. Incorporate into the five-year Flood Fund Budget (Fiscal Years 2006-07 through
2010-11) the preparation of Project Concept Reports (PCRs) for the following
undersized debris basins: Sullivan Debris Basin, Buena Vista, Carriage House,
Dunsmuir, Englewild, Los Flores, Mull, Oliver, Pickens, Pinelawn, Snover,
Spinks, Sombrero, Stetson, Turnbull, Upper Rowley, Winery, Bracemar,
Chamberlain, Deer, Irving Drive, Linda Vista, and Oakmont View Debris Basins
(Strategy 1 Future Goal No. 8).

5. Incorporate into the five-year Flood Fund Budget (Fiscal Years 2006-07 through
2010-11) preparation of the final design plans and construction documents to
enlarge the following debris basins: Dry Canyon South Fork, Big Briar, Emerald
East, Fieldbrook, Hog, Lincoln, Starfall, Sunnyside, Aliso, Verdugo, and William
S. Hart Park Debris Basins (Strategy 1 Future Goal No. 9).

6. Update the Flood Control District’s reservoir sediment removal policy. The
updated policy will integrate the results from the new hydrology methods and
burn policy to determine the reservoir volume that must be maintained to serve
its designated flood control and/or debris control functions (Strategy 1 Future
Goal No.10).

Strategy 2

None.

Strategy 3

All Sediment Management Areas

1. The research completed for Strategy 3 has not identified any other viable cost
effective and permanent method that can be applied on a regional basis to
reduce sediment generation in mountain watersheds. However, periodically
evaluate new research on regional methods to reduce debris production and
continue to evaluate selected debris reduction measures such as revegetation,
landscaping, and hillside stabilization in specific areas, especially those hillsides
prone to landslides and with high erosion rates affecting road facilities.
Specifically, conduct a cost/benefit analysis of vegetating hillsides that produce
the most sediment that deposits on road facilities versus the cost of cleaning up
the sediment afterwards (Action Step 3.1 Goal).

2. Cooperate and consult with other agencies, including the USFS, in choosing
when and where to implement measures to restore vegetation after brush fires.
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Currently, USFS’s current practice is to allow as much as possible the native
chaparral vegetation to reestablish naturally without concerted revegetation
efforts (Action Step 3.1 Goal).
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Sediment Area I – The Santa Monica Mountains

1. Remove material from Aqua Vista SPS to regain the facility’s original
40,800 cubic-yard capacity. Possible uses for the excavated material include
beach sand replenishment and adjacent city or private projects in need of fill
(Action Step 3.2 Goal).

2. When preparing for future debris retention facility cleanouts, meet with County of
Los Angeles Department of Beaches and Harbors to discuss possible use of
material as beach replenishment. As an alternative to using Aqua Vista SPS,
implement an SPS development fee program for the area to establish SPSs to
service future development in the area (Action Step 3.2 Goal).

3. Work with the City of Malibu to obtain permission/procedures necessary for the
stockpiling of material at those locations determined by Road Maintenance
Division as possible SPSs. If the roadside property is privately held, MPM should
begin the acquisition process (Action Step 3.2 Goal).

Sediment Area II – The San Gabriel Mountains

1. Develop and implement an action plan to utilize the center section of Santa Anita
SPS, which still has a 3,000,000 cubic-yard capacity. Implementation will require
environmental documentation and permit acquisition (Action Step 3.2 Goal).

2. Coordinate with entities interested in undertaking permittee sediment removal
operations in Public Works’ less remote reservoirs and larger debris basins.
Public Works would need to undertake the needed environmental documentation
and obtain the necessary regulatory permits before it can issue permits to
interested entities. The cost savings associated with no fee material removal by
the entities and the conservation of SPS capacity would likely justify the cost of
undertaking the needed environmental documentation and permit acquisition.
(Action Step 3.2 Goal).

3. Investigate the feasibility of constructing within Big Dalton Wash a rail line that
can convey sediment from Dalton SPS and the retired Big Dalton SPS to
Manning Pit. The study should look at using Big Dalton Spreading Grounds and
Manning Pit, already owned by Public Works, as staging/stockpiling areas
(Action Step 3.2 Goal).

Sediment Area III – Santa Susana Mountains

1. Acquire either Strathern or Sheldon Pit as a component of the Sun Valley Project
for sediment placement (Action Step 3.2 Goal).

2. Coordinate with Vulcan to excavate Hansen Spreading Grounds in accordance
with the approved improvement concept for the facility (Action Step 3.2 Goal).
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3. Initiate the process to obtain the necessary authorization to activate Sunset
Lower, Sunset Upper, and La Tuna SPSs (Action Step 3.2 Goal).

Sediment Management Area IV – Santa Clara River

None.

Sediment Management Area V – Antelope Valley

None.

JB:ac
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The next evaluation and update of the Sediment Management Strategic Plan will be
undertaken in 2008.
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4.3.1 Introduction

Strategy 4.3 of the Sediment Management Strategic Plan develops a stakeholder
outreach program to inform the public about sediment hauling to and from Public Works’
facilities. This includes the local agency notification guidelines, public notification
brochure templates, press release guidelines, public information and sediment user web
page outline, and streamline instruments to address the public's concerns during
sediment hauling. With an always changing weather pattern, sediment hauling work in
response to the fire-flood sequence, increased hillside development, and a inconsistent
sediment market, it will be necessary to keep interested parties and the general public
informed of Public Works’ sediment management practices.

4.3.2 General Information Dissemination

The most important component in any outreach program is to have up to date, accurate
information. This information is necessary to provide advance notice to the public
regarding sediment hauling operations and why they are necessary for the proper
operation of the flood control system. The information will also be utilized by parties
interested in obtaining material to provide them with quantities, material qualities, and
city haul route requirements. A Public Works sediment management website will
provide a detailed tracking system of pending debris basin cleanouts and SPS fill
activities. The information will also assist Public Works staff in their sediment
management operations. A sample web page for the sediment users is contained in
Appendix A. (Note: The information on this sample web page is not accurate. It is for
demonstration purposes only.) Also included in Appendix A is a preliminary outline for
the web page development.

The Public Works Sediment Management Website will provide:

Information on the flood control system and the critical public safety need for
sediment removal from the system’s facilities.
Public Works’ goal to maximize reuse sediment from debris retaining facilities in
lieu of placement in SPSs.
The debris basins and SPSs in which there is sediment available for removal by
permittee.
Contact information for appropriate Public Works personnel.
Scheduled sediment hauling work.

This information will make sediment reuse by any company, group, or individual more
effective. Updating the information on the website will be conducted by office staff at
the corresponding maintenance yard so that information is accurate and up to date.
Editing privileges will only be permitted by authorized staff via a password.
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4.3.3 Year Round Search for Partners in Sediment Management

As part of the outreach program, the Sediment Manager, which was recommended in
Action Step 3.2, would work year-round with the foremen and superintendents of the
various flood and road yards and the local sediment user stakeholders, making
connections, and gathering information on projects/needs for sediment. It has been
Public Works’ accepted practice to look for individuals or companies seeking material
when a cleanout is imminent. The Sediment Manager will expand upon these
coordination efforts with local sediment interests to ensure that the maximum amount of
material is diverted from the SPSs and utilized for beneficial reuse, thus increasing
Public Works’ local sediment placement capacity for emergency situations.

Besides the traditional debris basin cleanout of material during storm season when a
basin reaches 25 percent of its capacity (5 percent if in a burned watershed), Public
Works will also work with the various quarry operators, nurseries, and landscape
contractors to conduct cleanouts of SPSs in the off-season, thus increasing capacity in
these facilities for future debris basin cleanouts. These off-season SPS cleanouts
would require close working relationships with local officials and residents where a
cleanout is proposed. Some cleanouts may require the assistance of Programs
Development Division’s City Services staff to coordinate the necessary local
approvals/permits for hauling.

4.3.4 Advertise Available Sediment

Advertising Public Works’ available sediment at Los Angeles area construction trade
shows, construction-related magazines, aggregate industry trade shows, and
aggregate-related magazines will increase the visibility of Public Works’ sediment
amongst the key industries with the greatest potential for utilizing the sediment. The
costs associated with the advertising would be minimal compared to the potential
increase in debris basin and SPS capacity.

If the aforementioned material is advertised, Public Works must be able to deliver that
advertised product. Acquisition of the necessary permits and any other regulatory
requirements must be obtained in advance or a method to quickly obtain the
aforementioned items must be in place.

4.3.5 Public Notification of Sediment Haul Routes

When Public Works conducts cleanouts, there is a process involved in notifying the
local authorities and residents. When a facility requires a cleanout, staff at the Flood
Maintenance yard responsible for that facility will first prepare a preliminary haul route.
Based on the preliminary haul route, any affected cities will be contacted to obtain
concurrence on the proposed haul route. Every attempt will be made to accommodate
any reasonable modification to the haul route city representatives may have.
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Once a haul route is finalized, Flood Maintenance Division (FMD) staff prepares a flyer
which details the need for the cleanout and provides a map depicting the haul route.
The flyer also provides information on the dates work is expected to be carried out, work
hours, and contact information for further questions. Prior to distribution of the flyers, a
cursory review by Public Relations Group (PRG) is suggested. The flyer should also be
forwarded to the affected Supervisor's office so that its staff can respond to questions
from the public. FMD staff can then proceed to distribute the flyers at every
residence/business along the haul route at least three days before any hauling begins.
A sample haul route flyer is provided in Appendix B. If the haul route is in the vicinity of
a school, staff will contact the school’s administrators to notify them of the haul route
and possible traffic concerns so that arrangements can be made to minimize the impact
to the school, students, and parents. Staff will also notify its own truck drivers of the
possible before- and after-school traffic and the need to drive safely through the school
zone.

Up-to-date progress reports of the sediment cleanout can be posted on the website
mentioned in Section 4.3.2. The website address can be included in the flyers allowing
residents to keep track of the progress of work as well as the anticipated completion
date.

In some instances, cities have requested Public Works to issue a press release in the
local papers and/or address the city council to further inform the general public of the
upcoming work. Press releases for Public Works are issued through PRG. A press
release may require notice beyond the three days offered with the flyers such as in
cases were the local paper only goes to press once a week. FMD staff will need to
work closely with PRG to ensure that the release provides all the relevant information.
A sample of a previous press release is shown in Appendix C. If addressing a City
Council becomes necessary, the task would be performed by the Area Engineer for
maintenance cleanouts or by the project manager for nonmaintenance cleanouts.

4.3.6 Addressing Community/Residents’ Concerns

Having conducted many cleanouts, Public Works' staff has found that the primary
complaint of residents is the trucks on their local streets. The residents complain of the
attendant noise, dust, and traffic impacts. While Public Works makes every attempt to
minimize impacts to the residents, some level of impact from the work is unavoidable.
One measure used by FMD in the past to foster good relations with the local residents
was the provision of car wash coupons, paid for at Public Works' expense, to the
residents impacted by FMD's cleanouts. The coupons would be given to residents at
the discretion of the superintendent. It is recommended this measure become a
standard contingency for all cleanouts. Each Flood and Road Maintenance field yard
and other cleanout project managers in Public Works should include in their annual
budgets funds to purchase car wash tickets.
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4.3.7 Public Meetings

Based on discussions with representatives from local cities such as Arcadia, Glendale,
Burbank, San Dimas, Claremont, and others, there has not been a perceived need to
have presediment hauling meetings with local residents. Staff should continue to
dialogue with the local City representatives to validate that the current practice of
issuing press releases and disseminating notification brochures to residents along the
haul route prior to the start of the sediment hauling work is adequate for the proposed
hauling work. It should be noted City staff may believe meetings with local residents
would be needed for large scale or frequent cleanouts, which are likely to occur in the
wake of a major fire or storm event. The decision whether or not to hold community
meetings will be deferred to the City.

4.3.8 Conclusion

A fully comprehensive outreach plan targeting the construction and aggregate industries
and the general public would do much to expand Public Works’ possibilities in beneficial
reuse of sediment generated at its various facilities. Reducing the red tape permittees
face when attempting to reuse sediment will benefit our operations.

P:\wrd\GENERAL\sediment management plan\strategy 4\4.3 1-4-2006\4.3 report1.doc
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APPENDIX A
Preliminary Web Page and Development Outline
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APPENDIX B
Sample Haul Route Hand Out
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APPENDIX C
Sample Press Release
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Aug. 11, 2005
NEWS -- Office of Supervisor Michael D. Antonovich
CONTACT: Ken Pellman, County of Los Angeles Department of Public Works – (626) 458-4094
For Immediate Release:

COUNTY PREPARING FOR WINTER STORMS

County of Los Angeles Supervisor Michael D. Antonovich is partnering with the City

of Sierra Madre to advise residents of work in the area that is part of the County’s ongoing

flood control efforts. The County Department of Public Works uses the dry months of each

year to perform heavy maintenance and preparation work throughout the County’s

extensive flood control and water conservation system.

Beginning Monday, August 15, Public Works crews will begin work to remove

organic erosion debris such as dirt, rocks, and vegetation from behind Sierra Madre Dam at

the northeastern edge of the City of Sierra Madre. The debris will be trucked to a

placement site near the northeastern border of Pasadena from Sierra Madre via Sumac

Trail, Orange Drive, Canyon Crest Drive, Churchill Road, Mountain Trail Avenue, Sierra

Madre Boulevard, and Sierra Madre Villa. Crews will work between 7:00 a.m. and 5:00

p.m. Monday through Friday. In addition to trucks hauling the debris, vehicles such as

water trucks and sweepers may be used along the route to reduce and control dust. Public

Works expects to complete the project in three weeks or less.

Supervisor Antonovich has stressed the importance of removing debris from

reservoirs behind County dams, which will help keep the County’s flood control and water

conservation system in optimum working condition for the next season of storms. The

County’s flood control and water conservation system protects lives and property while

conserving some stormwater for later use.

5-SierraMadreDam05KA

C-1
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Responseto Com m ents Ja nua ry22, 2008
M ission Villa g e � M L  Rev ision A na lysis DCR - # 8 6 11E P a g e2of 3

LA D P W C om m ent:

2. M L m a p rev ision sh ouldbedoneto th eproposedencroa ch m entinto C ounty
A doptedF loodw a ybyW RP UtilityC orridorB a nk.

PACE Response:

The proposed Newhall Ranch project includes (4) separate ML Revision DCR�s. 
The Landmark Village project includes the ML Revision for the WRP Utility
Corridor Bank. This issue has been discussed with Amir Ibrahim and Ben
Willardson and it has been agreed that the Mission Village ML Revision as
prepared will be acceptable. In the event the Mission Village project precedes the
Landmark project, Newhall Land has agreed that the Mission Village ML DCR will
have to be revised to include the Utility Corridor area.

LA D P W C om m ent:

3. E xpla in w h yth eproposedw a tersurfa ceelev a tionsin Ta ble5on pa g e14of
Volum eI I I a redifferentfrom th osesh ow n on F ig ure02of Volum eI I .

PACE Response:

Difference in water surface elevation corrected. Volume 2 report has correct
values. The Volume 3, Table 5 has been corrected to eliminate the minor
differences. The HEC-RAS model for Volume 3 has been revised to match the
Volume 2 model. The difference in the water surface elevations was due to minor
differences in the cross section reach lengths.

LA D P W C om m ent:

4. Subm ith ydra ulicspla n-ch ecking feeof $3,7 50.00forth eprev iousrev iew .

PACE Response:

Check provided by Newhall Land/Lennar

LA D P W C om m ent:

5. Subm ith ydra ulicspla n-ch ecking feeof $2,500.00forth isrev iew a ndnextrev iew .

PACE Response:

Check provided by Newhall Land/Lennar
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M ission Villa g e � M L  Rev ision A na lysis DCR - # 8 6 11E P a g e3of 3

Th a nkyou foryourtim ea ndconsidera tion. I f you h a v ea nyquestionsorconcerns
a boutth eletterpresentedplea seconta ctusa t(7 14) 48 1-7 300.

Sincerely,

M a rkE . K rebs, P .E .
P resident

E nclosures:(2) Copiesof Rev isedM ission Villa g eSa nta C la ra Riv erM L M a p Rev ision A na lysisD C R, Vol. 3da tedJa nua ry
2008 2ndSubm itta l

C c:   C orey H a rpole/N ew h a ll La nd � W ith  (1) C opy of Rev ised M ission Villa g e Sa nta  C la ra  Riv er M L M a p 
Rev ision A na lysisD C R, Vol. 3

 Jeff Joh nston/N ew h a ll La nd � W /o enclosure 
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1 Introduction

Pacific Advanced Civil Engineering, Inc. (PACE) has been retained by Newhall Land/Lennar to prepare a Los
Angeles County Capital Floodplain and Floodway Revision report for a specific reach of the Santa Clara River.
The purpose of this study is to revise the existing and proposed floodplain and floodway presented in the Los
Angeles County Adopted ML Maps 43-ML 26 and 43-ML 27 in response to the development of the Mission
Village TTM #61105 project along the southern bank of the River. The ML Revision also includes the SR 126 /
Commerce Center Interchange bank protection and the proposed Commerce Center Drive Bridge which has
been evaluated as part of the Mission Village project.

The project area extends roughly from just upstream of the Santa Clara River and Castaic Creek confluence,
and ends approximately 1,200 feet upstream of the proposed Commerce Center Drive Bridge (see Figure 1).
This report presents hydraulic analyses for an updated existing conditions floodplain and floodway and a
proposed conditions floodplain and floodway for the study reach. The updated existing and proposed hydraulic
models limit of study extends from upstream of the Castaic Creek confluence to approximately 3500 linear feet
upstream of the proposed Commerce Center Drive bridge.

PACE obtained current hydrology data for the capital flood (QCAP) storm event for the project reach from the Los
Angeles County Department of Public Works (LACDPW) Water Resources Division (WRD). The hydraulic
analyses in this report are based on this current hydrology. The updated existing hydraulic model incorporates
updated topography flown in 1999 and the revised LA County approved Capital flood flow. The proposed model
incorporates the updated 1999 topography and the revised LA County approved Capital flood flow rates with the
addition of the proposed channel revetment for the Mission Village TTM #61105 project. The baseline HEC-
RAS model used in this ML Revision Analysis is the LACDPW approved (April 18, 2006) �Newhall Ranch Fluvial 
Analysis� report dated March 6, 2006, prepared by PACE (See Approval Letter in Appendix A). This hydraulic
study will determine the proposed floodplain and floodway for the capital flood storm event.

Proposed Project

In summary, the proposed Mission Village project bank protection and River infrastructure analysis includes the
following elements:

- Commerce Center Drive Bridge at Santa Clara River (Sikand submitted Bridge Location, Span and
Clearance) � 1,200 LF with 11 piers 

- Partially exposed soil cement bank protection � Mission Village �Commerce Center Bridge South Bank� -
600 LF

- Partially exposed soil cement bank protection � Mission Village �SR 126 / Commerce Center Interchange� 
on the north bank � 2,000 LF*.  

*Note: This portion of the bank protection is being included as part of the Mission Village development. It is a stand
alone project already underway directed by LACDPW/ CALTRANS & NLF. For modeling purposes only, this portion of
bank protection will be analyzed in the proposed condition as a part of the Mission Village project.

- Buried soil cement bank protection � Mission Village �San Jose Flats�  on the south bank � 1,100 LF 

Refer to Figure 1 and 2 for project location map and typical bank protection cross section, respectively.

A PACE prepared, July 2006 Drainage Concept Report (DCR) for the Mission Village TTM #61105 project that
details the soil cement bank protection design has been submitted and reviewed and is only waiting for a
Mission Village �on-site� DCR for full LACDPW approval (See Appendix D). The design top and toe of bank
protection established in the DCR are used in this proposed ML floodplain and floodway report.
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Some of the major items discussed and/or included in this ML Map Revision report are listed below:

A summary of the hydrology and hydraulic details used to determine the updated existing and the
proposed capital floodway and floodplain.

LA County adopted floodway ML Maps No. 43-ML 26 and No. 43-ML 27 both dated August 6, 1985 .

Updated existing conditions capital floodplain and floodway hydraulic analysis from Santa Clara River
and Castaic Creek confluence to approximately 3,500 feet upstream of the proposed Commerce Center
Drive Bridge.

Proposed conditions floodplain and floodway hydraulic analysis from Santa Clara River and Castaic
Creek confluence to approximately 3,500 feet upstream of the proposed Commerce Center Drive
Bridge.

Revised existing and proposed conditions capital floodplain and floodway mapping.

Hard copy output and digital files of the HEC-RAS existing and proposed conditions hydraulic models.



17520 NEWHOPE STREET, SUITE 200
FOUNTAIN VALLEY, CA 92708

PH (714) 481-7300 FAX (714)481-7299

JOB TITLESCALE
1"= 2000'

DESIGNED

DRAWING

CHECKED
CVH

11/12/07
DATE

JOB NO.
8611-E

TH

TH
MISSION VILLAGE

DRAINAGE CONCEPT REPORT

LOS ANGELES CO CA

PROJECT LOCATION MAP

Future
North Commerce
Bank Protection

Future Commerce Center Drive Bridge
with Associated South Bank Protection

Future
San Jose Flats

Bank Protection

MISSION VILLAGE
TTM #61105

5

126

5

118

210

5

5

134

126

405

126

134 118
118

14

CastaicCastaic

Lake StateLake State

Rec AreaRec Area

Simi
Valley

Santa
Clarita

Val
Verde

Val
Verde

P:\8611E\6-GIS\mxds\DrainageConceptReport_1107\8611E_MissionVillageLocationMapPC1_061907.mxd

Legend

Mission Village Project Boundary

Future Bank Protection

Future Bridge

2,000 0 2,0001,000

Feet

1 inch equals 2,000 feet

Vicinity Map



Mission Village � Santa Clara River 6
ML Revision Analysis -DCR

2 Hydrology

2.1 Regional Hydrology

The total Santa Clara River Watershed encompasses 1,621 square miles (within 644 square miles at the Los
Angeles County Line) with 17-inch average annual rainfall in the region The River lies within the jurisdiction of
the LACDPW, which has completed an extensive hydrologic analysis of the watershed and provided updated
capital flood flow rates for this reach of the river.

All of the proposed developed area, 1,252 acres, of Mission Village TTM #61105 is currently above or will be
filled to be above the capital floodplain and therefore none of the improvements proposed on the site would be
subject to flood hazard from the River or other nearby drainages.

The updated existing and proposed floodplain and floodway hydraulic analyses are determined using LACDPW
standards using the capital flood flowrate. The capital flood event assumes a burned watershed and a debris
bulked peak flow. The design storm established by LACDPW is defined as follows:

1. The design storm is assumed to occur on already saturated soils over a period of four days, with the
maximum rainfall falling on the fourth day. During the 24-hour period of maximum rainfall, the rainfall
intensity typically increases during the first 70-90% of the period and decreases in the remaining time.
Furthermore, approximately 80% of the amount of the 24-hour rainfall falls within the same 70-90% of the
period.

2. When converting rainfall to runoff, rainfall that is not lost due to hydrologic processes of interception,
evaporation, transpiration, depression storage, infiltration or percolation is assumed to be surface runoff.

3. The natural portions of the watershed are assumed to have been burned by fire, which decreases soil
infiltration.

4. A bulking factor is assumed. In the area where a watershed is burned, the runoff would carry with it a large
layer of eroded topsoil, burned trees and brush. To account for the quantity of debris, the design flow rate is
artificially increased by a percentage increase in flow rate, or bulking factor.

Table 1 below presents the capital flood discharge rate and the applicable HEC-RAS section within the Santa
Clara River at the Mission Village project location.

Table 1 - Design Hydrology for Mission Village

HEC-RAS
Reach
Cross-
Section

Q-cap
Flowrate

(cfs)
Reach Location Description

39755 115,111 Approximately 3,500 ft Upstream of Proposed Commerce Center Drive Bridge

36080 116,236 D/S from Proposed Commerce Center Drive Bridge to Castaic Creek Confluence
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3 Updated Existing Hydraulic Analysis and Floodplain/Floodway Mapping

3.2 HEC-RAS Models

Table 2 below shows the different HEC-RAS hydraulic models generated for the Santa Clara River and utilized
for the updated existing and proposed conditions floodplain and floodway hydraulic analyses.

Table 2 - HEC-RAS Models for the Santa Clara River

HEC-RAS File Name Description Use

�ML � Mission Village 

Existing.prj� 
QCAP, n=0.060

To determine updated existing capital floodplain and floodway limits along
the Santa Clara River from RS 39755 to RS 32605.

�ML � Mission Village 

Proposed.prj� 
QCAP, n=0.060

To determine proposed capital floodplain and floodway limits along the
Santa Clara River from RS 39755 to RS 32605 based on proposed bank
protection for Mission Village TTM #61105.

(1) See Appendices B & C for copies of HEC-RAS hydraulic models.

The baseline HEC-RAS model used in this ML Revision Analysis is a duplicate of the model contained in the
LACDPW approved (April 18, 2006) �Newhall Ranch Fluvial Analysis� report dated March 6, 2006, prepared by 
PACE (See Approval Letter in Appendix A). The updated HEC-RAS model output can be found in Appendices
B and C respectively. The updated existing and proposed floodplains are identical to those found in the earlier
mentioned Mission Village Drainage Concept Report.

3.3 LA County Adopted Capital Floodplain and Floodway

The existing Los Angeles County Capital floodplain and floodway ML maps 43-ML 26 and 43-ML 27 were
adopted by the Board of Supervisors on August 6, 1985 by Ordinance No. 85-0134. Refer to Figure 3A and 3B
for the existing LA County Capital floodplain and floodway ML maps, (reference only).

3.4 Updated Existing Capital Floodplain and Floodway

The updated existing conditions hydraulic analysis was generated in order to establish the current existing LA
County floodplain from just upstream of the Castaic Creek and Santa Clara River confluence to approximately
3,500 feet upstream of the proposed Commerce Center Drive Bridge. The current ML Map floodplain and
floodway and the associated hydraulic models are being updated by this analysis due to capital flood flow rate
changes, updated topographic mapping, and an updated HEC-RAS model of the Santa Clara River. The
updated existing conditions floodplain and floodway analyses utilize these changes and incorporate LACDPW
standards for floodplain mapping using a Manning�s value (n) of 0.060 and the revised capital flood flow rate. 
The baseline for this hydraulic analysis is based on the LACDPW approved �Newhall Ranch Fluvial Analysis� 
Report dated March 6, 2006, prepared by PACE (See Approval Letter in Appendix A). This baseline model is
the updated existing condition floodplain model. The floodway model for this condition was generated from the
floodplain model using HEC-RAS Methods 4 and 1 with identical cross sections and reach parameters, the
capital flood flow rate and a constant Manning�s value (n) of 0.060. 

Table 3 below provides a summary of the revised existing conditions hydraulic analysis for the floodplain and
floodway. The table compares several hydraulic elements. The most important elements to analyze are the
water surface elevations and top widths for the floodway analysis. The maximum rise allowable in water surface
elevations is 1.0 ft. The differences between the floodplain and floodway water surface elevations are all within
the allowable 1.0-foot increase. As a result of encroaching into the floodplain, the water surface elevation
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increase was used to determine an acceptable floodway boundary. The 1985 Ordinance ML lines and the
updated existing condition floodway and floodplain can be seen in Figure 4.

Table 3 � Updated Existing Conditions Floodplain and Floodway Comparison, n=0.060

River
Station

Updated
Existing
FP W.S.

Elev
(ft)

Updated
Existing
FW W.S.

Elev
(ft)

Delta
WSE
(ft)

Updated
Existing
FP Top
Width

(ft)

Updated
Existing
FW Top
Width

(ft)

39755 1010.7 1011.7 1.0 1465 917

39605 1010.0 1011.0 1.0 1368 896

39310 1008.4 1009.4 1.0 1595 880

39100 1007.8 1008.8 1.0 1495 864

38925 1007.1 1008.0 0.9 1360 850

38710 1006.1 1006.7 0.6 1209 757

38475 1003.6 1004.5 0.9 948 649

38300 1002.7 1003.6 0.9 924 620

38065 1001.3 1001.7 0.5 803 570

37810 997.7 998.6 0.9 712 587

37655 995.1 996.0 0.8 803 673

37390 994.1 995.0 0.9 1019 823

37135 992.6 993.5 0.8 1107 884

36930 991.8 992.7 1.0 1195 955

36735 990.8 991.9 1.0 1234 1006

36515 990.0 991.0 1.0 1344 1061

36265 988.9 989.9 1.0 1383 1124

36080 988.0 988.9 0.9 1481 1167

35845 986.9 987.7 0.8 1567 1134

35725 986.0 986.7 0.7 1520 1106

35515 984.7 985.6 0.9 1453 1092

35245 982.8 983.6 0.8 1569 1092

35040 981.3 982.3 1.0 1473 1105

34860 980.0 981.0 1.0 1397 1091

34720 979.0 979.9 0.9 1435 1053

34495 977.4 978.3 0.9 1426 1028

34310 976.3 977.3 1.0 1322 1058

34090 975.0 975.9 0.9 1304 1078

33880 973.6 974.6 1.0 1428 1144

33710 972.6 973.6 1.0 1603 1202

33500 971.3 972.4 1.0 1707 1295

33310 970.4 971.3 0.9 1771 1304

33115 969.6 970.5 0.9 1830 1349

32795 967.8 968.7 1.0 1843 1369

32605 966.6 967.6 1.0 2252 1427

Notes:
See Appendix B for Updated Existing Conditions Floodplain & Floodway HEC-RAS Model
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4 Proposed Channel Improvements

The proposed channel improvements for the Mission Village development consist of three separate pieces of
soil cement bank protection and the Commerce Center Drive Bridge. Project channel improvements are
summarized below:

Proposed �Commerce Center Drive� Bridge over the River would include abutments and bank stabilization
on the northern and southern sides of the bridge, which would protect against the erosive forces of the River.
The Bridge Location, Span and Clearance Final Submittal have been proposed by Sikand. The preliminary
bridge information is included in this report as Appendix E. The bank protections; SR 126 HWY Widening at
Commerce Center Bridge and Commerce Center Bridge South Bank will be designed and constructed to
LACDPW standards and will ultimately be accepted by LACDPW for maintenance.

Mission Village �Commerce Center Bridge South Bank� is partially exposed soil cement bank protection
located along the south bank of the River and on the northern portion of the proposed Mission Village Project
Site. The bank protection is approximately 600 linear feet. The horizontal alignment starts approximately 450
feet west from the central line of the proposed �Commerce Center Drive Bridge,� runs under the Bridge and 
ends approximately 150 feet east (upstream) adjacent to the pre-project slope. Riprap will be utilized for the
transition structure at the terminus on the west end east end of bank protection and will tie into the high ground
of pre-project riverbank.

Mission Village �SR 126 HWY Widening at Commerce Center Bridge� is partially exposed soil cement bank
protection located south of State Route 126, along the north bank of the river at the north end of Commerce
Center Drive Bridge. This soil cement is considered as part of the proposed condition for HEC-RAS modeling
purposes for the Mission Village project yet is actually a part of the joint CALTRANS/LA County Department of
Public Works Project titled, �State Route 126 widening and Commerce Center Drive interchange project; State 
Clearing House #2003101127�. This bank protection is approximately 2,000 linear feet with a horizontal 
alignment that starts approximately 850 feet west from the central line of proposed �Commerce Center Drive� 
Bridge, runs under the Bridge and ends approximately 1,150 feet east (upstream) adjacent to the slope of the
proposed road. Riprap will be utilized for the transition structure at the terminus and will tie into the high ground
on the west end of bank protection and into the slope of pre-project road on the east end of bank protection.

Mission Village �San Jose Flats� is buried soil cement bank protection located along the south bank of the
River and on the northern portion of the proposed Mission Project Site. The bank protection is approximately
1,100 linear feet and protects the proposed Mission Village stormwater quality basin. The horizontal alignment
starts approximately 1,700 feet west from the central line of the proposed �Commerce Center Drive� Bridge. 
Riprap will be utilized for the transition structure at the terminus on the west end east end of bank protection
and will tie into the high ground of pre-project riverbank.
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4.1 Bank Protection Design Summary

The Mission Village proposed soil cement bank protections are primarily necessary to protect the proposed
development and associated local and regional infrastructure (bridge and utilities) from potential erosion due to
the River.

PACE has utilized the revised Capital Flood (Qcap) flow rates from LACDPW Water Resources Division for the
entire River watershed. Based on current hydrology, LACDPW hydraulic design criteria and updated
topographic mapping, the proposed soil cement bank protection design has been established per the recently
submitted Drainage Concept Report for Mission Village TTM #61105 dated July 2006 which can be referenced
in Appendix D. The study evaluated the hydraulic analysis and compared several methodologies in order to
determine the horizontal and vertical bank protection alignment.

Proposed bank protection will consist of an 8-foot wide soil cement section with varied height (top and toe as
required) and a 1.5:1 slope. Upon completion of the installation, the soil cement will be backfilled (buried) with
native soils on a 4:1 slope. The excavation required to construct the bank protection will be backfilled and
returned to pre-project grade, except as overlayed by the 4:1 fill slope (See Figure 2).

The proposed floodplain hydraulic model includes the final bank protection alignments to establish the water
surface elevations for the Santa Clara River capital flood storm event.
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5 Proposed Hydraulic Analysis and Floodplain/Floodway Mapping

5.1 Proposed Capital Floodplain and Floodway

The hydraulic model utilized to generate the proposed conditions floodplain and floodway was taken from the
LACDPW approved HEC-RAS analysis for the �Newhall Ranch Fluvial Analysis� report dated March 6, 2006, 
prepared by PACE (See Appendix A). Similar to the updated existing conditions floodplain and floodway model,
the proposed conditions HEC-RAS model includes updated topography and updated LACDPW approved
capital flood flow rates. See Appendix C for model output results.

The proposed floodway hydraulic model was generated by taking the proposed condition floodplain and using
methods 4 and 1 to encroach the floodplain water surface elevations to the maximum allowable of 1.0 ft. Table
4 below provides a summary of the proposed floodplain and floodway hydraulic analysis. Table 5 was prepared
to show the comparison between existing and proposed floodplain and floodway hydraulic analysis,
respectively.

Hydraulic analysis is only valid within the limits of study. Once outside the limits of study, the existing ML
floodplain and floodway lines govern as no analysis has been performed in these areas. As can be seen in
Figure 4 and Figure 5, the updated existing floodplain and floodway lines as well as the proposed floodplain and
floodway lines are shown to �tie� directly into their respective existing ML floodplain and floodway lines at the 
upstream and downstream limits of study.

Figure 6A and 6B are revised ML Map No. 43-ML 26 and ML Map No. 43-ML 27 were created to replace the
respective existing LA County adopted ML Maps. Refer to Figure 6A and 6B for capital floodway mapping.
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Table 4 � Proposed Conditions Floodplain and Floodway Comparison, n=0.060

River
Station

Proposed
FP W.S.

Elev
(ft)

Proposed
FW W.S.

Elev
(ft)

Delta
WSE
(ft)

Proposed
FP
Top

Width
(ft)

Proposed
FW
Top

Width
(ft)

39755 1010.7 1011.7 1.0 1465 917

39605 1010.0 1011.0 1.0 1368 896

39310 1008.4 1009.5 1.0 1596 880

39100 1007.8 1008.8 1.0 1496 864

38925 1007.1 1008.0 0.9 1361 850

38710 1006.2 1006.8 0.6 1210 757

38475 1003.7 1004.6 0.9 950 649

38300 1002.8 1003.7 0.9 926 620

38065 1001.4 1001.9 0.5 811 570

37810 998.3 999.2 0.8 740 587

37655 997.1 998.0 0.8 855 668

37390 995.9 996.6 0.7 817 686

37135 994.2 994.9 0.8 806 707

36930 993.2 994.0 0.7 867 714

36735 992.2 993.1 0.9 908 784

36515 991.4 992.5 1.0 986 867

36374 991.0 992.0 1.0 1090 897

36299 Proposed Commerce Center Drive Bridge

36240 989.2 990.2 1.0 1094 843

36080 988.0 989.0 0.9 1149 871

35845 986.9 987.6 0.7 1434 969

35725 986.0 986.7 0.7 1432 1001

35515 984.7 985.5 0.9 1453 1067

35245 982.8 983.6 0.8 1569 1092

35040 981.3 982.3 1.0 1473 1105

34860 980.0 981.0 1.0 1397 1091

34720 978.9 979.9 1.0 1434 1053

34495 977.4 978.4 1.0 1424 1028

34310 976.2 977.3 1.0 1391 1058

34090 975.0 975.9 0.9 1352 1078

33880 973.6 974.6 1.0 1447 1144

33710 972.6 973.6 1.0 1623 1202

33500 971.3 972.4 1.0 1707 1275

33310 970.4 971.3 0.9 1771 1304

33115 969.6 970.5 0.9 1830 1349

32795 967.8 968.7 1.0 1843 1369

32605 966.6 967.6 1.0 2252 1427

Notes:
Cross-sections containing proposed bank protection are indicated with bold-face station number text
See Appendix C for Proposed Conditions Floodplain & Floodway HEC-RAS Model
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Table 5 � Updated Existing & Proposed Conditions Floodplain Comparisons, n=0.060

River
Station

Updated
Existing
FP W.S.
Elev (ft)

Proposed
FP W.S.
Elev (ft)

Delta
WSE
(ft)

Updated
Existing

FP
Channel
Velocity

(ft/s)

Proposed
FP

Channel
Velocity

(ft/s)

Delta
Velocity

(ft/s)

Updated
Existing

FP
Top

Width
(ft)

Proposed
FP
Top

Width
(ft)

Delta
Top

Width
(ft)

39755 1010.7 1010.7 0.0 10.5 10.5 0.0 1465 1465 0

39605 1010.0 1010.0 0.0 9.8 9.8 0.0 1368 1368 0

39310 1008.4 1008.4 0.0 10.1 10.1 0.0 1595 1596 -1

39100 1007.8 1007.8 0.0 8.4 8.4 0.0 1495 1496 -1

38925 1007.1 1007.1 0.0 8.6 8.5 0.0 1360 1361 -1

38710 1006.1 1006.2 0.0 8.9 8.9 0.0 1209 1210 -1

38475 1003.6 1003.7 0.1 12.5 12.4 -0.1 948 950 -2

38300 1002.7 1002.8 0.1 11.1 11.0 -0.1 924 926 -2

38065 1001.3 1001.4 0.1 11.2 11.1 -0.1 803 811 -8

37810 997.7 998.3 0.6 14.5 13.8 -0.7 712 740 -27

37655 995.1 997.1 2.0 15.2 12.6 -2.6 803 855 -52

37390 994.1 995.9 1.9 10.2 10.2 0.0 1019 817 201

37135 992.6 994.2 1.5 9.8 11.0 1.2 1107 806 301

36930 991.8 993.2 1.5 9.1 10.0 0.9 1195 867 329

36735 990.8 992.2 1.4 9.1 10.0 0.9 1234 908 325

36515 990.0 991.4 1.4 8.4 8.8 0.4 1344 986 358

36374 - 991.0 - - 8.3 - - 1090 -

36299 Proposed Commerce Center Drive Bridge

36240 - 989.2 - - 9.7 - - 1094 -

36080 988.0 988.0 0.0 8.2 10.0 1.8 1481 1149 332

35845 986.9 986.9 0.0 8.3 8.5 0.2 1567 1434 133

35725 986.0 986.0 0.0 9.4 9.3 -0.1 1520 1432 88

35515 984.7 984.7 0.0 10.3 10.3 0.0 1453 1453 0

35245 982.8 982.8 0.0 10.4 10.4 0.0 1569 1569 0

35040 981.3 981.3 0.0 11.4 11.4 0.0 1473 1473 0

34860 980.0 980.0 0.0 9.9 9.9 -0.1 1397 1397 0

34720 979.0 978.9 -0.1 9.4 9.5 0.0 1435 1434 0

34495 977.4 977.4 -0.1 9.7 9.2 -0.5 1426 1424 2

34310 976.3 976.2 0.0 10.0 9.7 -0.3 1322 1391 -68

34090 975.0 975.0 0.0 9.4 9.1 -0.3 1304 1352 -49

33880 973.6 973.6 0.0 9.3 9.2 -0.1 1428 1447 -19

33710 972.6 972.6 0.0 8.7 8.7 0.0 1603 1623 -21

33500 971.3 971.3 0.0 8.9 8.9 0.0 1707 1707 0

33310 970.4 970.4 0.0 7.8 7.8 0.0 1771 1771 0

33115 969.6 969.6 0.0 7.2 7.2 0.0 1830 1830 0

32795 967.8 967.8 0.0 8.0 8.0 0.0 1843 1843 0

32605 966.6 966.6 0.0 8.1 8.1 0.0 2252 2252 0

Notes:
Cross-sections containing proposed bank protection are indicated with bold-face station number text
See Appendix B for Updated Existing Conditions Floodplain & Floodway HEC-RAS Model
See Appendix C for Proposed Conditions Floodplain & Floodway HEC-RAS Model
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Summary

This report proposes a revision to the existing LA County Adopted Floodway Map No. 43-ML 26 and
No. 43-ML 27 for the area along the Santa Clara River located just upstream of the Castaic Creek confluence
up to approximately 3,500 feet upstream of the proposed Commerce Center Drive Bridge. The purpose of this
report is to show the following:

1) Existing LA County Adopted Floodplain and Floodway boundaries.

2) Updated existing conditions hydraulic analysis based on current LADPW QCAP hydrology and hydraulic
design criteria.

3) Proposed conditions hydraulic analysis based on current LADPW QCAP hydrology and hydraulic design
criteria.

4) Methods utilized to generate the updated existing and proposed conditions floodway boundaries.

5) Revised LA County ML Map No. 43-ML 26 and ML Map No. 43-ML 27 intended to replace the
respective existing LA County Adopted ML Maps.

PACE proposes that Newhall Land/Lennar revise the LA County adopted capital floodplain and floodway Map
No. 43-ML 26 and Map No. 43-ML 27 upon completion of the Mission Village TTM #61105 project along the
south bank of the Santa Clara River. With LACDPW staff review and approval of this document, the ML Map
Revision (Map No. 43-ML 26 and Map No. 43-ML 27) will be presented to the Los Angeles County Board of
Supervisors for Acceptance of Revision.
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